
648873001CONTRACT ID:

PROJECT: TMC - A00217182

CONTRACT:

10254204

PROJECTED AMOUNT: $4,044,058.50

CONTRACTOR:

HIGHWAY: SH0031

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

CENTERLINE TECHNOLOGIES, LLC

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/09/2025

ESTIMATE PAID:

 251

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/24/2025

$4,044,058.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $4,044,058.50

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.41

$6,050.00 $51,105.00 $57,155.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,050.00 $51,105.00 $57,155.00 

$0.00 $0.00 $0.00 

$6,050.00 $57,155.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $51,105.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 251

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/24/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1



CONTRACT ID 648873001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0008

WORK PERFORMED THIS PERIOD

TMC - A00217182 648873001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0225 80297040 GF2PST,DELIN,FLX,RECY,33"LX3.25”OD (S1)000 EA  11.000 $5,500.00 500.000  2,000.00 5,000.00

0270 80297055 DELIN, REFL, 4"X4”, (W), PRISMATIC (S1)000 EA  0.550 $550.00 1,000.000  2,000.00 500.00

$6,050.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648873001PROJECT CONTROLTMC - A00217182

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80297004 000 DELIN,REFL,GF1,BOLT ON,1 WAY,(W) (S1) EA  1.450  100.000  0.000  500.00  725.00

0145 80297018 000 DELIN,REFL,GF1,GLUE ON,1 WAY,(Y) (S3) EA  1.480  25.000  0.000  2,000.00  2,960.00

0155 80297020 000 DELIN, REFL, F/CTB, 2 WAY, (W) (S2) EA  1.270  3,000.000  0.000  4,000.00  5,080.00

0170 80297023 000 DELIN, REFL, F/CTB, 2 WAY, (Y) (S2) EA  1.270  6,000.000  0.000  4,000.00  5,080.00

0180 80297025 000 DELIN, REFL, F/CTB, 1 WAY, (W) (S1) EA  1.020  2,000.000  0.000  2,500.00  2,550.00

0185 80297026 000 DELIN, REFL, F/CTB, 1 WAY, (W) (S2) EA  1.000  3,000.000  0.000  3,000.00  3,000.00

0195 80297028 000 DELIN, REFL, F/CTB, 1 WAY, (Y) (S1) EA  1.020  2,000.000  0.000  2,000.00  2,040.00

0205 80297030 000 DELIN, REFL, F/CTB, 1 WAY, (Y) (S3) EA  1.040  1,500.000  0.000  2,500.00  2,600.00

0210 80297037 000 GF2PST,DELIN,FLX,3.8"X30",NAIL,(W) (S1) EA  3.340  1,000.000  0.000  3,000.00  10,020.00

0225 80297040 000 GF2PST,DELIN,FLX,RECY,33"LX3.25”OD (S1) EA  11.000  5,000.000  0.000  2,000.00  22,000.00

0270 80297055 000 DELIN, REFL, 4"X4”, (W), PRISMATIC (S1) EA  0.550  500.000  0.000  2,000.00  1,100.00

Category Subtotal $57,155.00

648873001TMC - A00217182PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80297001 000 DELIN,REFL,GF1,BOLT ON,2 WAY,(W) (S1) EA  1.880  100.000  0.000  0.000  0.00

0065 80297002 000 DELIN,REFL,GF1,BOLT ON,2 WAY,(W) (S2) EA  1.850  1,000.000  0.000  0.000  0.00

0070 80297003 000 DELIN,REFL,GF1,BOLT ON,2 WAY,(W) (S3) EA  1.920  1,000.000  0.000  0.000  0.00

0080 80297005 000 DELIN,REFL,GF1,BOLT ON,1 WAY,(W) (S2) EA  1.430  1,500.000  0.000  0.000  0.00

0085 80297006 000 DELIN,REFL,GF1,BOLT ON,1 WAY,(W) (S3) EA  1.480  500.000  0.000  0.000  0.00

0090 80297007 000 DELIN,REFL,GF1,BOLT ON,1 WAY,(Y) (S1) EA  2.450  25.000  0.000  0.000  0.00

0095 80297008 000 DELIN,REFL,GF1,BOLT ON,1 WAY,(Y) (S2) EA  2.410  200.000  0.000  0.000  0.00

0100 80297009 000 DELIN,REFL,GF1,BOLT ON,1 WAY,(Y) (S3) EA  2.500  400.000  0.000  0.000  0.00

0105 80297010 000 DELIN,REFL,GF1,GLUE ON,2 WAY,(W) (S1) EA  2.920  100.000  0.000  0.000  0.00

0110 80297011 000 DELIN,REFL,GF1,GLUE ON,2 WAY,(W) (S2) EA  2.870  1,500.000  0.000  0.000  0.00

0115 80297012 000 DELIN,REFL,GF1,GLUE ON,2 WAY,(W) (S3) EA  2.970  25.000  0.000  0.000  0.00

0120 80297013 000 DELIN,REFL,GF1,GLUE ON,1 WAY,(W) (S1) EA  1.450  100.000  0.000  0.000  0.00

0125 80297014 000 DELIN,REFL,GF1,GLUE ON,1 WAY,(W) (S2) EA  1.430  8,000.000  0.000  0.000  0.00

0130 80297015 000 DELIN,REFL,GF1,GLUE ON,1 WAY,(W) (S3) EA  1.480  25.000  0.000  0.000  0.00

0135 80297016 000 DELIN,REFL,GF1,GLUE ON,1 WAY,(Y) (S1) EA  1.450  200.000  0.000  0.000  0.00

0140 80297017 000 DELIN,REFL,GF1,GLUE ON,1 WAY,(Y) (S2) EA  1.430  5,000.000  0.000  0.000  0.00

0150 80297019 000 DELIN, REFL, F/CTB, 2 WAY, (W) (S1) EA  1.300  1,500.000  0.000  0.000  0.00

0160 80297021 000 DELIN, REFL, F/CTB, 2 WAY, (W) (S3) EA  1.320  3,000.000  0.000  0.000  0.00

0165 80297022 000 DELIN, REFL, F/CTB, 2 WAY, (Y) (S1) EA  1.300  1,500.000  0.000  0.000  0.00

0175 80297024 000 DELIN, REFL, F/CTB, 2 WAY, (Y) (S3) EA  1.320  5,000.000  0.000  0.000  0.00

0190 80297027 000 DELIN, REFL, F/CTB, 1 WAY, (W) (S3) EA  1.040  4,000.000  0.000  0.000  0.00

0200 80297029 000 DELIN, REFL, F/CTB, 1 WAY, (Y) (S2) EA  1.000  2,000.000  0.000  0.000  0.00

0215 80297038 000 GF2PST,DELIN,FLX,3.8"X30",NAIL,(W) (S2) EA  3.280  200.000  0.000  0.000  0.00

0220 80297039 000 GF2PST,DELIN,FLX,3.8"X30",NAIL,(W) (S3) EA  3.400  25.000  0.000  0.000  0.00
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0230 80297041 000 GF2PST,DELIN,FLX,RECY,33"LX3.25”OD (S2) EA  10.800  10,000.000  0.000  0.000  0.00

0235 80297042 000 GF2PST,DELIN,FLX,RECY,33"LX3.25”OD (S3) EA  11.200  10,000.000  0.000  0.000  0.00

0240 80297043 000 CAB1, DELIN, REFL (S1) EA  2.200  100.000  0.000  0.000  0.00

0245 80297044 000 CAB1, DELIN, REFL (S2) EA  2.160  100.000  0.000  0.000  0.00

0250 80297045 000 CAB1, DELIN, REFL (S3) EA  2.240  100.000  0.000  0.000  0.00

0255 80297052 000 CAB3PST,DELIN,FLX,33",IMP RST RUBR (S1) EA  11.000  500.000  0.000  0.000  0.00

0260 80297053 000 CAB3PST,DELIN,FLX,33",IMP RST RUBR (S2) EA  10.800  2,000.000  0.000  0.000  0.00

0265 80297054 000 CAB3PST,DELIN,FLX,33",IMP RST RUBR (S3) EA  11.200  1,000.000  0.000  0.000  0.00

0275 80297056 000 DELIN, REFL, 4"X4”, (W), PRISMATIC (S2) EA  0.540  12,000.000  0.000  0.000  0.00

0280 80297057 000 DELIN, REFL, 4"X4”, (W), PRISMATIC (S3) EA  0.560  1,000.000  0.000  0.000  0.00

0285 80297058 000 DELIN, REFL, 4"X4”,(Y),FLUORESCENT (S1) EA  0.550  500.000  0.000  0.000  0.00

0290 80297059 000 DELIN, REFL, 4"X4”,(Y),FLUORESCENT (S2) EA  0.540  15,000.000  0.000  0.000  0.00

0295 80297060 000 DELIN, REFL, 4"X4”,(Y),FLUORESCENT (S3) EA  0.560  2,000.000  0.000  0.000  0.00

0300 80297061 000 OM, REFL, 6"X12”, (Y), FLUORESCENT (S1) EA  2.090  20,000.000  0.000  0.000  0.00

0305 80297062 000 OM, REFL, 6"X12”, (Y), FLUORESCENT (S2) EA  2.050  15,000.000  0.000  0.000  0.00

0310 80297063 000 OM, REFL, 6"X12”, (Y), FLUORESCENT (S3) EA  2.130  12,000.000  0.000  0.000  0.00

0315 80297064 000 PST,DELIN,FLX,5'6",2.5"DIA,W/INSRT (S1) EA  18.490  3,500.000  0.000  0.000  0.00

0320 80297065 000 PST,DELIN,FLX,5'6",2.5"DIA,W/INSRT (S2) EA  18.160  3,500.000  0.000  0.000  0.00

0325 80297066 000 PST,DELIN,FLX,5'6",2.5"DIA,W/INSRT (S3) EA  18.830  3,500.000  0.000  0.000  0.00

0330 80297067 000 PST,DELIN,FLX,OPT L,W/BASE&ANCHR,LL(S1) EA  26.200  1,200.000  0.000  0.000  0.00

0335 80297068 000 PST,DELIN,FLX,OPT L,W/BASE&ANCHR,LL(S2) EA  25.730  1,200.000  0.000  0.000  0.00

0340 80297069 000 PST,DELIN,FLX,OPT L,W/BASE&ANCHR,LL(S3) EA  26.680  1,200.000  0.000  0.000  0.00

0345 80297070 000 PST,DELIN,FLX,OPT L,W/BASE&ANCHR,HH(S1) EA  36.280  600.000  0.000  0.000  0.00

0350 80297071 000 PST,DELIN,FLX,OPT L,W/BASE&ANCHR,HH(S2) EA  35.620  600.000  0.000  0.000  0.00

0355 80297072 000 PST,DELIN,FLX,OPT L,W/BASE&ANCHR,HH(S3) EA  36.940  600.000  0.000  0.000  0.00

0360 80297073 000 PST,DELIN,FLX,ASSM,DRVABL,5’ PST,LL(S1) EA  20.820  47,000.000  0.000  0.000  0.00

0365 80297074 000 PST,DELIN,FLX,ASSM,DRVABL,5’ PST,LL(S2) EA  20.440  7,000.000  0.000  0.000  0.00

0370 80297075 000 PST,DELIN,FLX,ASSM,DRVABL,5’ PST,LL(S3) EA  21.200  40,000.000  0.000  0.000  0.00

0375 80297076 000 PST,DELIN,FLX,ASSM,DRVABL,5’ PST,HH(S1) EA  18.490  23,000.000  0.000  0.000  0.00

0380 80297077 000 PST,DELIN,FLX,ASSM,DRVABL,5’ PST,HH(S2) EA  18.160  3,000.000  0.000  0.000  0.00

0385 80297078 000 PST,DELIN,FLX,ASSM,DRVABL,5’ PST,HH(S3) EA  18.830  20,000.000  0.000  0.000  0.00

0390 80297079 000 PST,DELIN,RECY,2.5"X17",W/30DEG END(S1) EA  16.500  5,000.000  0.000  0.000  0.00

0395 80297080 000 PST,DELIN,RECY,2.5"X17",W/30DEG END(S2) EA  16.200  2,000.000  0.000  0.000  0.00

0400 80297081 000 PST,DELIN,RECY,2.5"X17",W/30DEG END(S3) EA  16.800  6,000.000  0.000  0.000  0.00

0405 80297082 000 PST,DELIN,RECY,3.5"X6",TPR TO2.875"(S1) EA  9.900  6,000.000  0.000  0.000  0.00

0410 80297083 000 PST,DELIN,RECY,3.5"X6",TPR TO2.875"(S2) EA  9.720  2,000.000  0.000  0.000  0.00

0415 80297084 000 PST,DELIN,RECY,3.5"X6",TPR TO2.875"(S3) EA  10.080  6,000.000  0.000  0.000  0.00

0420 80297085 000 CAB2, DELIN, 4” REFL SPAC (W) (S1) EA  2.200  100.000  0.000  0.000  0.00

0425 80297086 000 CAB2, DELIN, 4” REFL SPAC (W) (S2) EA  2.160  100.000  0.000  0.000  0.00

0430 80297087 000 CAB2, DELIN, 4” REFL SPAC (W) (S3) EA  2.240  100.000  0.000  0.000  0.00

0435 80297088 000 CAB2, DELIN, 4” REFL SPAC (Y) (S1) EA  2.200  100.000  0.000  0.000  0.00

0440 80297089 000 CAB2, DELIN, 4” REFL SPAC (Y) (S2) EA  2.160  100.000  0.000  0.000  0.00

0445 80297090 000 CAB2, DELIN, 4” REFL SPAC (Y) (S3) EA  2.240  100.000  0.000  0.000  0.00

0450 80297091 000 CAB2, DELIN, 8” REFL SPAC (W) (S1) EA  3.300  100.000  0.000  0.000  0.00

0455 80297092 000 CAB2, DELIN, 8” REFL SPAC (W) (S2) EA  3.240  100.000  0.000  0.000  0.00

0460 80297093 000 CAB2, DELIN, 8” REFL SPAC (W) (S3) EA  3.360  100.000  0.000  0.000  0.00

0465 80297094 000 CAB2, DELIN, 8” REFL SPAC (Y) (S1) EA  3.300  100.000  0.000  0.000  0.00

0470 80297095 000 CAB2, DELIN, 8” REFL SPAC (Y) (S2) EA  3.240  100.000  0.000  0.000  0.00

0475 80297096 000 CAB2, DELIN, 8” REFL SPAC (Y) (S3) EA  3.360  100.000  0.000  0.000  0.00

0480 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0485 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $57,155.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80297004 000 EA  1.450DELIN,REFL,GF1,BOLT ON,1 WAY,(W) (S1)  500.000  725.00 100.00

80297018 000 EA  1.480DELIN,REFL,GF1,GLUE ON,1 WAY,(Y) (S3)  2,000.000  2,960.00 25.00

80297020 000 EA  1.270DELIN, REFL, F/CTB, 2 WAY, (W) (S2)  4,000.000  5,080.00 3,000.00

80297023 000 EA  1.270DELIN, REFL, F/CTB, 2 WAY, (Y) (S2)  4,000.000  5,080.00 6,000.00

80297025 000 EA  1.020DELIN, REFL, F/CTB, 1 WAY, (W) (S1)  2,500.000  2,550.00 2,000.00

80297026 000 EA  1.000DELIN, REFL, F/CTB, 1 WAY, (W) (S2)  3,000.000  3,000.00 3,000.00

80297028 000 EA  1.020DELIN, REFL, F/CTB, 1 WAY, (Y) (S1)  2,000.000  2,040.00 2,000.00

80297030 000 EA  1.040DELIN, REFL, F/CTB, 1 WAY, (Y) (S3)  2,500.000  2,600.00 1,500.00

80297037 000 EA  3.340GF2PST,DELIN,FLX,3.8"X30",NAIL,(W) (S1)  3,000.000  10,020.00 1,000.00

80297040 000 EA  11.000GF2PST,DELIN,FLX,RECY,33"LX3.25”OD (S1)  2,000.000  22,000.00 5,000.00

80297055 000 EA  0.550DELIN, REFL, 4"X4”, (W), PRISMATIC (S1)  2,000.000  1,100.00 500.00

$57,155.00TOTAL ITEM EARNINGS TO DATE


