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i g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  08/09/26
SiteManager
Sy
CONTRACT ID: 648874001 HIGHWAY: SHO0031
PROJECT: TMC - A00217183 DISTRICTNAME:  MAINTENANCE DIVISION
CONTRACT: 10254201 COUNTY: HENDERSON
AWARD AMOUNT: $7,918,434.27 AREA ENGINEER:
PROJECTED AMOUNT: $7,918,434.27 AREA NUMBER: 000
ADJ. PROJECTED AMOUNT:  $7,918,434.27
CONTRACTOR: CENTERLINE SUPPLY, INC.
ESTIMATE NUMBER: 0008 LETTING DATE: 10/09/2025
ESTIMATE PAID: V1 AWARD DATE: 10/30/2025
ESTIMATE PERIOD: 07/01/2026 to 07/31/2026 NOTICE TO PROCEED DATE: 1112412025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/08/2025
% COMPLETE: 47.94 ACCEPTED DATE: 00/00/0000
% TIME USED: 64.66 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS

TOTAL TO DATE

$3,796,077.27

PARTICIPATING $0.00
NON-PARTICIPATING $3,796,077.27
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $3,796,077.27

PREV TO DATE

$3,192,156.52
$0.00
$3,192,156.52
$0.00
$0.00
$0.00
$0.00
$0.00

THIS ESTIMATE

$603,920.75
$0.00
$603,920.75
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$3,192,156.52

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

$603,920.75

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648874001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

12/08/2025
00/00/0000
365
0
365
236
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

648874001

ESTIMATE 0008

WORK PERFORMED THIS PERIOD

LINE
NBR

0080
0105
0120
0130
0135
0145
0150
0155
0160
0170
0180
0270
0350
0390
0420
0450
0465
0480
0495
0510
0525
0540
0585
0630
0640

PROJECT

CATEGORY

ITEM
CODE

80307005
80307010
80307013
80307015
80307016
80307018
80307019
80307020
80307021
80307023
80307025
80307043
80307059
80307067
80307073
80317001
80317004
80317007
80317010
80317013
80317016
80317019
80317028
80317037
80317039

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

TMC - A00217183

CONTROL
DESCRIPTION

DESCRIPTION

STUB,GRND(TSS)36"L,3"NOM SCH40 PIPE(S2)
PST,SGN,14' STLTUBE,2.375" OD,GALV (S1)
PST,SGN,16' STLTUBE,2.375" OD,GALV (S1)
PST,SGN,16' STLTUBE,2.375" OD,GALV (S3)
PSTSGNSTL,2.875"0DX0.134X10'L,10BWG(S1)
PSTSGNSTL,2.875"0DX0.134X10'L,10BWG(S3)
PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S1)
PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S2)
PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S3)
PSTSGNSTL,2.875"0DX0.276X12'L,SCH80(S2)
PSTSGNSTL,2.875"0DX0.134X14'L,10BWG(S1)
PSTSGNSTL,2.875"0DX0.134X18',10BWG (S1)
BRKT(TSS)T F/2-7/8"PST,63"WIDE/SYS (S2)
EXTND,U-BKET(TSS)2.375"0D, 14BWGX63"(S1)
CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S1)
STUB,SGNPST,BRKAWY,39-1/2"BY S3X5.7(S1)
STUB,SGNPST,BRKAWY,39-1/2"BY S4X7.7(S1)
STUB,SGNPST,BRKAWY, 24" BY W6X9 (S1)
STUB,SGNPST,BRKAWY, 30"BY W6X15 (S1)
STUB,SGNPST,BRKAWY, 30" BY W8X18 (S1)
STUB,SGNPST,BRKAWY, 36"BY W8X21 (S1)
STUB,SGNPST,BRKAWY, 36"BY W10X22 (S1)
PST,SGN,BRKAWY,UPRT, 16', S4X7.7 (S1)
PST,SGN,BRKAWY,UPRT, 20, W6X12 (S1)
PST,SGN,BRKAWY,UPRT, 20, W6X12 (S3)

CONTRACTOR'S ESTIMATE PACKAGE

648874001
ROADWAY
UNIT UNIT

PRICE
EA 52.210
EA 43.370
EA 49.560
EA 49.560
EA 54.190
EA 54.190
EA 64.140
EA 64.140
EA 64.140
EA 130.220
EA 76.310
EA 102.070
EA 40.640
EA 18.800
EA 1.960
EA 68.010
EA 85.440
EA 78.160
EA 133.490
EA 134.380
EA 181.060
EA 181.130
EA 350.060
EA 666.000
EA 666.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1,500.000
200.000
100.000
450.000

1,000.000
150.000

1,000.000

1,375.000
500.000
300.000

1,000.000
499.000
800.000
300.000

7,600.000

20.000
23.000
20.000
20.000
15.000
15.000
10.000
10.000

3.000

6.000

AMOUNT PAID
THIS ESTIMATE

$78,315.00
$8,674.00
$4,956.00
$22,302.00
$54,190.00
$8,128.50
$64,140.00
$88,192.50
$32,070.00
$39,066.00
$76,310.00
$50,932.93
$32,512.00
$5,640.00
$14,896.00
$1,360.20
$1,965.12
$1,563.20
$2,669.80
$2,015.70
$2,715.90
$1,811.30
$3,500.60
$1,998.00
$3,996.00

$603,920.75
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Total Bid QTY Paid
Quantity To Date
5,000.00 2,300.00
1,600.00 800.00
1,500.00 800.00
250.00 450.00
1,400.00 1,000.00
2,200.00 150.00
6,000.00 3,000.00
4,000.00 3,300.00
5,000.00 6,800.00
300.00 300.00
5,000.00 2,000.00
50.00 499.00
1,500.00 800.00
150.00 300.00
45,000.00 30,400.00
5.00 20.00
5.00 23.00
5.00 25.00
5.00 25.00
5.00 15.00
5.00 15.00
5.00 10.00
15.00 10.00
1.00 3.00
1.00 6.00




CONTRACT ID

CONTRACT LINE ITEMS

PROJECT TMC - A00217183 CONTROL 648874001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80307002 000 TUB SKT,SGNMT2-7/8"ODX2-3/8"IDX27"L(S2)
0070 80307003 000 TUB SKT,SGNMT2-7/8"ODX2-3/8"IDX27"L(S3)
0080 80307005 000 STUB,GRND(TSS)36"L,3"NOM SCH40 PIPE(S2)
0085 80307006 000 STUB,GRND(TSS)36"L,3"NOM SCH40 PIPE(S3)
0090 80307007 000 STUB,BLTDWN(TSS)1/2"DX12"X12"GALPLT(S1)
0095 80307008 000 STUB,BLTDWN(TSS)1/2"DX12"X12"GALPLT(S2)
0100 80307009 000 STUB,BLTDWN(TSS)1/2"DX12"X12"GALPLT(S3)
0105 80307010 000 PST,SGN,14' STLTUBE,2.375" OD,GALV (S1)
0115 80307012 000 PST,SGN,14' STLTUBE,2.375" OD,GALV (S3)
0120 80307013 000 PST,SGN,16' STLTUBE,2.375" OD,GALV (S1)
0130 80307015 000 PST,SGN,16' STLTUBE,2.375" OD,GALV (S3)
0135 80307016 000 PSTSGNSTL,2.875"0DX0.134X10'L,10BWG(S1)
0140 80307017 000 PSTSGNSTL,2.875"0DX0.134X10'L,10BWG(S2)
0145 80307018 000 PSTSGNSTL,2.875"0DX0.134X10'L,10BWG(S3)
0150 80307019 000 PSTSGNSTL,2.875"0ODX0.134X12'L,10BWG(S1)
0155 80307020 000 PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S2)
0160 80307021 000 PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S3)
0170 80307023 000 PSTSGNSTL,2.875"0DX0.276X12'L,SCH80(S2)
0180 80307025 000 PSTSGNSTL,2.875"ODX0.134X14'L,10BWG(S1)
0185 80307026 000 PSTSGNSTL,2.875"0ODX0.134X14'L,10BWG(S2)
0190 80307027 000 PSTSGNSTL,2.875"0DX0.134X14'L,10BWG(S3)
0200 80307029 000 PSTSGNSTL,2.875"0DX0.276X14'L,SCH80(S2)
0205 80307030 000 PSTSGNSTL,2.875"0DX0.276X14'L,SCH80(S3)
0210 80307031 000 PSTSGNSTL,2.875"0DX0.276X16',SCH80 (S1)
0240 80307037 000 PSTSGNSTL,2.875"0DX0.276X20',SCH80 (S1)
0260 80307041 000 PSTSGNSTL,2.875"0DX0.134X16',10BWG (S2)
0265 80307042 000 PSTSGNSTL,2.875"0DX0.134X16',10BWG (S3)
0270 80307043 000 PSTSGNSTL,2.875"0DX0.134X18',10BWG (S1)
0280 80307045 000 PSTSGNSTL,2.875"0DX0.134X18',10BWG (S3)
0305 80307050 000 PSTSGN,UPRT,11'STLTUB,2.375"0D,GALV(S2)
0310 80307051 000 PSTSGN,UPRT,11'STLTUB,2.375"0D,GALV(S3)
0315 80307052 000 PSTSGN,UPRT,13'STLTUB,2.375"0D,GALV(S1)
0320 80307053 000 PSTSGN,UPRT,13'STLTUB,2.375"0D,GALV(S2)
0350 80307059 000 BRKT(TSS)T F/2-7/8"PST,63"WIDE/SYS (S2)
0355 80307060 000 BRKT(TSS)T F/2-7/8"PST,63"WIDE/SYS (S3)
0360 80307061 000 CASTING(TSS)CLAMP TYPE,STL,W/BOLTS (S1)
0365 80307062 000 CASTING(TSS)CLAMP TYPE,STL,W/BOLTS (S2)
0370 80307063 000 CASTING(TSS)CLAMP TYPE,STL,W/BOLTS (S3)
0375 80307064 000 CASTING(TSS)WDGTYPE,STL,W/HARDWARE (S1)
0390 80307067 000 EXTND,U-BKET(TSS)2.375"0D,14BWGX63"(S1)
0395 80307068 000 EXTND,U-BKET(TSS)2.375"0D,14BWGX63"(S2)
0405 80307070 000 BKET,"U"USE W/2-7/8",39"X67-3/4"NOM(S1)
0410 80307071 000 BKET,"U"USE W/2-7/8",39"X67-3/4"NOM(S2)
0415 80307072 000 BKET,"U"USE W/2-7/8",39"X67-3/4"NOM(S3)

648874001

ESTIMATE 0008

UNIT

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

15.280
15.280
52.210
52.210
100.000
100.000
100.000
43.370
43.370
49.560
49.560
54.190
54.190
54.190
64.140
64.140
64.140
130.220
76.310
76.310
76.310
149.440
149.440
173.240
216.590
87.360
87.360
102.070
102.070
34.070
34.070
38.850
38.850
40.640
40.640
61.050
61.050
61.050
95.730
18.800
18.800
105.020
105.020
105.020

BID
QUANTITY

3,000.000
1,500.000
5,000.000
5,000.000
300.000
300.000
400.000
1,600.000
500.000
1,500.000
250.000
1,400.000
1,600.000
2,200.000
6,000.000
4,000.000
5,000.000
300.000
5,000.000
3,000.000
4,000.000
200.000
200.000
100.000
25.000
800.000
500.000
50.000
50.000
800.000
600.000
3,000.000
3,000.000
1,500.000
1,200.000
12,300.000
8,300.000
8,700.000
4,000.000
150.000
100.000
500.000
500.000
300.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

1,000.00
1,200.00
2,300.00
2,500.00
350.00
250.00
150.00
800.00
600.00
800.00
450.00
1,000.00
1,400.00
150.00
3,000.00
3,300.00
6,800.00
300.00
2,000.00
2,100.00
2,500.00
200.00
275.00
25.00
25.00
300.00
500.00
499.00
25.00
600.00
200.00
1,500.00
800.00
800.00
1,200.00
4,800.00
4,800.00
6,000.00
100.00
300.00
100.00
200.00
300.00
400.00
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AMOUNT
$

15,280.00
18,336.00
120,083.00
130,525.00
35,000.00
25,000.00
15,000.00
34,696.00
26,022.00
39,648.00
22,302.00
54,190.00
75,866.00
8,128.50
192,420.00
211,662.00
436,152.00
39,066.00
152,620.00
160,251.00
190,775.00
29,888.00
41,096.00
4,331.00
5,414.75
26,208.00
43,680.00
50,932.93
2,551.75
20,442.00
6,814.00
58,275.00
31,080.00
32,512.00
48,768.00
293,040.00
293,040.00
366,300.00
9,573.00
5,640.00
1,880.00
21,004.00
31,506.00
42,008.00



CONTRACT ID 648874001 ESTIMATE 0008

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0420 80307073 000 CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S1)
0425 80307074 000 CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S2)
0430 80307075 000 CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S3)
0435 80307076 000 PST,WING CHANL,7",GALV,1.12 LBS/FT (S1)
0440 80307077 000 PST,WING CHANL,7",GALV,1.12 LBS/FT (S2)
0445 80307078 000 PST,WING CHANL,7',GALV,1.12 LBS/FT (S3)
0450 80317001 000 STUB,SGNPST,BRKAWY,39-1/2"BY S3X5.7(S1)
0455 80317002 000 STUB,SGNPST,BRKAWY,39-1/2"BY S3X5.7(S2)
0465 80317004 000 STUB,SGNPST,BRKAWY,39-1/2"BY S4X7.7(S1)
0480 80317007 000 STUB,SGNPST,BRKAWY, 24" BY W6X9 (S1)
0495 80317010 000 STUB,SGNPST,BRKAWY, 30"BY W6X15 (S1)
0500 80317011 000 STUB,SGNPST,BRKAWY, 30"BY W6X15 (S2)
0510 80317013 000 STUB,SGNPST,BRKAWY, 30" BY W8X18 (S1)
0520 80317015 000 STUB,SGNPST,BRKAWY, 30" BY W8X18 (S3)
0525 80317016 000 STUB,SGNPST,BRKAWY, 36"BY W8X21 (S1)
0540 80317019 000 STUB,SGNPST,BRKAWY, 36"BY W10X22 (S1)
0585 80317028 000 PST,SGN,BRKAWY,UPRT, 16', S4X7.7 (S1)
0595 80317030 000 PST,SGN,BRKAWY,UPRT, 16', $4X7.7 (S3)
0600 80317031 000 PST,SGN,BRKAWY,UPRT, 18', W6X9 (S1)
0615 80317034 000 PST,SGN,BRKAWY,UPRT, 20", W6X9 (S1)
0620 80317035 000 PST,SGN,BRKAWY,UPRT, 20", W6X9 (S2)
0630 80317037 000 PST,SGN,BRKAWY,UPRT, 20', W6X12 (S1)
0635 80317038 000 PST,SGN,BRKAWY,UPRT, 20', W6X12 (S2)
0640 80317039 000 PST,SGN,BRKAWY,UPRT, 20", W6X12 (S3)
0645 80317040 000 PST,SGN,BRKAWY,UPRT, 20", W6X15 (S1)
0650 80317041 000 PST,SGN,BRKAWY,UPRT, 20', W6X15 (S2)
0665 80317044 000 PST,SGN,BRKAWY,UPRT, 20', W8X18 (S2)
0720 80317055 000 PST,SGN,BRKAWY,UPRT, 24', W6X15 (S1)
0725 80317056 000 PST,SGN,BRKAWY,UPRT, 24', W6X15 (S2)
PROJECT TMC - A00217183 CONTROL 648874001

CATEGORY 001

LINE
NBR

0060
0075
0110
0125
0165
0175
0195
0215
0220
0225

ITEM
CODE

80307001
80307004
80307011
80307014
80307022
80307024
80307028
80307032
80307033
80307034

SP
NBR

000
000
000
000
000
000
000
000
000
000

DESCRIPTION ROADWAY

DESCRIPTION

SUPP DESCRIPTION

TUB SKT,SGNMT2-7/8"0DX2-3/8"IDX27"L(S1)
STUB,GRND(TSS)36"L,3"NOM SCH40 PIPE(S1)
PST,SGN,14' STLTUBE,2.375" OD,GALV (S2)
PST,SGN,16' STLTUBE,2.375" OD,GALV (S2)
PSTSGNSTL,2.875"0DX0.276X12'L,SCH80(S1)
PSTSGNSTL,2.875"0DX0.276X12'L,SCH80(S3)
PSTSGNSTL,2.875"0DX0.276X14'L,SCH80(S1)
PSTSGNSTL,2.875"0DX0.276X16',SCH80 (S2)
PSTSGNSTL,2.875"0DX0.276X16',SCH80 (S3)
PSTSGNSTL,2.875"0DX0.276X18',SCH80 (S1)

UNIT

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

UNIT

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

Page 5 of 9

UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE $
1.960 45,000.000 0.000 30,400.00 59,584.00
1.960 45,000.000 0.000 40,000.00 78,400.00
1.960 35,000.000 0.000 33,000.00 64,680.00
11.570 1,200.000 0.000 1,300.00 15,041.00
11.570 1,200.000 0.000 200.00 2,314.00
11.570 200.000 0.000 1,000.00 11,570.00
68.010 5.000 0.000 20.00 1,360.20
68.010 5.000 0.000 10.00 680.10
85.440 5.000 0.000 23.00 1,965.12
78.160 5.000 0.000 25.00 1,954.00
133.490 5.000 0.000 25.00 3,337.25
133.490 10.000 0.000 10.00 1,334.90
134.380 5.000 0.000 15.00 2,015.70
134.380 5.000 0.000 14.00 1,881.32
181.060 5.000 0.000 15.00 2,715.90
181.130 5.000 0.000 10.00 1,811.30
350.060 15.000 0.000 10.00 3,500.60
350.060 50.000 0.000 50.00 17,503.00
504.230 5.000 0.000 5.00 2,521.15
546.590 20.000 0.000 5.00 2,732.95
546.590 12.000 0.000 10.00 5,465.90
666.000 1.000 0.000 3.00 1,998.00
666.000 1.000 0.000 4.00 2,664.00
666.000 1.000 0.000 6.00 3,996.00
812.200 5.000 0.000 6.00 4,873.20
812.200 15.000 0.000 10.00 8,122.00
842.930 15.000 0.000 10.00 8,429.30
974.630 5.000 0.000 3.00 2,923.89
974.630 20.000 0.000 12.00 11,695.56
Category Subtotal $3,796,077.27

UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)
15.280 6,000.000 0.000 0.000 0.00
52.210 5,000.000 0.000 0.000 0.00
43.370 1,000.000 0.000 0.000 0.00
49.560 600.000 0.000 0.000 0.00
130.220 150.000 0.000 0.000 0.00
130.220 400.000 0.000 0.000 0.00
149.440 500.000 0.000 0.000 0.00
173.240 200.000 0.000 0.000 0.00
173.240 200.000 0.000 0.000 0.00
194.930 25.000 0.000 0.000 0.00



CONTRACTID

0230 80307035
0235 80307036
0245 80307038
0250 80307039
0255 80307040
0275 80307044
0285 80307046
0290 80307047
0295 80307048
0300 80307049
0325 80307054
0330 80307055
0335 80307056
0340 80307057
0345 80307058
0380 80307065
0385 80307066
0400 80307069
0460 80317003
0470 80317005
0475 80317006
0485 80317008
0490 80317009
0505 80317012
0515 80317014
0530 80317017
0535 80317018
0545 80317020
0550 80317021
0555 80317022
0560 80317023
0565 80317024
0570 80317025
0575 80317026
0580 80317027
0590 80317029
0605 80317032
0610 80317033
0625 80317036
0655 80317042
0660 80317043
0670 80317045
0675 80317046
0680 80317047
0685 80317048
0690 80317049
0695 80317050
0700 80317051
0705 80317052
0710 80317053
0715 80317054
0730 80317057

648874001

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0008

PSTSGNSTL,2.875"0ODX0.276X18',SCH80 (S2)
PSTSGNSTL,2.875"0ODX0.276X18',SCH80 (S3)
PSTSGNSTL,2.875"0ODX0.276X20',SCH80 (S2)
PSTSGNSTL,2.875"0ODX0.276X20',SCH80 (S3)
PSTSGNSTL,2.875"0DX0.134X16',10BWG (S1)
PSTSGNSTL,2.875"0DX0.134X18',10BWG (S2)
PSTSGN,UPRT,10'STLTUB,2.375"0D,GALV(S1)
PSTSGN,UPRT,10'STLTUB,2.375"0OD,GALV(S2)
PSTSGN,UPRT,10'STLTUB,2.375"0OD,GALV(S3)
PSTSGN,UPRT,11'STLTUB,2.375"0D,GALV(S1)
PSTSGN,UPRT,13'STLTUB,2.375"OD,GALV(S3)
T-BKT,PST,SGN,GALV,F/2-3/8"PST,63"W(S1)
T-BKT,PST,SGN,GALV,F/2-3/8"PST,63"W(S2)
T-BKT,PST,SGN,GALV,F/2-3/8"PST,63"W(S3)
BRKT(TSS)T F/2-7/8"PST,63"WIDE/SYS (S1)

CASTING(TSS)WDGTYPE,STL,W/HARDWARE (S2)
CASTING(TSS)WDGTYPE,STL,W/HARDWARE (S3)

EXTND,U-BKET(TSS)2.375"0D,14BWGX63"(S3)
STUB,SGNPST,BRKAWY,39-1/2"BY S3X5.7(S3)
STUB,SGNPST,BRKAWY,39-1/2"BY S4X7.7(S2)
STUB,SGNPST,BRKAWY,39-1/2"BY S4X7.7(S3)
STUB,SGNPST,BRKAWY, 24" BY W6X9 (S2)
STUB,SGNPST,BRKAWY, 24" BY W6X9 (S3)
STUB,SGNPST,BRKAWY, 30"BY W6X15 (S3)
STUB,SGNPST,BRKAWY, 30" BY W8X18 (S2)
STUB,SGNPST,BRKAWY, 36"BY W8X21 (S2)
STUB,SGNPST,BRKAWY, 36"BY W8X21 (S3)
STUB,SGNPST,BRKAWY, 36"BY W10X22 (S2)
STUB,SGNPST,BRKAWY, 36"BY W10X22 (S3)
PST,SGN,BRKAWY,UPRT,11-1/2',83X5.7 (S1)
PST,SGN,BRKAWY,UPRT,11-1/2',S3X5.7 (S2)
PST,SGN,BRKAWY,UPRT,11-1/2',S3X5.7 (S3)
PST,SGN,BRKAWY,UPRT,11-1/2',S4X7.7 (S1)
PST,SGN,BRKAWY,UPRT,11-1/2',S4X7.7 (S2)
PST,SGN,BRKAWY,UPRT,11-1/2',S4X7.7 (S3)
PST,SGN,BRKAWY,UPRT, 16', S4X7.7 (S2)
PST,SGN,BRKAWY,UPRT, 18', W6X9 (S2)
PST,SGN,BRKAWY,UPRT, 18', W6X9 (S3)
PST,SGN,BRKAWY,UPRT, 20', W6X9 (S3)
PST,SGN,BRKAWY,UPRT, 20', W6X15 (S3)
PST,SGN,BRKAWY,UPRT, 20', W8X18 (S1)
PST,SGN,BRKAWY,UPRT, 20', W8X18 (S3)
PST,SGN,BRKAWY,UPRT, 22', W6X12 (S1)
PST,SGN,BRKAWY,UPRT, 22', W6X12 (S2)
PST,SGN,BRKAWY,UPRT, 22', W6X12 (S3)
PST,SGN,BRKAWY,UPRT, 22', W8X21 (S1)
PST,SGN,BRKAWY,UPRT, 22', W8X21 (S2)
PST,SGN,BRKAWY,UPRT, 22', W8X21 (S3)
PST,SGN,BRKAWY,UPRT, 22', W10X22 (S1)
PST,SGN,BRKAWY,UPRT, 22', W10X22 (S2)
PST,SGN,BRKAWY,UPRT, 22', W10X22 (S3)
PST,SGN,BRKAWY,UPRT, 24', W6X15 (S3)

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

194.930
194.930
216.590
216.590
87.360
102.070
30.980
30.980
30.980
34.070
38.850
38.410
38.410
38.410
40.640
95.730
95.730
18.800
68.010
85.440
85.440
78.160
78.160
133.490
134.380
181.060
181.060
181.130
181.130
193.450
193.450
193.450
251.610
251.610
251.610
350.060
504.230
504.230
546.590
812.200
842.930
842.930
732.600
732.600
732.600
1,109.930
1,109.930
1,109.930
1,109.660
1,109.660
1,109.660
974.630

25.000
25.000
25.000
25.000
800.000
50.000
50.000
50.000
50.000
1,200.000
1,200.000
250.000
200.000
150.000
2,000.000
2,000.000
2,000.000
100.000
5.000
20.000
10.000
10.000
10.000
5.000
5.000
5.000
5.000
5.000
5.000
60.000
20.000
10.000
5.000
20.000
5.000
100.000
5.000
5.000
25.000
15.000
15.000
12.000
1.000
1.000
1.000
5.000
5.000
5.000
5.000
5.000
5.000
12.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0735 80317058
0740 80317059
0745 80317060
0750 80317061
0755 80317062
0760 80317063
0765 80317064
0770 80317065
0775 80317066
0780 80317067
0785 80317068
0790 80317069
0795 80317070
0800 80317071
0805 80317072
0810 96027010
0815 96057009

648874001

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0008

PST,SGN,BRKAWY,UPRT, 24', W8X18 (S1)
PST,SGN,BRKAWY,UPRT, 24', W8X18 (S2)
PST,SGN,BRKAWY,UPRT, 24', W8X18 (S3)
PST,SGN,BRKAWY,UPRT, 24', W10X22 (S1)
PST,SGN,BRKAWY,UPRT, 24', W10X22 (S2)
PST,SGN,BRKAWY,UPRT, 24', W10X22 (S3)
PST,SGN,BRKAWY,UPRT, 26', W8X21 (S1)
PST,SGN,BRKAWY,UPRT, 26', W8X21 (S2)
PST,SGN,BRKAWY,UPRT, 26', W8X21 (S3)
PST, WBSTIFFENER, SGN, 20’, S3X5.7 (S1)
PST, WBSTIFFENER, SGN, 20’, S3X5.7 (S2)
PST, WBSTIFFENER, SGN, 20’, S3X5.7 (S3)
PST, WBSTIFFENER, SGN, 20’, S4X7.7 (S1)
PST, WBSTIFFENER, SGN, 20’, S4X7.7 (S2)
PST, WBSTIFFENER, SGN, 20’, S4X7.7 (S3)
DEMURRAGE

MMC/TMC ACTUAL DAMAGES

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

1,011.510
1,011.510
1,011.510
1,210.540
1,210.540
1,210.540
1,344.530
1,344.530
1,344.530
215.180
215.180
215.180
290.680
290.680
290.680
1.000
-1.000

5.000
15.000
10.000

5.000

5.000

5.000

2.000

2.000

5.000

5.000

5.000

5.000

5.000

5.000

5.000

1.000

1.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$3,796,077.27



CONTRACT ID 648874001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 9

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
80307002 000 TUB SKT,SGNMT2-7/8"0ODX2-3/8"IDX27"L(S2) EA 15.280 3,000.00 1,000.000 15,280.00
80307003 000 TUB SKT,SGNMT2-7/8"ODX2-3/8"IDX27"L(S3) EA 15.280 1,500.00 1,200.000 18,336.00
80307005 000 STUB,GRND(TSS)36"L,3"NOM SCH40 PIPE(S2) EA 52.210 5,000.00 2,300.000 120,083.00
80307006 000 STUB,GRND(TSS)36"L,3"NOM SCH40 PIPE(S3) EA 52.210 5,000.00 2,500.000 130,525.00
80307007 000 STUB,BLTDWN(TSS)1/2"DX12"X12"GALPLT(S1) EA 100.000 300.00 350.000 35,000.00
80307008 000 STUB,BLTDWN(TSS)1/2"DX12"X12"GALPLT(S2) EA 100.000 300.00 250.000 25,000.00
80307009 000 STUB,BLTDWN(TSS)1/2"DX12"X12"GALPLT(S3) EA 100.000 400.00 150.000 15,000.00
80307010 000 PST,SGN,14' STLTUBE,2.375" OD,GALV (S1) EA 43.370 1,600.00 800.000 34,696.00
80307012 000 PST,SGN,14' STLTUBE,2.375" OD,GALYV (S3) EA 43.370 500.00 600.000 26,022.00
80307013 000 PST,SGN,16' STLTUBE,2.375" OD,GALV (S1) EA 49.560 1,500.00 800.000 39,648.00
80307015 000 PST,SGN,16' STLTUBE,2.375" OD,GALV (S3) EA 49.560 250.00 450.000 22,302.00
80307016 000 PSTSGNSTL,2.875"0ODX0.134X10'L,10BWG(S1) EA 54.190 1,400.00 1,000.000 54,190.00
80307017 000 PSTSGNSTL,2.875"0ODX0.134X10'L,10BWG(S2) EA 54.190 1,600.00 1,400.000 75,866.00
80307018 000 PSTSGNSTL,2.875"0ODX0.134X10'L,10BWG(S3) EA 54.190 2,200.00 150.000 8,128.50
80307019 000 PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S1) EA 64.140 6,000.00 3,000.000 192,420.00
80307020 000 PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S2) EA 64.140 4,000.00 3,300.000 211,662.00
80307021 000 PSTSGNSTL,2.875"0DX0.134X12'L,10BWG(S3) EA 64.140 5,000.00 6,800.000 436,152.00
80307023 000 PSTSGNSTL,2.875"0ODX0.276X12'L,SCH80(S2) EA 130.220 300.00 300.000 39,066.00
80307025 000 PSTSGNSTL,2.875"0ODX0.134X14'L,10BWG(S1) EA 76.310 5,000.00 2,000.000 152,620.00
80307026 000 PSTSGNSTL,2.875"0ODX0.134X14'L,10BWG(S2) EA 76.310 3,000.00 2,100.000 160,251.00
80307027 000 PSTSGNSTL,2.875"0DX0.134X14'L,10BWG(S3) EA 76.310 4,000.00 2,500.000 190,775.00
80307029 000 PSTSGNSTL,2.875"0DX0.276X14'L,SCH80(S2) EA 149.440 200.00 200.000 29,888.00
80307030 000 PSTSGNSTL,2.875"0ODX0.276X14'L,SCH80(S3) EA 149.440 200.00 275.000 41,096.00
80307031 000 PSTSGNSTL,2.875"0ODX0.276X16',.SCH80 (S1) EA 173.240 100.00 25.000 4,331.00
80307037 000 PSTSGNSTL,2.875"0ODX0.276X20',SCH80 (S1) EA 216.590 25.00 25.000 5,414.75
80307041 000 PSTSGNSTL,2.875"ODX0.134X16',10BWG (S2) EA 87.360 800.00 300.000 26,208.00
80307042 000 PSTSGNSTL,2.875"0ODX0.134X16',10BWG (S3) EA 87.360 500.00 500.000 43,680.00
80307043 000 PSTSGNSTL,2.875"0DX0.134X18',10BWG (S1) EA 102.070 50.00 499.000 50,932.93
80307045 000 PSTSGNSTL,2.875"0ODX0.134X18',10BWG (S3) EA 102.070 50.00 25.000 2,551.75
80307050 000 PSTSGN,UPRT,11'STLTUB,2.375"0D,GALV(S2) EA 34.070 800.00 600.000 20,442.00
80307051 000 PSTSGN,UPRT,11'STLTUB,2.375"0D,GALV(S3) EA 34.070 600.00 200.000 6,814.00
80307052 000 PSTSGN,UPRT,13'STLTUB,2.375"0D,GALV(S1) EA 38.850 3,000.00 1,500.000 58,275.00
80307053 000 PSTSGN,UPRT,13'STLTUB,2.375"0D,GALV(S2) EA 38.850 3,000.00 800.000 31,080.00
80307059 000 BRKT(TSS)T F/2-7/8"PST,63"WIDE/SYS (S2) EA 40.640 1,500.00 800.000 32,512.00
80307060 000 BRKT(TSS)T F/2-7/8"PST,63"WIDE/SYS (S3) EA 40.640 1,200.00 1,200.000 48,768.00
80307061 000 CASTING(TSS)CLAMP TYPE,STL,W/BOLTS (S1) EA 61.050 12,300.00 4,800.000 293,040.00
80307062 000 CASTING(TSS)CLAMP TYPE,STL,W/BOLTS (S2) EA 61.050 8,300.00 4,800.000 293,040.00
80307063 000 CASTING(TSS)CLAMP TYPE,STL,W/BOLTS (S3) EA 61.050 8,700.00 6,000.000 366,300.00
80307064 000 CASTING(TSS)WDGTYPE,STL,W/HARDWARE (S1) EA 95.730 4,000.00 100.000 9,573.00
80307067 000 EXTND,U-BKET(TSS)2.375"0D,14BWGX63"(S1) EA 18.800 150.00 300.000 5,640.00
80307068 000 EXTND,U-BKET(TSS)2.375"0D,14BWGX63"(S2) EA 18.800 100.00 100.000 1,880.00
80307070 000 BKET,"U"USE W/2-7/8",39"X67-3/4"NOM(S1) EA 105.020 500.00 200.000 21,004.00

80307071 000 BKET,"U"USE W/2-7/8",39"X67-3/4"NOM(S2) EA 105.020 500.00 300.000 31,506.00



CONTRACTID

80307072 000
80307073 000
80307074 000
80307075 000
80307076 000
80307077 000
80307078 000
80317001 000
80317002 000
80317004 000
80317007 000
80317010 000
80317011 000
80317013 000
80317015 000
80317016 000
80317019 000
80317028 000
80317030 000
80317031 000
80317034 000
80317035 000
80317037 000
80317038 000
80317039 000
80317040 000
80317041 000
80317044 000
80317055 000
80317056 000

648874001 ESTIMATE 0008

BKET,"U"USE W/2-7/8",39"X67-3/4"NOM(S3)
CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S1)
CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S2)
CSTG,PST,ALUM,USE W/2,2-1/2,3"PIPE (S3)
PST,WING CHANL,7',GALV,1.12 LBS/FT (S1)
PST,WING CHANL,7',GALV,1.12 LBS/FT (S2)
PST,WING CHANL,7',GALV,1.12 LBS/FT (S3)
STUB,SGNPST,BRKAWY,39-1/2"BY S3X5.7(S1)
STUB,SGNPST,BRKAWY,39-1/2"BY S3X5.7(S2)
STUB,SGNPST,BRKAWY,39-1/2"BY S4X7.7(S1)
STUB,SGNPST,BRKAWY, 24" BY W6X9 (S1)
STUB,SGNPST,BRKAWY, 30"BY W6X15 (S1)
STUB,SGNPST,BRKAWY, 30"BY W6X15 (S2)
STUB,SGNPST,BRKAWY, 30" BY W8X18 (S1)
STUB,SGNPST,BRKAWY, 30" BY W8X18 (S3)
STUB,SGNPST,BRKAWY, 36"BY W8X21 (S1)
STUB,SGNPST,BRKAWY, 36"BY W10X22 (S1)
PST,SGN,BRKAWY,UPRT, 16', S4X7.7 (S1)
PST,SGN,BRKAWY,UPRT, 16', S4X7.7 (S3)
PST,SGN,BRKAWY,UPRT, 18', W6X9 (S1)
PST,SGN,BRKAWY,UPRT, 20, W6X9 (S1)
PST,SGN,BRKAWY,UPRT, 20', W6X9 (S2)
PST,SGN,BRKAWY,UPRT, 20', W6X12 (S1)
PST,SGN,BRKAWY,UPRT, 20', W6X12 (S2)
PST,SGN,BRKAWY,UPRT, 20', W6X12 (S3)
PST,SGN,BRKAWY,UPRT, 20', W6X15 (S1)
PST,SGN,BRKAWY,UPRT, 20', W6X15 (S2)
PST,SGN,BRKAWY,UPRT, 20', W8X18 (S2)
PST,SGN,BRKAWY,UPRT, 24', W6X15 (S1)
PST,SGN,BRKAWY,UPRT, 24', W6X15 (S2)

CONTRACTOR'S ESTIMATE PACKAGE

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

105.020
1.960
1.960
1.960

11.570
11.570
11.570
68.010
68.010
85.440
78.160

133.490

133.490

134.380

134.380

181.060

181.130

350.060

350.060

504.230

546.590

546.590

666.000

666.000

666.000

812.200

812.200

842.930

974.630

974.630

TOTAL ITEM EARNINGS TO DATE

300.00
45,000.00
45,000.00
35,000.00

1,200.00
1,200.00
200.00
5.00
5.00
5.00
5.00
5.00
10.00
5.00
5.00
5.00
5.00
15.00
50.00
5.00
20.00
12.00
1.00
1.00
1.00
5.00
15.00
15.00
5.00
20.00

400.000
30,400.000
40,000.000
33,000.000

1,300.000
200.000
1,000.000
20.000
10.000
23.000
25.000
25.000
10.000
15.000
14.000
15.000
10.000
10.000
50.000
5.000
5.000
10.000
3.000
4.000
6.000
6.000
10.000
10.000
3.000
12.000

42,008.00
59,584.00
78,400.00
64,680.00
15,041.00
2,314.00
11,570.00
1,360.20
680.10
1,965.12
1,954.00
3,337.25
1,334.90
2,015.70
1,881.32
2,715.90
1,811.30
3,500.60
17,503.00
2,521.15
2,732.95
5,465.90
1,998.00
2,664.00
3,996.00
4,873.20
8,122.00
8,429.30
2,923.89
11,695.56

$3,796,077.27
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