
 748,529.61

648887001CONTRACT ID:

PROJECT: MMC - A00217223

CONTRACT:

08250801

PROJECTED AMOUNT: $294,197.30

CONTRACTOR:

HIGHWAY: US0283

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

CALLAHAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/12/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

08/11/2025

ESTIMATE PAID:

 371
 366.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/26/2025

$1,042,726.91

CONTRACT:

08/01/2026

AWARD AMOUNT: $294,197.30

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.02

$0.00 $438,194.55 $438,194.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $438,194.55 $438,194.55 

$0.00 $0.00 $0.00 

$0.00 $438,194.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $438,194.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 371

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/26/2025

00/00/0000

 183

 366

 549

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648887001PROJECT CONTROLMMC - A00217223

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80007085 000 AGGR (TY B GR 3) (DEL) (ST1) TON  46.000  590.100  1,024.530  1,614.63  74,272.98

0065 80007086 000 AGGR (TY B GR 3) (DEL) (ST2) TON  55.500  739.700 -162.890  576.81  32,012.96

0070 80007087 000 AGGR (TY B GR 3) (DEL) (ST3) TON  54.500  761.900  194.810  956.71  52,140.70

0075 80007089 000 AGGR (TY B GR 3) (DEL) (ST5) TON  55.500  511.600  292.270  803.87  44,614.79

0080 80007093 000 AGGR (TY B GR 3) (DEL) (ST9) TON  64.000  1,298.500  691.990  1,990.49  127,391.36

0085 80007095 000 AGGR (TY B GR 3) (DEL) (ST11) TON  60.000  858.800  463.450  1,322.25  79,335.00

0090 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  46.000  25.000 -25.000  142.81  6,569.26

0145 80007124 000 AGGR (TY B GR 5) (DEL) (ST12) TON  70.000  25.000 -25.000  312.25  21,857.50

Category Subtotal $438,194.55

648887001MMC - A00217223PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  60.000  25.000 -25.000  0.000  0.00

0100 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  58.000  25.000 -25.000  0.000  0.00

0105 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  67.000  25.000 -25.000  0.000  0.00

0110 80007117 000 AGGR (TY B GR 5) (DEL) (ST5) TON  58.000  25.000 -25.000  0.000  0.00

0115 80007118 000 AGGR (TY B GR 5) (DEL) (ST6) TON  80.000  25.000 -25.000  0.000  0.00

0120 80007119 000 AGGR (TY B GR 5) (DEL) (ST7) TON  70.000  25.000 -25.000  0.000  0.00

0125 80007120 000 AGGR (TY B GR 5) (DEL) (ST8) TON  80.000  25.000 -25.000  0.000  0.00

0130 80007121 000 AGGR (TY B GR 5) (DEL) (ST9) TON  67.000  25.000 -25.000  0.000  0.00

0135 80007122 000 AGGR (TY B GR 5) (DEL) (ST10) TON  77.000  25.000 -25.000  0.000  0.00

0140 80007123 000 AGGR (TY B GR 5) (DEL) (ST11) TON  65.000  25.000 -25.000  0.000  0.00

0150 80007125 000 AGGR (TY B GR 5) (DEL) (ST13) TON  60.000  25.000 -25.000  0.000  0.00

0200 80007085 AGGR (TY B GR 3) (DEL) (ST1) TON  46.280  0.000  0.000  0.000  0.00

Price increase

0205 80007086 AGGR (TY B GR 3) (DEL) (ST2) TON  55.830  0.000  0.000  0.000  0.00

Price increase

0210 80007087 AGGR (TY B GR 3) (DEL) (ST3) TON  54.830  0.000  0.000  0.000  0.00

Price increase

0215 80007089 AGGR (TY B GR 3) (DEL) (ST5) TON  55.830  0.000  0.000  0.000  0.00

Price increase

0220 80007093 AGGR (TY B GR 3) (DEL) (ST9) TON  64.380  0.000  0.000  0.000  0.00

Price increase

0225 80007095 AGGR (TY B GR 3) (DEL) (ST11) TON  60.360  0.000  0.000  0.000  0.00

Price increase

0230 80007113 AGGR (TY B GR 5) (DEL) (ST1) TON  46.280  0.000  142.810  0.000  0.00

Price increase

0235 80007114 AGGR (TY B GR 5) (DEL) (ST2) TON  60.360  0.000  25.000  0.000  0.00

Price increase
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0240 80007115 AGGR (TY B GR 5) (DEL) (ST3) TON  58.350  0.000  25.000  0.000  0.00

Price increase

0245 80007116 AGGR (TY B GR 5) (DEL) (ST4) TON  67.400  0.000  25.000  0.000  0.00

Price increase

0250 80007117 AGGR (TY B GR 5) (DEL) (ST5) TON  58.350  0.000  25.000  0.000  0.00

Price increase

0255 80007118 AGGR (TY B GR 5) (DEL) (ST6) TON  80.480  0.000  25.000  0.000  0.00

Price increase

0260 80007119 AGGR (TY B GR 5) (DEL) (ST7) TON  70.420  0.000  25.000  0.000  0.00

Price increase

0265 80007120 AGGR (TY B GR 5) (DEL) (ST8) TON  80.480  0.000  25.000  0.000  0.00

Price increase

0270 80007121 AGGR (TY B GR 5) (DEL) (ST9) TON  67.400  0.000  25.000  0.000  0.00

Price increase

0275 80007122 AGGR (TY B GR 5) (DEL) (ST10) TON  77.460  0.000  25.000  0.000  0.00

Price increase

0280 80007123 AGGR (TY B GR 5) (DEL) (ST11) TON  65.390  0.000  25.000  0.000  0.00

Price increase

0285 80007124 AGGR (TY B GR 5) (DEL) (ST12) TON  70.420  0.000  312.250  0.000  0.00

Price increase

0290 80007125 AGGR (TY B GR 5) (DEL) (ST13) TON  60.360  0.000  25.000  0.000  0.00

Price increase

0310 80007086 AGGR (TY B GR 3) (DEL) (ST2) TON  63.500  0.000  800.000  0.000  0.00

CO2 - EFF 08/28/26

0330 80007096 AGGR (TY B GR 3) (DEL) (ST12) TON  73.000  0.000  700.000  0.000  0.00

CO2 - EFF 08/28/26

0340 80007097 AGGR (TY B GR 3) (DEL) (ST13) TON  71.000  0.000  1,600.000  0.000  0.00

CO2 - EFF 08/28/26

0350 80007085 AGGR (TY B GR 3) (DEL) (ST1) TON  54.000  0.000  1,600.000  0.000  0.00

CO2 - EFF 08/28/26

0360 80007095 AGGR (TY B GR 3) (DEL) (ST11) TON  68.000  0.000  2,100.000  0.000  0.00

CO2 - EFF 08/28/26

0370 80007091 AGGR (TY B GR 3) (DEL) (ST7) TON  73.500  0.000  500.000  0.000  0.00

CO2 - EFF 08/258/26

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

Demmurage charges owed to contractor

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Contractor owes TXDOT

320 80007093 AGGR (TY B GR 3) (DEL) (ST9) TON  69.500  0.000  1,500.000  0.000  0.00

CO2 - EFF 08/28/26

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $438,194.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007085 000 TON  46.000AGGR (TY B GR 3) (DEL) (ST1)  1,614.630  74,272.98 590.10

80007086 000 TON  55.500AGGR (TY B GR 3) (DEL) (ST2)  576.810  32,012.96 739.70

80007087 000 TON  54.500AGGR (TY B GR 3) (DEL) (ST3)  956.710  52,140.70 761.90

80007089 000 TON  55.500AGGR (TY B GR 3) (DEL) (ST5)  803.870  44,614.79 511.60

80007093 000 TON  64.000AGGR (TY B GR 3) (DEL) (ST9)  1,990.490  127,391.36 1,298.50

80007095 000 TON  60.000AGGR (TY B GR 3) (DEL) (ST11)  1,322.250  79,335.00 858.80

80007113 000 TON  46.000AGGR (TY B GR 5) (DEL) (ST1)  142.810  6,569.26 25.00

80007124 000 TON  70.000AGGR (TY B GR 5) (DEL) (ST12)  312.250  21,857.50 25.00

$438,194.55TOTAL ITEM EARNINGS TO DATE


