
648891001CONTRACT ID:

PROJECT: RMC - A00217229

CONTRACT:

09250102

PROJECTED AMOUNT: $400,321.28

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SCOUT 5 CONSTRUCTION LLC

Daniel Taylor, P.E.

RED RIVER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/18/2025

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$400,321.28

CONTRACT:

01/01/2026

AWARD AMOUNT: $400,320.28

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 85.36

$125,521.50 $216,179.46 $341,700.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$125,521.50 $216,179.46 $341,700.96 

$0.00 $0.00 $0.00 

$125,521.50 $341,700.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $216,179.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 48

 0

 48

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  13  18

HOLIDAY 2

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 3

TOO WET 7

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 TIME SUSPENDED

01/04/2026  1 TIME SUSPENDED

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 HOLIDAY

01/20/2026  1

01/21/2026  1 TOO WET

01/22/2026  1

01/23/2026  1 TOO WET

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 TOO WET

01/27/2026  1 TOO WET

01/28/2026  1 TOO WET

01/29/2026  1 TOO WET

01/30/2026  1 TOO WET

01/31/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

RMC - A00217229 648891001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  0.010 $0.14 14.000  26.00 48.00

0070 07127003 JT / CRCK SEAL (HOT - POURED RUBBER)000 LMI  981.410 $125,521.36 127.899  343.59 402.81

$125,521.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648891001PROJECT CONTROLRMC - A00217229

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05057001 000 TMA (STATIONARY) DAY  0.010  48.000  0.000  26.00  0.26

0070 07127003 000 JT / CRCK SEAL (HOT - POURED RUBBER) LMI  981.410  402.808  0.000  343.59  337,200.70

Category Subtotal $341,700.96

648891001RMC - A00217229PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0085 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $341,700.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05057001 000 DAY  0.010TMA (STATIONARY)  26.000  0.26 48.00

07127003 000 LMI  981.410JT / CRCK SEAL (HOT - POURED RUBBER)  343.588  337,200.70 402.81

$341,700.96TOTAL ITEM EARNINGS TO DATE


