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CONTRACT ID: 648894001

PROJECT: RMC - A00217232

CONTRACT: 09251105

AWARD AMOUNT: $539,000.25

PROJECTED AMOUNT: $539,000.23

ADJ. PROJECTED AMOUNT:  $539,000.23

CONTRACTOR: FLORES TREE SERVICE LLC

ESTIMATE NUMBER: 0008

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 07/01/2026 to 07/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 38.08

% TIME USED: 56.99

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $205,255.00
PARTICIPATING $0.00
NON-PARTICIPATING $205,255.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $205,255.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: US0059
DISTRICT NAME: LUFKIN
COUNTY: NACOGDOCHES

AREA ENGINEER: Randal Cooper, P.E.

AREA NUMBER: 054

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$162,260.00 $42,995.00
$0.00 $0.00
$162,260.00 $42,995.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$162,260.00 $42,995.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 08/09/26

09/24/2025
09/24/2025
10/27/2025
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648894001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
00/00/0000
365
0
365
208
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

648894001 ESTIMATE 0008

WORK PERFORMED THIS PERIOD

LINE
NBR

0070
0080
0085
0090
0095
0100

PROJECT

CATEGORY

ITEM
CODE

07527001
07527005
07527006
07527007
07527008
07527009

SP
NBR

000
000
000
000
000
000

RMC - A00217232 CONTROL
001 DESCRIPTION

DESCRIPTION

TREE TRIMMING / BRUSH REMOVAL
TREE REMOVAL (4" - 12" DIA)

TREE REMOVAL (12" - 18" DIA)
TREE REMOVAL (18" - 24" DIA)
TREE REMOVAL (24" - 30" DIA)
TREE REMOVAL (30" - 36" DIA)

CONTRACTOR'S ESTIMATE PACKAGE

648894001
ROADWAY

UNIT

Mi

EA
EA
EA
EA
EA

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

2,000.000
35.000
90.000

150.000
250.000
350.000

QTY THIS
ESTIMATE

5.100
471.000
119.000
31.000
1.000
2.000

AMOUNT PAID
THIS ESTIMATE

$10,200.00
$16,485.00
$10,710.00
$4,650.00
$250.00
$700.00

$42,995.00
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Total Bid QTY Paid
Quantity To Date
110.00 42.45
5,000.00 1,383.00
400.00 545.00
200.00 100.00
150.00 19.00
30.00 9.00




CONTRACT ID

648894001

CONTRACT LINE ITEMS

PROJECT RMC - A00217232 CONTROL 648894001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057001 000 TMA (STATIONARY)

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL

0080 07527005 000 TREE REMOVAL (4" - 12" DIA)

0085 07527006 000 TREE REMOVAL (12" - 18" DIA)

0090 07527007 000 TREE REMOVAL (18" - 24" DIA)

0095 07527008 000 TREE REMOVAL (24" - 30" DIA)

0100 07527009 000 TREE REMOVAL (30" - 36" DIA)

PROJECT RMC - A00217232 CONTROL 648894001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)
0105 07527010 000 TREE REMOVAL (36" - 42" DIA)

0110 07527011 000 TREE REMOVAL (42" - 48" DIA)

0115 07527012 000 TREE REMOVAL (48" - 60" DIA)

0120 07527013 000 TREE REMOVAL (60" - 72" DIA)

ESTIMATE 0008

UNIT

EA
DAY
MI
EA
EA
EA
EA
EA

UNIT

AC
EA
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

0.001
0.001
2,000.000
35.000
90.000
150.000
250.000
350.000

UNIT
PRICE

2,000.000
0.001
0.001
0.001
0.001

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
20.000 0.000 1.00
150.000 0.000 5.00
110.000 0.000 42.45
5,000.000 0.000 1,383.00
400.000 0.000 545.00
200.000 0.000 100.00
150.000 0.000 19.00
30.000 0.000 9.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
15.000 0.000 0.000
15.000 0.000 0.000
15.000 0.000 0.000
15.000 0.000 0.000
15.000 0.000 0.000
Category Subtotal
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AMOUNT
$

0.00

0.00
84,900.00
48,405.00
49,050.00
15,000.00
4,750.00
3,150.00

$205,255.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$205,255.00



CONTRACT ID 648894001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
05007002 000 MOBILIZATION (CALLOUT) EA 0.000 20.00 1.000 0.00
05057001 000 TMA (STATIONARY) DAY 0.000 150.00 5.000 0.00
07527001 000 TREE TRIMMING / BRUSH REMOVAL MI 2,000.000 110.00 42.450 84,900.00
07527005 000 TREE REMOVAL (4" - 12" DIA) EA 35.000 5,000.00 1,383.000 48,405.00
07527006 000 TREE REMOVAL (12" - 18" DIA) EA 90.000 400.00 545.000 49,050.00
07527007 000 TREE REMOVAL (18" - 24" DIA) EA 150.000 200.00 100.000 15,000.00
07527008 000 TREE REMOVAL (24" - 30" DIA) EA 250.000 150.00 19.000 4,750.00
07527009 000 TREE REMOVAL (30" - 36" DIA) EA 350.000 30.00 9.000 3,150.00

TOTAL ITEM EARNINGS TO DATE $205,255.00



