
648897001CONTRACT ID:

PROJECT: SUP - A00217238

CONTRACT:

09252622

PROJECTED AMOUNT: $512,373.07

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WORKQUEST

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/26/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

09/26/2025

ESTIMATE PAID:

 99

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/19/2025

$512,373.07

CONTRACT:

12/26/2025

AWARD AMOUNT: $512,371.07

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.00

$39,951.03 $98,377.05 $138,328.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$39,951.03 $98,377.05 $138,328.08 

$0.00 $0.00 $0.00 

$39,951.03 $138,328.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $98,377.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 99

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/19/2025

10/19/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00217238 648897001PROJECT CONTROL

CATEGORY 001 DESCRIPTION LITTER REMOVAL - THE TEXAS HOUSE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 07347054 LITTER REMOVAL - TRACT (1)000 CYC  645.000 $2,580.00 4.000  14.00 52.00

FM 529 FROM 290 TO SH 99SUPP DESCR

0070 07347055 LITTER REMOVAL - TRACT (2)000 CYC  263.860 $1,055.44 4.000  14.00 52.00

US 59 FROM BW 8 TO FT. BEND C/LSUPP DESCR

0080 07347057 LITTER REMOVAL - TRACT (4)000 CYC  244.090 $488.18 2.000  7.00 26.00

FM 1876 FROM BELLAIRE TO FT. BEND C/LSUPP DESCR

0085 07347058 LITTER REMOVAL - TRACT (5)000 CYC  266.280 $1,331.40 5.000  14.00 52.00

FM 1960 FROM US 290 TO SH 249SUPP DESCR

0090 07347059 LITTER REMOVAL - TRACT (6)000 CYC  386.010 $386.01 1.000  4.00 13.00

BU 290 H FROM WALLER  C/L TO BADTKE RDSUPP DESCR

0095 07347060 LITTER REMOVAL - TRACT (7)000 CYC  144.230 $144.23 1.000  6.00 17.00

FM 1093 FROM SH 6 TO VINEYARDSUPP DESCR

0100 07347061 LITTER REMOVAL - TRACT (8)000 CYC  126.690 $253.38 2.000  7.00 26.00

FM 1093 FROM VINEYARD TO FT. BEND C/LSUPP DESCR

0105 07347062 LITTER REMOVAL - TRACT (9)000 CYC  944.360 $944.36 1.000  5.00 17.00

SH 6 FROM US 290 TO IH 10SUPP DESCR

0110 07347063 LITTER REMOVAL - TRACT (10)000 CYC  492.720 $492.72 1.000  6.00 26.00

SH 6 FROM IH 10 TO FM 1093SUPP DESCR

0115 07347064 LITTER REMOVAL - TRACT (11)000 CYC  500.310 $2,501.55 5.000  14.00 52.00

SH 6 FROM FM 1093 TO FM BEND C/LSUPP DESCR

0120 07347065 LITTER REMOVAL - TRACT (12)000 CYC  2,549.660 $5,099.32 2.000  7.00 26.00

LP 8 IH 10 TO SH 249SUPP DESCR

0125 07347066 LITTER REMOVAL - TRACT (13)000 CYC  134.310 $134.31 1.000  4.00 17.00

BU 290 L FROM SKINNER TO US 290SUPP DESCR

0130 07347067 LITTER REMOVAL - TRACT (14)000 CYC  1,688.030 $1,688.03 1.000  4.00 12.00

FM 2920 FROM BU 290 TO SH 249SUPP DESCR

0135 07347068 LITTER REMOVAL - TRACT (15)000 CYC  1,164.690 $4,658.76 4.000  14.00 52.00

LP 8 FROM IH 10 TO IH 69SUPP DESCR

0140 07347069 LITTER REMOVAL - TRACT (16)000 CYC  913.520 $1,827.04 2.000  7.00 26.00

IH 10 FROM W SIDE OF BW 8 1000' W OF SH 6SUPP DESCR

0145 07347070 LITTER REMOVAL - TRACT (17)000 CYC  2,289.560 $4,579.12 2.000  7.00 26.00

IH 10 FROM 1000' W OF SH 6 HARRIS C/LSUPP DESCR

0150 07347071 LITTER REMOVAL - TRACT (18)000 CYC  950.650 $3,802.60 4.000  14.00 52.00

US 59 FROM RICE TO BRAES BAYOUSUPP DESCR

0155 07347072 LITTER REMOVAL - TRACT (19)000 CYC  406.220 $1,624.88 4.000  14.00 52.00

US 59 FROM BRAES BAYOU TO BW 8SUPP DESCR

0160 07347073 LITTER REMOVAL - TRACT (20)000 CYC  1,271.940 $6,359.70 5.000  14.00 52.00

IH 10 FROM POST OAK TO E. SIDE OF BW 8SUPP DESCR

$39,951.03TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 648897001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0004

CONTRACT LINE ITEMS 

648897001PROJECT CONTROLSUP - A00217238

001 LITTER REMOVAL - THE TEXAS HOUSECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  14.300  150.000  0.000  16.00  228.80

0065 07347054 000 LITTER REMOVAL - TRACT (1) CYC  645.000  52.000  0.000  14.00  9,030.00

FM 529 FROM 290 TO SH 99

0070 07347055 000 LITTER REMOVAL - TRACT (2) CYC  263.860  52.000  0.000  14.00  3,694.04

US 59 FROM BW 8 TO FT. BEND C/L

0075 07347056 000 LITTER REMOVAL - TRACT (3) CYC  646.220  12.000  0.000  2.00  1,292.44

 FM 529 FROM SH 99 TO WALLER C/L

0080 07347057 000 LITTER REMOVAL - TRACT (4) CYC  244.090  26.000  0.000  7.00  1,708.63

FM 1876 FROM BELLAIRE TO FT. BEND C/L

0085 07347058 000 LITTER REMOVAL - TRACT (5) CYC  266.280  52.000  0.000  14.00  3,727.92

FM 1960 FROM US 290 TO SH 249

0090 07347059 000 LITTER REMOVAL - TRACT (6) CYC  386.010  13.000  0.000  4.00  1,544.04

BU 290 H FROM WALLER  C/L TO BADTKE RD

0095 07347060 000 LITTER REMOVAL - TRACT (7) CYC  144.230  17.000  0.000  6.00  865.38

FM 1093 FROM SH 6 TO VINEYARD

0100 07347061 000 LITTER REMOVAL - TRACT (8) CYC  126.690  26.000  0.000  7.00  886.83

FM 1093 FROM VINEYARD TO FT. BEND C/L

0105 07347062 000 LITTER REMOVAL - TRACT (9) CYC  944.360  17.000  0.000  5.00  4,721.80

SH 6 FROM US 290 TO IH 10

0110 07347063 000 LITTER REMOVAL - TRACT (10) CYC  492.720  26.000  0.000  6.00  2,956.32

SH 6 FROM IH 10 TO FM 1093

0115 07347064 000 LITTER REMOVAL - TRACT (11) CYC  500.310  52.000  0.000  14.00  7,004.34

SH 6 FROM FM 1093 TO FM BEND C/L

0120 07347065 000 LITTER REMOVAL - TRACT (12) CYC  2,549.660  26.000  0.000  7.00  17,847.62

LP 8 IH 10 TO SH 249

0125 07347066 000 LITTER REMOVAL - TRACT (13) CYC  134.310  17.000  0.000  4.00  537.24

BU 290 L FROM SKINNER TO US 290

0130 07347067 000 LITTER REMOVAL - TRACT (14) CYC  1,688.030  12.000  0.000  4.00  6,752.12

FM 2920 FROM BU 290 TO SH 249

0135 07347068 000 LITTER REMOVAL - TRACT (15) CYC  1,164.690  52.000  0.000  14.00  16,305.66

LP 8 FROM IH 10 TO IH 69

0140 07347069 000 LITTER REMOVAL - TRACT (16) CYC  913.520  26.000  0.000  7.00  6,394.64

IH 10 FROM W SIDE OF BW 8 1000' W OF SH 6

0145 07347070 000 LITTER REMOVAL - TRACT (17) CYC  2,289.560  26.000  0.000  7.00  16,026.92

IH 10 FROM 1000' W OF SH 6 HARRIS C/L

0150 07347071 000 LITTER REMOVAL - TRACT (18) CYC  950.650  52.000  0.000  14.00  13,309.10

US 59 FROM RICE TO BRAES BAYOU

0155 07347072 000 LITTER REMOVAL - TRACT (19) CYC  406.220  52.000  0.000  14.00  5,687.08

US 59 FROM BRAES BAYOU TO BW 8

0160 07347073 000 LITTER REMOVAL - TRACT (20) CYC  1,271.940  52.000  0.000  14.00  17,807.16

IH 10 FROM POST OAK TO E. SIDE OF BW 8

Category Subtotal $138,328.08
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648897001SUP - A00217238PROJECT CONTROL

001CATEGORY DESCRIPTION LITTER REMOVAL - THE TEXAS HOUSE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

9001 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9002 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $138,328.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347003 000 AC  14.300LITTER REMOVAL (SPOT)  16.000  228.80 150.00

07347054 000 CYC  645.000LITTER REMOVAL - TRACT (1)  14.000  9,030.00 52.00

FM 529 FROM 290 TO SH 99

07347055 000 CYC  263.860LITTER REMOVAL - TRACT (2)  14.000  3,694.04 52.00

US 59 FROM BW 8 TO FT. BEND C/L

07347056 000 CYC  646.220LITTER REMOVAL - TRACT (3)  2.000  1,292.44 12.00

 FM 529 FROM SH 99 TO WALLER C/L

07347057 000 CYC  244.090LITTER REMOVAL - TRACT (4)  7.000  1,708.63 26.00

FM 1876 FROM BELLAIRE TO FT. BEND C/L

07347058 000 CYC  266.280LITTER REMOVAL - TRACT (5)  14.000  3,727.92 52.00

FM 1960 FROM US 290 TO SH 249

07347059 000 CYC  386.010LITTER REMOVAL - TRACT (6)  4.000  1,544.04 13.00

BU 290 H FROM WALLER  C/L TO BADTKE RD

07347060 000 CYC  144.230LITTER REMOVAL - TRACT (7)  6.000  865.38 17.00

FM 1093 FROM SH 6 TO VINEYARD

07347061 000 CYC  126.690LITTER REMOVAL - TRACT (8)  7.000  886.83 26.00

FM 1093 FROM VINEYARD TO FT. BEND C/L

07347062 000 CYC  944.360LITTER REMOVAL - TRACT (9)  5.000  4,721.80 17.00

SH 6 FROM US 290 TO IH 10

07347063 000 CYC  492.720LITTER REMOVAL - TRACT (10)  6.000  2,956.32 26.00

SH 6 FROM IH 10 TO FM 1093

07347064 000 CYC  500.310LITTER REMOVAL - TRACT (11)  14.000  7,004.34 52.00

SH 6 FROM FM 1093 TO FM BEND C/L

07347065 000 CYC  2,549.660LITTER REMOVAL - TRACT (12)  7.000  17,847.62 26.00

LP 8 IH 10 TO SH 249

07347066 000 CYC  134.310LITTER REMOVAL - TRACT (13)  4.000  537.24 17.00

BU 290 L FROM SKINNER TO US 290

07347067 000 CYC  1,688.030LITTER REMOVAL - TRACT (14)  4.000  6,752.12 12.00

FM 2920 FROM BU 290 TO SH 249

07347068 000 CYC  1,164.690LITTER REMOVAL - TRACT (15)  14.000  16,305.66 52.00

LP 8 FROM IH 10 TO IH 69

07347069 000 CYC  913.520LITTER REMOVAL - TRACT (16)  7.000  6,394.64 26.00

IH 10 FROM W SIDE OF BW 8 1000' W OF SH 6

07347070 000 CYC  2,289.560LITTER REMOVAL - TRACT (17)  7.000  16,026.92 26.00

IH 10 FROM 1000' W OF SH 6 HARRIS C/L

07347071 000 CYC  950.650LITTER REMOVAL - TRACT (18)  14.000  13,309.10 52.00

US 59 FROM RICE TO BRAES BAYOU

07347072 000 CYC  406.220LITTER REMOVAL - TRACT (19)  14.000  5,687.08 52.00

US 59 FROM BRAES BAYOU TO BW 8

07347073 000 CYC  1,271.940LITTER REMOVAL - TRACT (20)  14.000  17,807.16 52.00

IH 10 FROM POST OAK TO E. SIDE OF BW 8

$138,328.08TOTAL ITEM EARNINGS TO DATE


