
648900001CONTRACT ID:

PROJECT: SUP - A00217256

CONTRACT:

09252621

PROJECTED AMOUNT: $285,802.28

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WORKQUEST

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/26/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

09/26/2025

ESTIMATE PAID:

 99

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/19/2025

$285,802.28

CONTRACT:

12/26/2025

AWARD AMOUNT: $285,800.28

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.73

$27,326.95 $54,781.90 $82,108.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$27,326.95 $54,781.90 $82,108.85 

$0.00 $0.00 $0.00 

$27,326.95 $82,108.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $54,781.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 99

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/19/2025

10/19/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00217256 648900001PROJECT CONTROL

CATEGORY 001 DESCRIPTION LITTER REMOVAL - DAVID & IVORY MINISTRIES

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 07347074 LITTER REMOVAL - TRACT (21)000 CYC  973.470 $4,867.35 5.000  15.00 52.00

US 290 FROM BADTKE RD TO HARRIS C/LSUPP DESCR

0070 07347075 LITTER REMOVAL - TRACT (22)000 CYC  1,112.720 $5,563.60 5.000  15.00 52.00

US 290 FROM BADTKE RD TO MUESCHKE RD.SUPP DESCR

0075 07347076 LITTER REMOVAL - TRACT (23)000 CYC  1,153.240 $5,766.20 5.000  15.00 52.00

US 290 FROM 610 TO HOLLISTERSUPP DESCR

0080 07347077 LITTER REMOVAL - TRACT (24)000 CYC  2,225.960 $11,129.80 5.000  15.00 52.00

US 290 FROM HOLLISTER TO MUESCHKE RD.SUPP DESCR

$27,326.95TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648900001PROJECT CONTROLSUP - A00217256

001 LITTER REMOVAL - DAVID & IVORY MINISTRIESCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  16.000  100.000  0.000  8.00  128.00

0065 07347074 000 LITTER REMOVAL - TRACT (21) CYC  973.470  52.000  0.000  15.00  14,602.05

US 290 FROM BADTKE RD TO HARRIS C/L

0070 07347075 000 LITTER REMOVAL - TRACT (22) CYC  1,112.720  52.000  0.000  15.00  16,690.80

US 290 FROM BADTKE RD TO MUESCHKE RD.

0075 07347076 000 LITTER REMOVAL - TRACT (23) CYC  1,153.240  52.000  0.000  15.00  17,298.60

US 290 FROM 610 TO HOLLISTER

0080 07347077 000 LITTER REMOVAL - TRACT (24) CYC  2,225.960  52.000  0.000  15.00  33,389.40

US 290 FROM HOLLISTER TO MUESCHKE RD.

Category Subtotal $82,108.85

648900001SUP - A00217256PROJECT CONTROL

001CATEGORY DESCRIPTION LITTER REMOVAL - DAVID & IVORY MINISTRIES

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

9001 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9002 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $82,108.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347003 000 AC  16.000LITTER REMOVAL (SPOT)  8.000  128.00 100.00

07347074 000 CYC  973.470LITTER REMOVAL - TRACT (21)  15.000  14,602.05 52.00

US 290 FROM BADTKE RD TO HARRIS C/L

07347075 000 CYC  1,112.720LITTER REMOVAL - TRACT (22)  15.000  16,690.80 52.00

US 290 FROM BADTKE RD TO MUESCHKE RD.

07347076 000 CYC  1,153.240LITTER REMOVAL - TRACT (23)  15.000  17,298.60 52.00

US 290 FROM 610 TO HOLLISTER

07347077 000 CYC  2,225.960LITTER REMOVAL - TRACT (24)  15.000  33,389.40 52.00

US 290 FROM HOLLISTER TO MUESCHKE RD.

$82,108.85TOTAL ITEM EARNINGS TO DATE


