
648901001CONTRACT ID:

PROJECT: RMC - A00217257

CONTRACT:

10254202

PROJECTED AMOUNT: $2,086,489.07

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RONALD R. WAGNER & CO., LP

Frances Merecka, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/09/2025

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,086,489.07

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,086,489.07

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,183,683.42 $2,183,683.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,183,683.42 $2,183,683.42 

$0.00 $0.00 $0.00 

$0.00 $2,183,683.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,183,683.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

PERFORM PERIOD 25

SUNDAY 4

09/01/2026  1 PERFORM PERIOD

09/02/2026  1 PERFORM PERIOD

09/03/2026  1 PERFORM PERIOD

09/04/2026  1 PERFORM PERIOD

09/05/2026  1 PERFORM PERIOD

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 PERFORM PERIOD

09/09/2026  1 PERFORM PERIOD

09/10/2026  1 PERFORM PERIOD

09/11/2026  1 PERFORM PERIOD

09/12/2026  1 PERFORM PERIOD

09/13/2026  1 SUNDAY

09/14/2026  1 PERFORM PERIOD

09/15/2026  1 PERFORM PERIOD

09/16/2026  1 PERFORM PERIOD

09/17/2026  1 PERFORM PERIOD

09/18/2026  1 PERFORM PERIOD

09/19/2026  1 PERFORM PERIOD

09/20/2026  1 SUNDAY

09/21/2026  1 PERFORM PERIOD

09/22/2026  1 PERFORM PERIOD

09/23/2026  1 PERFORM PERIOD

09/24/2026  1 PERFORM PERIOD

09/25/2026  1 PERFORM PERIOD

09/26/2026  1 PERFORM PERIOD

09/27/2026  1 SUNDAY

09/28/2026  1 PERFORM PERIOD

09/29/2026  1 PERFORM PERIOD

09/30/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648901001PROJECT CONTROLRMC - A00217257

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  565.000  1,184.000  0.000  1,380.44  779,948.60

0065 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  76.220  6,644.000  0.000  6,946.00  529,424.12

0070 05007001 000 MOBILIZATION LS  332,190.260  1.000  0.000  0.90  298,971.23

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  2.000  0.000  2.00  0.02

0080 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  40.000  0.000  69.00  0.69

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,433.000  0.000  1,433.00  14.33

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  9,118.000  0.000  9,118.00  91.18

0095 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.500  1,200.000  0.000  855.00  427.50

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  4,840.000  0.000  4,020.00  3,216.00

0105 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.600  423,135.000  0.000  419,224.00  251,534.40

0110 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.600  241,915.000  0.000  238,687.00  143,212.20

0115 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.600  30,290.000  0.000  29,400.00  17,640.00

0120 06667347 000 PAVEMENT SLER 6" LF  0.150  706,000.000  0.000  695,730.00  104,359.50

0125 06667348 000 PAVEMENT SLER 8" LF  0.280  4,840.000  0.000  4,720.00  1,321.60

0130 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  9,460.000  0.000  10,020.00  5,010.00

0135 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.000  555.000  0.000  139.00  1,807.00

0140 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  24.000  0.000  24.00  4,800.00

0145 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  400.000  3.000  0.000  8.00  3,200.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  24.000  0.000  13.00  2,860.00

0155 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  1.000  0.000  1.00  650.00

0165 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  13.000  85.000  0.000  87.00  1,131.00

0170 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  4.000  0.000  3.00  750.00

0175 06727002 000 REFL PAV MRKR TY I-C EA  4.000  955.000  0.000  801.00  3,204.00

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  4,889.000  0.000  6,029.00  24,116.00

0185 06727006 000 REFL PAV MRKR TY II-C-R EA  10.000  6.000  0.000  27.00  270.00

0210 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  5,724.05  5,724.05

Category Subtotal $2,183,683.42

648901001RMC - A00217257PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  16.000  0.000  0.000  0.00

0190 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0195 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0200 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  41,000.000  0.000  0.000  0.00

0205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0215 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,183,683.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167084 000 TON  565.000ASPH (AC-20-5TR OR AC-20XP)  1,380.440  779,948.60 1,184.00

03167224 000 CY  76.220AGGR (TY-PD, GR-4)(SAC-B)  6,946.000  529,424.12 6,644.00

05007001 000 LS  332,190.260MOBILIZATION  0.900  298,971.23 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  0.02 2.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  69.000  0.69 40.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  1,433.000  14.33 1,433.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  9,118.000  91.18 9,118.00

06667009 000 LF  0.500REFL PAV MRK TY I (W)6"(DOT)(100MIL)  855.000  427.50 1,200.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  4,020.000  3,216.00 4,840.00

06667266 000 LF  0.600RE PROFILE PM TY I(W)6"(SLD)(100MIL)  419,224.000  251,534.40 423,135.00

06667270 000 LF  0.600RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  238,687.000  143,212.20 241,915.00

06667274 000 LF  0.600RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  29,400.000  17,640.00 30,290.00

06667347 000 LF  0.150PAVEMENT SLER 6"  695,730.000  104,359.50 706,000.00

06667348 000 LF  0.280PAVEMENT SLER 8"  4,720.000  1,321.60 4,840.00

06667408 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(100MIL)  10,020.000  5,010.00 9,460.00

06687089 000 LF  13.000PREFAB PM TY C (W)(24")(SLD)  139.000  1,807.00 555.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  24.000  4,800.00 24.00

06687100 000 EA  400.000PREFAB PM TY C (W)(LN REDUCT ARROW)  8.000  3,200.00 3.00

06687103 000 EA  220.000PREFAB PM TY C (W)(WORD)  13.000  2,860.00 24.00

06687108 000 EA  650.000PREFAB PM TY C (W)(RR XING)  1.000  650.00 1.00

06687127 000 LF  13.000PREFAB PM TY C (Y)(24")(SLD)  87.000  1,131.00 85.00

06687129 000 EA  250.000PREFAB PM TY C (Y)(MED NOSE)  3.000  750.00 4.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  801.000  3,204.00 955.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  6,029.000  24,116.00 4,889.00

06727006 000 EA  10.000REFL PAV MRKR TY II-C-R  27.000  270.00 6.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,724.050  5,724.05 20,000.00

$2,183,683.42TOTAL ITEM EARNINGS TO DATE


