
648902001CONTRACT ID:

PROJECT: MMC - A00217258

CONTRACT:

09250211

PROJECTED AMOUNT: $322,861.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

NSG LOGISTICS, LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/18/2025

ESTIMATE PAID:

 214

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/06/2026

$322,861.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $322,861.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 58.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/01/2026

06/01/2026

 100.00

$0.00 $111,695.76 $111,695.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $111,695.76 $111,695.76 

$0.00 $0.00 $0.00 

$0.00 $111,695.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $111,695.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/01/2026

02/06/2026

10/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 AWAITING FINAL DOCUMENTATION

07/19/2026  1 AWAITING FINAL DOCUMENTATION

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648902001PROJECT CONTROLMMC - A00217258

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80147192 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 1) BAG  281.940  300.000  0.000  22.00  6,202.68

0070 80147193 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 2) BAG  277.270  300.000  0.000  220.00  60,999.40

0080 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  137.320  300.000  0.000  154.00  21,147.28

0085 80147307 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG  132.650  400.000  0.000  176.00  23,346.40

Category Subtotal $111,695.76

648902001MMC - A00217258PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147191 000 CAT 6 SODIUM CHLORIDE (PICK UP) BAG  268.850  100.000  0.000  0.000  0.00

0075 80147305 000 CAT 8A-B BRINE SALT (PICK UP) BAG  124.230  100.000  0.000  0.000  0.00

0090 80147308 000 CAT 8A-B BRINE SALT (DEL)(SITE 3) BAG  107.670  200.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0100 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $111,695.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147192 000 BAG  281.940CAT 6 SODIUM CHLORIDE (DEL)(SITE 1)  22.000  6,202.68 300.00

80147193 000 BAG  277.270CAT 6 SODIUM CHLORIDE (DEL)(SITE 2)  220.000  60,999.40 300.00

80147306 000 BAG  137.320CAT 8A-B BRINE SALT (DEL)(SITE 1)  154.000  21,147.28 300.00

80147307 000 BAG  132.650CAT 8A-B BRINE SALT (DEL)(SITE 2)  176.000  23,346.40 400.00

$111,695.76TOTAL ITEM EARNINGS TO DATE


