
 273,825.09

648903001CONTRACT ID:

PROJECT: EMC - A00217259

CONTRACT:

09252623

PROJECTED AMOUNT: $11,781,882.43

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

REECE ALBERT, INC.

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/19/2025AWARD DATE:

ESTIMATE PERIOD:

0008

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/19/2025

09/19/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/01/2025

$12,055,707.52

CONTRACT:

04/01/2026

AWARD AMOUNT: $11,781,879.43

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/11/2026

00/00/0000

 100.00

$21,108.90 $12,181,683.51 $12,202,792.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,108.90 $12,181,683.51 $12,202,792.41 

$0.00 $0.00 $0.00 

$21,108.90 $12,202,792.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,181,683.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 124

 0

 124

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 29

OTHER - SEE RMRKS 1

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 AWAITING FINAL DOCUMENTATION

04/05/2026  1 AWAITING FINAL DOCUMENTATION

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 AWAITING FINAL DOCUMENTATION

04/12/2026  1 AWAITING FINAL DOCUMENTATION

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 AWAITING FINAL DOCUMENTATION

04/19/2026  1 AWAITING FINAL DOCUMENTATION

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 AWAITING FINAL DOCUMENTATION

04/26/2026  1 AWAITING FINAL DOCUMENTATION

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1
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WORK PERFORMED THIS PERIOD

EMC - A00217259 648903001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0225 05007001 MOBILIZATION000 LS  703,630.000 $21,108.90 0.030  1.00 1.00

$21,108.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648903001PROJECT CONTROLEMC - A00217259

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  18,810.000  0.500  0.000  0.50  9,405.00

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  5.440  1,556.000  0.000  679.00  3,693.76

0070 01047006 000 REMOV CONC (RIPRAP) SY  8.770  343.000  0.000  343.00  3,008.11

0075 01047016 000 REMOV CONC (CURB) LF  5.510  540.000  0.000  990.00  5,454.90

0080 01057017 000 RMV (17"-21") TRT/UNTRT BASE & ASPH PAV SY  10.070  4,444.000  0.000  4,444.00  44,751.08

0085 01107001 000 EXCAV (ROADWAY) CY  6.220  68,563.000  0.000  68,563.00  426,461.86

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  73.130  250.000  0.000  250.00  18,282.50

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY  17.350  6,857.000  0.000  6,857.00  118,968.95

0100 01327011 000 EMBANK (FNL)(OC)(TY D) CY  8.310  68,563.000  0.000  68,562.00  569,750.22

0105 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  0.190  26,551.000  0.000  26,551.00  5,044.69

0110 01697018 000 SOIL RET BLKT(SL_MOD_CLAY_LONG_SPRY) SY  0.880  26,551.000  0.000  26,551.00  23,364.88

0115 02167001 000 PROOF ROLLING HR  186.390  10.000  0.000  1.00  186.39

0120 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  84.460  1,697.000  0.000  1,697.00  143,328.62

0125 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  7.550  889.000  0.000  1,000.00  7,550.00

0130 03167171 000 AGGR (TY-B, GR-3)(SAC-B) CY  633.310  41.000  0.000  62.00  39,265.22

0135 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.610  2,000.000  0.000  1,750.00  8,067.50

0140 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  159.280  1,958.000  0.000  1,262.75  201,130.82

0145 03447077 000 TACK COAT GAL  2.980  267.000  0.000  400.00  1,192.00

0150 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  98.470  3,314.000  0.000  3,018.44  297,225.79

0160 04017001 000 FLOWABLE BACKFILL CY  142.900  1,793.000  0.000  538.50  76,951.65

0165 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  733.630  68.000  0.000  68.00  49,886.84

0170 04167041 000 DRILL SHAFT (RDWY ILL POLE) (36 IN) LF  542.250  42.000  0.000  24.00  13,014.00

0175 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  1,124.840  55.000  0.000  116.75  131,325.07

0180 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  988.800  84.000  0.000  79.50  78,609.60

0185 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  213.930  175.000  0.000  175.00  37,437.75

0187 04327050 BEDDING MATERIAL (6 IN) CY  53.480  0.000  5,120.140  5,120.14  273,825.09

CO#1 ADD ITEM

0190 04507008 000 RAIL (TY T223) LF  931.390  100.000  0.000  100.00  93,139.00

0195 04627019 000 CONC BOX CULV (7 FT X 7 FT) LF  1,669.500  4,400.000  0.000  4,400.00  7,345,800.00

0205 04657048 000 INLET (COMPL)(POD)(FG)(3FTX3FT) EA  7,047.360  1.000  0.000  1.00  7,047.36

0210 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  177,265.000  1.000  0.000  1.00  177,265.00

0215 04667183 000 WINGWALL (PW - 1) (HW=13 FT) EA  203,460.000  1.000  0.000  1.00  203,460.00

0220 04967007 000 REMOV STR (PIPE) LF  11.750  4,785.000  0.000  4,785.00  56,223.75

0225 05007001 000 MOBILIZATION LS  703,630.000  1.000  0.000  1.00  703,630.00

0230 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,200.000  4.000  0.000  4.00  60,800.00

0235 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,365.000  6.000  0.000  7.00  65,555.00

0240 05057001 000 TMA (STATIONARY) DAY  460.000  8.000  0.000  10.00  4,600.00

0265 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.540  1,000.000  0.000  140.00  915.60

0275 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  19.820  3,540.000  0.000  1,620.00  32,108.40

0280 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  19.180  1,620.000  0.000  1,620.00  31,071.60

0285 05297001 000 CONC CURB (TY I) LF  39.790  320.000  0.000  990.00  39,392.10

0290 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  44.660  1,450.000  0.000  1,450.00  64,757.00

0295 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,827.610  3.000  0.000  3.00  11,482.83
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,913.810  2.000  0.000  2.00  3,827.62

0305 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,212.080  2.000  0.000  2.00  2,424.16

0310 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.830  1,075.000  0.000  1,075.00  4,117.25

0315 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  382.760  1.000  0.000  1.00  382.76

0320 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  382.760  3.000  0.000  3.00  1,148.28

0325 05437036 000 CABLE BARRIER TERM SEC (RELOC)(TL-4) EA  6,379.360  1.000  0.000  1.00  6,379.36

0330 05437037 000 CABLE BARRIER (REMOVE) LF  5.100  3,500.000  0.000  2,040.00  10,404.00

0335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,465.550  3.000  0.000  3.00  13,396.65

0340 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  382.760  2.000  0.000  2.00  765.52

0345 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  2,345.720  1.000  0.000  1.00  2,345.72

0350 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  5,995.000  7.000  0.000  3.00  17,985.00

0355 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.760  1,000.000  0.000  940.00  11,994.40

0360 06207007 000 ELEC CONDR (NO.8) BARE LF  1.910  1,000.000  0.000  1,000.00  1,910.00

0365 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.230  2,000.000  0.000  2,000.00  4,460.00

0370 06247001 000 GROUND BOX TY A (122311) EA  2,551.750  1.000  0.000  3.00  7,655.25

0375 06247013 000 REMOVE GROUND BOX EA  637.940  1.000  0.000  1.00  637.94

0390 06507195 000 REM & RELOCATE OVHD SIGN & SUP EA  110,835.000  1.000  0.000  1.00  110,835.00

0395 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  51.040  14.000  0.000  14.00  714.56

0400 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  76.550  39.000  0.000  25.00  1,913.75

0405 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  51.040  8.000  0.000  7.00  357.28

0420 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.550  298.000  0.000  63.00  160.65

0425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.230  1,599.000  0.000  1,599.00  3,565.77

0430 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.060  623.000  0.000  174.00  1,054.44

0435 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.720  2,290.000  0.000  430.00  739.60

0440 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.720  2,077.000  0.000  1,764.00  3,034.08

0445 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.720  1,063.000  0.000  1,723.00  2,963.56

0450 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  606.040  2.000  0.000  2.00  1,212.08

0455 06727006 000 REFL PAV MRKR TY II-C-R EA  12.760  137.000  0.000  155.00  1,977.80

0485 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  500,000.00  500,000.00

Category Subtotal $12,202,792.41

648903001EMC - A00217259PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0155 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  2.180  1,628.000  0.000  0.000  0.00

0200 04647003 000 RC PIPE (CL III)(18 IN) LF  144.530  6.000  0.000  0.000  0.00

0245 05057002 000 TMA (MOBILE OPERATION) HR  125.000  8.000  0.000  0.000  0.00

0250 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  71.350  200.000  0.000  0.000  0.00

0255 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  22.710  200.000  0.000  0.000  0.00

0260 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.260  200.000  0.000  0.000  0.00

0270 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.760  1,000.000  0.000  0.000  0.00

0380 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,148.280  3.000  0.000  0.000  0.00

0385 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,212.080  1.000  0.000  0.000  0.00

0410 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.280  583.000  0.000  0.000  0.00
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0415 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.210  9,007.000  0.000  0.000  0.00

0460 06777001 000 ELIM EXT PM & MRKS (4") LF  1.980  1,794.000  0.000  0.000  0.00

0465 06777004 000 ELIM EXT PM & MRKS (8") LF  3.830  274.000  0.000  0.000  0.00

0470 30067001 000 UNDERSEAL COURSE GAL  9.980  889.000  0.000  0.000  0.00

0475 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0480 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0490 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

0495 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0500 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0510 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0515 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $12,202,792.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  18,810.000PREPARING ROW  0.500  9,405.00 0.50

01047003 000 SY  5.440REMOV CONC (MOWSTRIP)  679.000  3,693.76 1,556.00

01047006 000 SY  8.770REMOV CONC (RIPRAP)  343.000  3,008.11 343.00

01047016 000 LF  5.510REMOV CONC (CURB)  990.000  5,454.90 540.00

01057017 000 SY  10.070RMV (17"-21") TRT/UNTRT BASE & ASPH PAV  4,444.000  44,751.08 4,444.00

01107001 000 CY  6.220EXCAV (ROADWAY)  68,563.000  426,461.86 68,563.00

01327005 000 CY  73.130EMBANK (FNL)(OC)(TY C)  250.000  18,282.50 250.00

01327006 000 CY  17.350EMBANK (FNL)(DC)(TY C)  6,857.000  118,968.95 6,857.00

01327011 000 CY  8.310EMBANK (FNL)(OC)(TY D)  68,562.000  569,750.22 68,563.00

01647004 000 SY  0.190BROADCAST SEED (PERM_URBAN_CLAY)  26,551.000  5,044.69 26,551.00

01697018 000 SY  0.880SOIL RET BLKT(SL_MOD_CLAY_LONG_SPRY)  26,551.000  23,364.88 26,551.00

02167001 000 HR  186.390PROOF ROLLING  1.000  186.39 10.00

02477176 000 CY  84.460FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  1,697.000  143,328.62 1,697.00

03107013 000 GAL  7.550PRIME COAT(MC-30 OR AE-P)  1,000.000  7,550.00 889.00

03167171 000 CY  633.310AGGR (TY-B, GR-3)(SAC-B)  62.000  39,265.22 41.00

03167264 000 GAL  4.610ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  1,750.000  8,067.50 2,000.00

03447021 000 TON  159.280SP MIXES SP-C SAC-B PG70-22  1,262.750  201,130.82 1,958.00

03447077 000 GAL  2.980TACK COAT  400.000  1,192.00 267.00

03517007 000 SY  98.470FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,018.440  297,225.79 3,314.00

04017001 000 CY  142.900FLOWABLE BACKFILL  538.500  76,951.65 1,793.00

04167030 000 LF  733.630DRILL SHAFT (SIGN MTS) (36 IN)  68.000  49,886.84 68.00

04167041 000 LF  542.250DRILL SHAFT (RDWY ILL POLE) (36 IN)  24.000  13,014.00 42.00

04327007 000 CY  1,124.840RIPRAP (CONC) (CL B) (4 IN)  116.750  131,325.07 55.00

04327013 000 CY  988.800RIPRAP (MOW STRIP)(4 IN)  79.500  78,609.60 84.00

04327033 000 CY  213.930RIPRAP (STONE COMMON)(DRY)(18 IN)  175.000  37,437.75 175.00

04327050 CY  53.480BEDDING MATERIAL (6 IN)  5,120.140  273,825.09 0.00

CO#1 ADD ITEM

04507008 000 LF  931.390RAIL (TY T223)  100.000  93,139.00 100.00

04627019 000 LF  1,669.500CONC BOX CULV (7 FT X 7 FT)  4,400.000  7,345,800.00 4,400.00

04657048 000 EA  7,047.360INLET (COMPL)(POD)(FG)(3FTX3FT)  1.000  7,047.36 1.00

04667180 000 EA  177,265.000WINGWALL (PW - 1) (HW=10 FT)  1.000  177,265.00 1.00

04667183 000 EA  203,460.000WINGWALL (PW - 1) (HW=13 FT)  1.000  203,460.00 1.00

04967007 000 LF  11.750REMOV STR (PIPE)  4,785.000  56,223.75 4,785.00

05007001 000 LS  703,630.000MOBILIZATION  1.000  703,630.00 1.00

05027001 000 MO  15,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  60,800.00 4.00

05037002 000 EA  9,365.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  65,555.00 6.00

05057001 000 DAY  460.000TMA (STATIONARY)  10.000  4,600.00 8.00

05067044 000 LF  6.540BIODEG EROSN CONT LOGS (INSTL) (12")  140.000  915.60 1,000.00

05127013 000 LF  19.820PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  1,620.000  32,108.40 3,540.00

05127025 000 LF  19.180PORT CTB (MOVE)(SGL SLP)(TY 1)  1,620.000  31,071.60 1,620.00

05297001 000 LF  39.790CONC CURB (TY I)  990.000  39,392.10 320.00

05407002 000 LF  44.660MTL W-BEAM GD FEN (STEEL POST)  1,450.000  64,757.00 1,450.00

05407005 000 EA  3,827.610MTL BEAM GD FEN TRANS (THRIE-BEAM)  3.000  11,482.83 3.00
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05407015 000 EA  1,913.810DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,827.62 2.00

05407016 000 EA  1,212.080MTL BM GD FEN TRANS (NON - SYM)  2.000  2,424.16 2.00

05427001 000 LF  3.830REMOVE METAL BEAM GUARD FENCE  1,075.000  4,117.25 1,075.00

05427003 000 EA  382.760REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  382.76 1.00

05427004 000 EA  382.760RM MTL BM GD FENCE TRANS (THRIE-BEAM)  3.000  1,148.28 3.00

05437036 000 EA  6,379.360CABLE BARRIER TERM SEC (RELOC)(TL-4)  1.000  6,379.36 1.00

05437037 000 LF  5.100CABLE BARRIER (REMOVE)  2,040.000  10,404.00 3,500.00

05447001 000 EA  4,465.550GUARDRAIL END TREATMENT (INSTALL)  3.000  13,396.65 3.00

05447003 000 EA  382.760GUARDRAIL END TREATMENT (REMOVE)  2.000  765.52 2.00

05457001 000 EA  2,345.720CRASH CUSH ATTEN (DES SOURCE)  1.000  2,345.72 1.00

06107004 000 EA  5,995.000RELOCATE RD IL ASM (TRANS-BASE)  3.000  17,985.00 7.00

06187030 000 LF  12.760CONDT (PVC) (SCH 40) (2")  940.000  11,994.40 1,000.00

06207007 000 LF  1.910ELEC CONDR (NO.8) BARE  1,000.000  1,910.00 1,000.00

06207008 000 LF  2.230ELEC CONDR (NO.8) INSULATED  2,000.000  4,460.00 2,000.00

06247001 000 EA  2,551.750GROUND BOX TY A (122311)  3.000  7,655.25 1.00

06247013 000 EA  637.940REMOVE GROUND BOX  1.000  637.94 1.00

06507195 000 EA  110,835.000REM & RELOCATE OVHD SIGN & SUP  1.000  110,835.00 1.00

06587018 000 EA  51.040INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  14.000  714.56 14.00

06587031 000 EA  76.550INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  25.000  1,913.75 39.00

06587036 000 EA  51.040INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  7.000  357.28 8.00

06667018 000 LF  2.550REFL PAV MRK TY I (W)8"(DOT)(100MIL)  63.000  160.65 298.00

06667024 000 LF  2.230REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,599.000  3,565.77 1,599.00

06667030 000 LF  6.060REFL PAV MRK TY I (W)12"(SLD)(100MIL)  174.000  1,054.44 623.00

06667408 000 LF  1.720REFL PAV MRK TY I (W)6"(BRK)(100MIL)  430.000  739.60 2,290.00

06667411 000 LF  1.720REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,764.000  3,034.08 2,077.00

06667423 000 LF  1.720REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,723.000  2,963.56 1,063.00

06687093 000 EA  606.040PREFAB PM TY C (W)(DBL ARROW)  2.000  1,212.08 2.00

06727006 000 EA  12.760REFL PAV MRKR TY II-C-R  155.000  1,977.80 137.00

96057007 DOL  1.000ROAD USER COST - INCENTIVE  500,000.000  500,000.00 1.00

$12,202,792.41TOTAL ITEM EARNINGS TO DATE


