
648906001CONTRACT ID:

PROJECT: MMC - A00217294

CONTRACT:

09250212

PROJECTED AMOUNT: $176,320.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

NSG LOGISTICS, LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/18/2025

ESTIMATE PAID:

 214

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/23/2026

$176,320.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $176,320.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 58.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/01/2026

06/01/2026

 100.00

$0.00 $17,840.00 $17,840.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $17,840.00 $17,840.00 

$0.00 $0.00 $0.00 

$0.00 $17,840.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,840.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/01/2026

01/23/2026

10/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 4  0  4

AWAITING FINAL DOCU 4

07/26/2026  1 AWAITING FINAL DOCUMENTATION

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648906001PROJECT CONTROLMMC - A00217294

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147571 000 BRINE SOLUTION (PICKUP) GAL  0.230  80,000.000  0.000  3,000.00  690.00

0070 80147573 000 BRINE SOLUTION (DEL)(SITE 2) GAL  0.290  48,000.000  0.000  25,000.00  7,250.00

0075 80147574 000 BRINE SOLUTION (DEL)(SITE 3) GAL  0.280  96,000.000  0.000  25,000.00  7,000.00

0080 80147575 000 BRINE SOLUTION (DEL)(SITE 4) GAL  0.290  24,000.000  0.000  10,000.00  2,900.00

Category Subtotal $17,840.00

648906001MMC - A00217294PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL  0.340  80,000.000  0.000  0.000  0.00

0085 80147591 000 BRINE SOLUTION (DEL)(SITE 1)(EXP) GAL  0.380  80,000.000  0.000  0.000  0.00

0090 80147592 000 BRINE SOLUTION (DEL)(SITE 2)(EXP) GAL  0.320  48,000.000  0.000  0.000  0.00

0095 80147593 000 BRINE SOLUTION (DEL)(SITE 3)(EXP) GAL  0.310  96,000.000  0.000  0.000  0.00

0100 80147594 000 BRINE SOLUTION (DEL)(SITE 4)(EXP) GAL  0.310  24,000.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,840.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147571 000 GAL  0.230BRINE SOLUTION (PICKUP)  3,000.000  690.00 80,000.00

80147573 000 GAL  0.290BRINE SOLUTION (DEL)(SITE 2)  25,000.000  7,250.00 48,000.00

80147574 000 GAL  0.280BRINE SOLUTION (DEL)(SITE 3)  25,000.000  7,000.00 96,000.00

80147575 000 GAL  0.290BRINE SOLUTION (DEL)(SITE 4)  10,000.000  2,900.00 24,000.00

$17,840.00TOTAL ITEM EARNINGS TO DATE


