
Contract ID: 648907001

Project: RMC - A00217295

Highway:

District: LUFKIN

Contract: 04261103 County: SABINE

Award Amount: $292,558.00 Area Engineer: JESSE SISCO

Projected Amount $292,558.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: ACE CONTRACTORS, INC.

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/29/2026

Estimate Type: Progress Work Begin Date: 04/29/2026

% Complete 0 Accepted Date:

% Time Used: 21.37

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/29/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/29/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 78 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217295 Control 648907001

Category: 001 Description: Sabine County Tree and Brush Removal Contract.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 15.00 0.00 0.00 $0.00

0065 05057001 0 TMA (STATIONARY) DAY $1.00 30.00 0.00 0.00 $0.00

0070 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $2,700.00 50.00 0.00 0.00 $0.00

0075 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1.00 5.00 0.00 0.00 $0.00

0080 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $35.00 2,750.00 0.00 0.00 $0.00

0085 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $100.00 150.00 0.00 0.00 $0.00

0090 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $200.00 100.00 0.00 0.00 $0.00

0095 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $250.00 75.00 0.00 0.00 $0.00

0100 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $500.00 15.00 0.00 0.00 $0.00

0105 07527010 0 TREE REMOVAL (36" - 42" DIA) EA $1.00 2.00 0.00 0.00 $0.00

0110 07527011 0 TREE REMOVAL (42" - 48" DIA) EA $1.00 2.00 0.00 0.00 $0.00

0115 07527012 0 TREE REMOVAL (48" - 60" DIA) EA $1.00 2.00 0.00 0.00 $0.00

0120 07527013 0 TREE REMOVAL (60" - 72" DIA) EA $1.00 2.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217295 Control 648907001

Category: 001 Description: Sabine County Tree and Brush Removal Contract.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0140 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 15.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 30.00 0.00 $0.00

07527001 TREE TRIMMING / BRUSH REMOVAL MI $2,700.00 50.00 0.00 $0.00

07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1.00 5.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $35.00 2,750.00 0.00 $0.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $100.00 150.00 0.00 $0.00

07527007 TREE REMOVAL (18" - 24" DIA) EA $200.00 100.00 0.00 $0.00

07527008 TREE REMOVAL (24" - 30" DIA) EA $250.00 75.00 0.00 $0.00

07527009 TREE REMOVAL (30" - 36" DIA) EA $500.00 15.00 0.00 $0.00

07527010 TREE REMOVAL (36" - 42" DIA) EA $1.00 2.00 0.00 $0.00

07527011 TREE REMOVAL (42" - 48" DIA) EA $1.00 2.00 0.00 $0.00

07527012 TREE REMOVAL (48" - 60" DIA) EA $1.00 2.00 0.00 $0.00

07527013 TREE REMOVAL (60" - 72" DIA) EA $1.00 2.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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