
 2,075.00

648910001CONTRACT ID:

PROJECT: MMC - A00217314

CONTRACT:

08252301

PROJECTED AMOUNT: $673,268.75

CONTRACTOR:

HIGHWAY: SH0016

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TEXAS MATERIALS GROUP, INC.

Blake Stembridge, P.E.

COMANCHE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/03/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/15/2025

08/28/2025

ESTIMATE PAID:

 335

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/08/2025

$675,343.75

CONTRACT:

08/01/2026

AWARD AMOUNT: $673,268.75

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.73

$260,370.30 $102,524.82 $362,895.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$260,370.30 $102,524.82 $362,895.12 

$0.00 $0.00 $0.00 

$260,370.30 $362,895.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $102,524.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 335

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/08/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217314 648910001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1000 TON  134.350 $260,370.30 1,938.000  2,034.82 1,500.00

$260,370.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648910001PROJECT CONTROLMMC - A00217314

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  129.200  750.000  0.000  366.42  47,341.46

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  134.350  1,500.000  0.000  2,034.82  273,378.07

0075 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  139.550  2,500.000  0.000  288.54  40,265.76

090 80117059 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON  83.000  0.000  25.000  23.01  1,909.83

ADDING NEW PAY ITEM TO THE EXISTING CONTRACT

Category Subtotal $362,895.12

648910001MMC - A00217314PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  346.250  75.000  0.000  0.000  0.00

080 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $362,895.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117002 000 TON  129.200D-GR HMA TY B PG 64-22 (DEL) SITE 1  366.420  47,341.46 750.00

80117056 000 TON  134.350D-GR HMA TY D PG 64-22 (DEL) SITE 1  2,034.820  273,378.07 1,500.00

80117059 TON  83.000D-GR HMA TY D PG 64-22 (DEL) SITE 4  23.010  1,909.83 0.00

ADDING NEW PAY ITEM TO THE EXISTING CONTRACT

80137002 000 TON  139.550HMCL ACP TYPE B (DEL)(SITE 1)  288.540  40,265.76 2,500.00

$362,895.12TOTAL ITEM EARNINGS TO DATE


