
648921001CONTRACT ID:

PROJECT: SUP - A00217328

CONTRACT:

07252625

PROJECTED AMOUNT: $45,718.00

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

WORKQUEST

Casey L. McGee, P.E.

SAN SABA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

07/28/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/28/2025

07/28/2025

ESTIMATE PAID:

 161

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/05/2025

$45,718.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $45,718.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.27

$0.00 $21,609.00 $21,609.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $21,609.00 $21,609.00 

$0.00 $0.00 $0.00 

$0.00 $21,609.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,609.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 161

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2025

00/00/0000

 735

 0

 735

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  19  3

HOLIDAY 2

SNOW 1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/19/2026  1 HOLIDAY

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/26/2026  1 SNOW

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648921001PROJECT CONTROLSUP - A00217328

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07347054 000 LITTER REMOVAL - TRACT (1) CYC  24.500  300.000  0.000  150.00  3,675.00

0070 07347055 000 LITTER REMOVAL - TRACT (2) CYC  24.500  346.000  0.000  173.00  4,238.50

0075 07347056 000 LITTER REMOVAL - TRACT (3) CYC  24.500  208.000  0.000  104.00  2,548.00

0080 07347057 000 LITTER REMOVAL - TRACT (4) CYC  24.500  354.000  0.000  177.00  4,336.50

0085 07347058 000 LITTER REMOVAL - TRACT (5) CYC  24.500  228.000  0.000  114.00  2,793.00

0090 07347059 000 LITTER REMOVAL - TRACT (6) CYC  24.500  276.000  0.000  138.00  3,381.00

0095 07347060 000 LITTER REMOVAL - TRACT (7) CYC  24.500  52.000  0.000  26.00  637.00

Category Subtotal $21,609.00

648921001SUP - A00217328PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07347001 000 LITTER REMOVAL AC  25.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,609.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347054 000 CYC  24.500LITTER REMOVAL - TRACT (1)  150.000  3,675.00 300.00

07347055 000 CYC  24.500LITTER REMOVAL - TRACT (2)  173.000  4,238.50 346.00

07347056 000 CYC  24.500LITTER REMOVAL - TRACT (3)  104.000  2,548.00 208.00

07347057 000 CYC  24.500LITTER REMOVAL - TRACT (4)  177.000  4,336.50 354.00

07347058 000 CYC  24.500LITTER REMOVAL - TRACT (5)  114.000  2,793.00 228.00

07347059 000 CYC  24.500LITTER REMOVAL - TRACT (6)  138.000  3,381.00 276.00

07347060 000 CYC  24.500LITTER REMOVAL - TRACT (7)  26.000  637.00 52.00

$21,609.00TOTAL ITEM EARNINGS TO DATE


