
648922001CONTRACT ID:

PROJECT: RMC - A00217330

CONTRACT:

10254203

PROJECTED AMOUNT: $881,110.43

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

SKYLINE CONSTRUCTION PAVING & STRIPING

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/09/2025

ESTIMATE PAID:

 257

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$881,110.43

CONTRACT:

09/01/2026

AWARD AMOUNT: $881,110.43

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 59.39

$0.00 $523,292.49 $523,292.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $523,292.49 $523,292.49 

$0.00 $0.00 $0.00 

$0.00 $523,292.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $523,292.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 257

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648922001PROJECT CONTROLRMC - A00217330

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107002 000 EXCAV (CHANNEL) CY  10.050  228.000  0.000  5,532.29  55,599.53

0080 04677003 000 SET (REPLACE PIPE RUNNER ASSEMBLY) EA  342.320  68.000  0.000  69.00  23,620.08

0085 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  5.000  0.000  2.00  20.00

0105 07357060 000 DRIFTWOOD REMOVAL CY  89.100  2,215.000  0.000  1,980.00  176,418.00

0110 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,117.170  46.200  0.000  14.00  15,640.39

0115 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  4.590  44,625.000  0.000  1,455.00  6,678.45

0155 07647018 000 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  17.810  2,351.000  0.000  547.80  9,756.32

0160 07647019 000 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  18.280  3,170.000  0.000  1,363.30  24,921.12

0165 07647020 000 STORM SEWER CLEAN (BOX CULV) (>96 SF) LF  63.160  1,330.000  0.000  3,335.00  210,638.60

Category Subtotal $523,292.49

648922001RMC - A00217330PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01647039 000 BROADCAST SEED (TEMP_WARM_COOL) AC  0.100  5.000  0.000  0.000  0.00

0070 01697029 000 SOIL RET BLKT(CHAN_TEMP_2 PSF) SY  1.550  500.000  0.000  0.000  0.00

0075 04677001 000 SET (PIPE RUNNER ASSEMBLY) EA  2,502.690  75.000  0.000  0.000  0.00

0090 05007033 000 MOBILIZATION (EMERGENCY) EA  100.000  1.000  0.000  0.000  0.00

0095 05057001 000 TMA (STATIONARY) DAY  197.410  51.000  0.000  0.000  0.00

0100 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.400  15.000  0.000  0.000  0.00

0120 07647001 000 DRAIN INLET CLEANING EA  99.900  5.000  0.000  0.000  0.00

0125 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  1.290  130.000  0.000  0.000  0.00

0130 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  3.490  585.000  0.000  0.000  0.00

0135 07647009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  3.110  60.000  0.000  0.000  0.00

0140 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  5.410  230.000  0.000  0.000  0.00

0145 07647016 000 STORM SEWER CLEAN (BOX CULV) (6-<12 SF) LF  25.640  130.000  0.000  0.000  0.00

0150 07647017 000 STORM SEWER CLEAN (BOX CULV)(12-<24 SF) LF  11.130  720.000  0.000  0.000  0.00

0170 07647021 000 SLOTTED DRAIN CLEANING LF  6.920  150.000  0.000  0.000  0.00

0175 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  146.690  15.000  0.000  0.000  0.00

0501 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0504 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $523,292.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 000 CY  10.050EXCAV (CHANNEL)  5,532.292  55,599.53 228.00

04677003 000 EA  342.320SET (REPLACE PIPE RUNNER ASSEMBLY)  69.000  23,620.08 68.00

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  2.000  20.00 5.00

07357060 000 CY  89.100DRIFTWOOD REMOVAL  1,980.000  176,418.00 2,215.00

07527003 000 AC  1,117.170TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  14.000  15,640.39 46.20

07607001 000 LF  4.590DITCH CLEANING AND RESHAPING (FOOT)  1,455.000  6,678.45 44,625.00

07647018 000 LF  17.810STORM SEWER CLEAN (BOX CULV)(24-<48 SF)  547.800  9,756.32 2,351.00

07647019 000 LF  18.280STORM SEWER CLEAN (BOX CULV)(48-<96 SF)  1,363.300  24,921.12 3,170.00

07647020 000 LF  63.160STORM SEWER CLEAN (BOX CULV) (>96 SF)  3,335.000  210,638.60 1,330.00

$523,292.49TOTAL ITEM EARNINGS TO DATE


