
648929001CONTRACT ID:

PROJECT: RMC - A00217348

CONTRACT:

04264204

PROJECTED AMOUNT: $1,142,799.90

CONTRACTOR:

HIGHWAY: BU0287S

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 009

KNIFE RIVER CORPORATION - SOUTH

Michael Anthony

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/26/2026

04/08/2026

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/20/2026

$1,142,799.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,143,763.90

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,145,836.35 $1,145,836.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.03 $0.03 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,145,836.32 $1,145,836.32 

$0.00 $0.00 $0.00 

$0.00 $1,145,836.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,145,836.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/20/2026

07/20/2026

 50

 0

 50

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  12  13

AWAITING FINAL DOCU 7

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648929001PROJECT CONTROLRMC - A00217348

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  146.350  4,191.000  0.000  4,519.84  661,478.58

0065 03447077 000 TACK COAT GAL  3.050  4,191.000  0.000  5,067.02  15,454.41

0070 03517025 000 FLEXIBLE PAV STR REPAIR 12" -TYPICAL A SY  116.000  2,619.000  0.000  2,785.69  323,140.04

0075 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  1.900  38,100.000  0.000  40,600.97  77,141.84

0080 05007001 000 MOBILIZATION LS  43,545.000  1.000  0.000  0.90  39,190.50

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,675.000  3.000  0.000  2.00  5,350.00

0095 05057001 000 TMA (STATIONARY) DAY  715.000  60.000  0.000  19.00  13,585.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  875.000  10.000  0.000  2.00  1,750.00

0110 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.450  1,200.000  0.000  190.00  85.50

0115 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.350  12,306.000  0.000  7,283.00  2,549.05

0120 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.600  650.000  0.000  1,230.00  738.00

0125 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.400  535.000  0.000  271.00  1,192.40

0130 06667186 000 RE PM TY II (W) (ARROW) EA  163.000  23.000  0.000  15.00  2,445.00

0135 06667194 000 RE PM TY II (W) (WORD) EA  217.000  13.000  0.000  8.00  1,736.00

Category Subtotal $1,145,836.32

648929001RMC - A00217348PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.400  60.000  0.000  0.000  0.00

0105 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  7.600  1,695.000  0.000  0.000  0.00

0140 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.450  900.000  0.000  0.000  0.00

0145 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.400  13,036.000  0.000  0.000  0.00

0150 06727002 000 REFL PAV MRKR TY I-C EA  7.600  175.000  0.000  0.000  0.00

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  7.600  295.000  0.000  0.000  0.00

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  7.600  60.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,145,836.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447021 000 TON  146.350SP MIXES SP-C SAC-B PG70-22  4,519.840  661,478.58 4,191.00

03447077 000 GAL  3.050TACK COAT  5,067.020  15,454.41 4,191.00

03517025 000 SY  116.000FLEXIBLE PAV STR REPAIR 12" -TYPICAL A  2,785.690  323,140.04 2,619.00

03547002 000 SY  1.900PLANE & TEXT ASPH CONC PAV(0" TO 2")  40,600.970  77,141.84 38,100.00

05007001 000 LS  43,545.000MOBILIZATION  0.900  39,190.50 1.00

05027001 000 MO  2,675.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  5,350.00 3.00

05057001 000 DAY  715.000TMA (STATIONARY)  19.000  13,585.00 60.00

05057003 000 DAY  875.000TMA (MOBILE OPERATION)  2.000  1,750.00 10.00

06667172 000 LF  0.450RE PM TY II (W) 6" (BRK)  190.000  85.50 1,200.00

06667175 000 LF  0.350RE PM TY II (W) 6" (SLD)  7,283.000  2,549.05 12,306.00

06667179 000 LF  0.600RE PM TY II (W) 8" (SLD)  1,230.000  738.00 650.00

06667184 000 LF  4.400RE PM TY II (W) 24" (SLD)  271.000  1,192.40 535.00

06667186 000 EA  163.000RE PM TY II (W) (ARROW)  15.000  2,445.00 23.00

06667194 000 EA  217.000RE PM TY II (W) (WORD)  8.000  1,736.00 13.00

$1,145,836.32TOTAL ITEM EARNINGS TO DATE


