
648930001CONTRACT ID:

PROJECT: RMC - A00217349

CONTRACT:

03261802

PROJECTED AMOUNT: $175,930.00

CONTRACTOR:

HIGHWAY: IH0035E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 009

THE CONFIDENCE GROUP, INC

Michael Anthony

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/15/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/06/2026

03/11/2026

ESTIMATE PAID:

 88
-5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2026

$175,930.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $176,686.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 127.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.09

$7,424.00 $38,870.90 $46,294.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($13,680.00)$0.00 ($13,680.00)

$0.00 $0.00 $0.00 

$21,104.00 $38,870.90 $59,974.90 

$0.00 $0.00 $0.00 

$21,104.00 $59,974.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $38,870.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$13,680.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 18

 18

C. O. ADJUSTED DAYS:

 83

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2026

05/19/2026

 65

 0

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217349 648930001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $16.00 16.000  36.00 165.00

0085 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $3,800.00 950.000  2,587.00 12,041.00

0090 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $17,288.00 4,322.000  11,999.00 29,150.00

$21,104.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648930001PROJECT CONTROLRMC - A00217349

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.90  0.90

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  2.00  2.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  165.000  0.000  36.00  36.00

0080 06727002 000 REFL PAV MRKR TY I-C EA  4.000  938.000  0.000  398.00  1,592.00

0085 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  12,041.000  0.000  2,587.00  10,348.00

0090 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  29,150.000  0.000  11,999.00  47,996.00

Category Subtotal $59,974.90

648930001RMC - A00217349PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06727001 000 REFL PAV MRKR TY I-A EA  4.000  2,000.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $59,974.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.900  0.90 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 4.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  36.000  36.00 165.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  398.000  1,592.00 938.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  2,587.000  10,348.00 12,041.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  11,999.000  47,996.00 29,150.00

$59,974.90TOTAL ITEM EARNINGS TO DATE


