
Contract ID: 648932001

Project: RMC - A00217351

Highway:

District: DALLAS

Contract: 06261801 County: ELLIS

Award Amount: $159,615.70 Area Engineer: JUAN PAREDES

Projected Amount $158,859.70 Area Number: 059

Adj Projected Amount $0.00

Contractor: TRP INFRASTRUCTURE SERVICES, LLC

Estimate Number: 0002 Letting Date: 06/10/2026

Estimate Paid: ü Award Date: 06/15/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/09/2026

Estimate Type: Progress Work Begin Date: 09/01/2026

% Complete 96.39 Accepted Date:

% Time Used: 34.48

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $153,126.00 $153,126.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $153,126.00 $153,126.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $153,126.00 $153,126.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $760.00
Bid Days: 29

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 29
0

Days Charged to Date: 10 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

WORK COMPLETED 25

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü WORK COMPLETED

09/02/2026 2 ü WORK COMPLETED

09/03/2026 2 ü WORK COMPLETED

09/04/2026 2 ü WORK COMPLETED

09/05/2026 2 ü WORK COMPLETED

09/06/2026 2 ü WORK COMPLETED

09/07/2026 2 ü WORK COMPLETED

09/08/2026 2 ü WORK COMPLETED

09/09/2026 2 ü WORK COMPLETED

09/10/2026 2 ü WORK COMPLETED

09/11/2026 2 ü WORK COMPLETED

09/12/2026 2 ü WORK COMPLETED

09/13/2026 2 ü WORK COMPLETED

09/14/2026 2 ü WORK COMPLETED

09/15/2026 2 ü WORK COMPLETED
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:40:41 PM

09/16/2026 2 ü WORK COMPLETED

09/17/2026 2 ü WORK COMPLETED

09/18/2026 2 ü WORK COMPLETED

09/19/2026 2 ü WORK COMPLETED

09/20/2026 2 ü WORK COMPLETED

09/21/2026 2 ü WORK COMPLETED

09/22/2026 2 ü WORK COMPLETED

09/23/2026 2 ü WORK COMPLETED

09/24/2026 2 ü WORK COMPLETED

09/25/2026 2 ü WORK COMPLETED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217351 Control 648932001

Category: 001 Description: Reflectorized Pavement Markings and Markers (Long Line) and Specialty Markings on
Various Roadways in Ellis County Maintenance Section.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $6,500.00 1.00 0.00 0.90 $5,850.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 2.00 0.00 2.00 $1,000.00

0070 05057001 0 TMA (STATIONARY) DAY $10.00 10.00 0.00 1.00 $10.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 87.00 0.00 18.00 $180.00

0080 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.80 4,500.00 0.00 4,500.00 $3,600.00

0085 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $6.40 816.00 0.00 816.00 $5,222.40

0090 06667041 0 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $125.00 4.00 0.00 4.00 $500.00

0095 06667044 0 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA $175.00 5.00 0.00 5.00 $875.00

0100 06667184 0 RE PM TY II (W) 24" (SLD) LF $1.70 296.00 0.00 296.00 $503.20

0105 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.17 10,726.00 0.00 10,726.00 $1,823.42

0110 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.17 59,664.00 0.00 59,664.00 $10,142.88

0115 06667347 0 PAVEMENT SLER 6" LF $0.13 9,300.00 0.00 9,300.00 $1,209.00

0120 06667348 0 PAVEMENT SLER 8" LF $0.23 440.00 0.00 450.00 $103.50
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Contract Line Items

Project: RMC - A00217351 Control 648932001

Category: 001 Description: Reflectorized Pavement Markings and Markers (Long Line) and Specialty Markings on
Various Roadways in Ellis County Maintenance Section.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.45 21,460.00 0.00 21,460.00 $9,657.00

0130 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.45 86,578.00 0.00 86,578.00 $38,960.10

0135 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.45 10,726.00 0.00 10,726.00 $4,826.70

0140 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.45 145,304.00 0.00 145,304.00 $65,386.80

0145 06777001 0 ELIM EXT PM & MRKS (4") LF $0.20 9,375.00 0.00 9,375.00 $1,875.00

0150 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 450.00 0.00 450.00 $225.00

0155 06777006 0 ELIM EXT PM & MRKS (12") LF $0.50 510.00 0.00 0.00 $0.00

0160 06777008 0 ELIM EXT PM & MRKS (24") LF $0.50 10,726.00 0.00 1,112.00 $556.00

0165 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $40.00 4.00 0.00 4.00 $160.00

0170 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $50.00 5.00 0.00 5.00 $250.00

0175 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.02 9,375.00 0.00 9,375.00 $187.50

0180 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.05 450.00 0.00 450.00 $22.50
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00217351 Control 648932001

Category: 001 Description: Reflectorized Pavement Markings and Markers (Long Line) and Specialty Markings on
Various Roadways in Ellis County Maintenance Section.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0260 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0265 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0270 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0275 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0285 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $153,126.00

Total Item earnings this contract $153,126.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $6,500.00 1.00 0.90 $5,850.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 2.00 2.00 $1,000.00

05057001 TMA (STATIONARY) DAY $10.00 10.00 1.00 $10.00

05057003 TMA (MOBILE OPERATION) DAY $10.00 87.00 18.00 $180.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.80 4,500.00 4,500.00 $3,600.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $6.40 816.00 816.00 $5,222.40

06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $125.00 4.00 4.00 $500.00

06667044 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA $175.00 5.00 5.00 $875.00

06667184 RE PM TY II (W) 24" (SLD) LF $1.70 296.00 296.00 $503.20

06667211 RE PM TY II (Y) 6" (BRK) LF $0.17 10,726.00 10,726.00 $1,823.42

06667213 RE PM TY II (Y) 6" (SLD) LF $0.17 59,664.00 59,664.00 $10,142.88

06667347 PAVEMENT SLER 6" LF $0.13 9,300.00 9,300.00 $1,209.00

06667348 PAVEMENT SLER 8" LF $0.23 440.00 450.00 $103.50

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.45 21,460.00 21,460.00 $9,657.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.45 86,578.00 86,578.00 $38,960.10

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.45 10,726.00 10,726.00 $4,826.70

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.45 145,304.00 145,304.00 $65,386.80

06777001 ELIM EXT PM & MRKS (4") LF $0.20 9,375.00 9,375.00 $1,875.00

06777004 ELIM EXT PM & MRKS (8") LF $0.50 450.00 450.00 $225.00

06777006 ELIM EXT PM & MRKS (12") LF $0.50 510.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $0.50 10,726.00 1,112.00 $556.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $40.00 4.00 4.00 $160.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $50.00 5.00 5.00 $250.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.02 9,375.00 9,375.00 $187.50

06787004 PAV SURF PREP FOR MRK (8") LF $0.05 450.00 450.00 $22.50

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $153,126.00
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