
 524,995.87

648934001CONTRACT ID:

PROJECT: MMC - A00217357

CONTRACT:

08251606

PROJECTED AMOUNT: $454,500.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ANDERSON COLUMBIA CO., INC.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0008

04/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/19/2025

ESTIMATE PAID:

 194
 14.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/23/2025

$979,495.87

CONTRACT:

04/01/2026

AWARD AMOUNT: $454,500.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/04/2026

00/00/0000

 100.00

$8,323.58 $777,461.20 $785,784.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,323.58 $777,461.20 $785,784.78 

$0.00 $0.00 $0.00 

$8,323.58 $785,784.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $777,461.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 194

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2025

00/00/0000

 180

 14

 194

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  4  5

OTHER - SEE RMRKS 5

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217357 648934001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  97.500 $8,323.58 85.370  145.77 1,000.00

$8,323.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648934001PROJECT CONTROLMMC - A00217357

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  97.500  1,000.000  0.000  145.77  14,212.58

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  119.000  3,000.000  4,411.730  6,483.80  771,572.20

Category Subtotal $785,784.78

648934001MMC - A00217357PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $785,784.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  97.500D-GR HMA TY D PG 64-22 (PICKUP)  145.770  14,212.58 1,000.00

80117056 000 TON  119.000D-GR HMA TY D PG 64-22 (DEL) SITE 1  6,483.800  771,572.20 3,000.00

$785,784.78TOTAL ITEM EARNINGS TO DATE


