
Contract ID: 648938001

Project: RMC - A00217376

Highway:

District: DALLAS

Contract: 05261801 County: COLLIN

Award Amount: $236,150.97 Area Engineer: JENNIFER VORSTER

Projected Amount $236,153.97 Area Number: 058

Adj Projected Amount $0.00

Contractor: PEACHTREE CONSTRUCTION, LTD.

Estimate Number: 0005 Letting Date: 05/13/2026

Estimate Paid: ü Award Date: 05/14/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/26/2026

Estimate Type: Progress Work Begin Date: 07/14/2026

% Complete 99.13 Accepted Date:

% Time Used: 90

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $596,435.90 $596,435.90 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $596,435.90 $596,435.90 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $596,435.90 $596,435.90 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/03/2026 Liquidated Damage Rate $760.00
Bid Days: 30

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 30
0

Days Charged to Date: 27 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

WORK COMPLETED 25

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5 ü WORK COMPLETED

09/02/2026 5 ü WORK COMPLETED

09/03/2026 5 ü WORK COMPLETED

09/04/2026 5 ü WORK COMPLETED

09/05/2026 5 ü WORK COMPLETED

09/06/2026 5 ü WORK COMPLETED

09/07/2026 5 ü WORK COMPLETED

09/08/2026 5 ü WORK COMPLETED

09/09/2026 5 ü WORK COMPLETED

09/10/2026 5 ü WORK COMPLETED

09/11/2026 5 ü WORK COMPLETED

09/12/2026 5 ü WORK COMPLETED

09/13/2026 5 ü WORK COMPLETED

09/14/2026 5 ü WORK COMPLETED

09/15/2026 5 ü WORK COMPLETED
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:08:17 PM

09/16/2026 5 ü WORK COMPLETED

09/17/2026 5 ü WORK COMPLETED

09/18/2026 5 ü WORK COMPLETED

09/19/2026 5 ü WORK COMPLETED

09/20/2026 5 ü WORK COMPLETED

09/21/2026 5 ü WORK COMPLETED

09/22/2026 5 ü WORK COMPLETED

09/23/2026 5 ü WORK COMPLETED

09/24/2026 5 ü WORK COMPLETED

09/25/2026 5 ü WORK COMPLETED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217376 Control 648938001

Category: 001 Description: Pavement Repair and Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $296.00 289.00 288.00 577.00 $170,792.00

0065 03447077 0 TACK COAT GAL $2.50 153.00 475.00 400.00 $1,000.00

0070 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $15.50 2,382.00 2,243.00 4,625.88 $71,701.14

0075 05007001 0 MOBILIZATION LS $20,000.00 1.00 0.00 0.90 $18,000.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 2.00 0.00 2.00 $24,000.00

0085 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $200.00 20.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $25.00 30.00 0.00 7.00 $175.00

0095 05057003 0 TMA (MOBILE OPERATION) DAY $25.00 40.00 0.00 12.00 $300.00

0100 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $2.00 5,903.00 0.00 5,641.00 $11,282.00

0105 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.30 205.00 0.00 204.00 $469.20

0110 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.50 1,878.00 250.00 2,282.00 $3,423.00

0115 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.50 42.00 0.00 38.00 $171.00

0120 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $155.00 9.00 2.00 9.00 $1,395.00
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00217376 Control 648938001

Category: 001 Description: Pavement Repair and Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $190.00 9.00 2.00 9.00 $1,710.00

0130 06667347 0 PAVEMENT SLER 6" LF $0.35 24,596.00 0.00 16,274.00 $5,695.90

0135 06667348 0 PAVEMENT SLER 8" LF $0.45 2,083.00 0.00 1,443.00 $649.35

0140 06667350 0 PAVEMENT SLER 12" LF $1.15 42.00 0.00 23.00 $26.45

0145 06667353 0 PAVEMENT SLER (ARROW) EA $32.00 9.00 0.00 7.00 $224.00

0150 06667354 0 PAVEMENT SLER (WORD) EA $39.00 9.00 0.00 7.00 $273.00

0155 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.00 8,820.00 1,460.00 10,347.00 $10,347.00

0160 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.95 15,776.00 1,000.00 14,285.00 $13,570.75

0165 06727002 0 REFL PAV MRKR TY I-C EA $5.75 345.00 26.00 176.00 $1,012.00

0170 06727004 0 REFL PAV MRKR TY II-A-A EA $5.75 549.00 0.00 697.00 $4,007.75

0175 06777001 0 ELIM EXT PM & MRKS (4") LF $0.60 400.00 0.00 3,000.00 $1,800.00

0180 06777002 0 ELIM EXT PM & MRKS (6") LF $0.75 7,444.00 0.00 600.00 $450.00

0185 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.01 8,710.00 0.00 16,274.00 $162.74
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00217376 Control 648938001

Category: 001 Description: Pavement Repair and Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.02 1,296.00 0.00 1,443.00 $28.86

0195 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $6.00 4.00 0.00 0.00 $0.00

0200 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $6.00 4.00 0.00 0.00 $0.00

0295 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0300 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0315 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

0320 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0325 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0335 03447001 SP MIXES SP-B PG64-22 TON $270.00 0.00 301.00 300.62

Turn Lane and HFST

$81,167.40

0345 30097001 HIGH FRICTION SURFACE TREATMENT SY $56.10 0.00 2,668.00 2,666.67

Turn Lane and HFST

$149,599.96
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:08:17 PM

Contract Line Items

Project: RMC - A00217376 Control 648938001

Category: 001 Description: Pavement Repair and Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0355 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.85 0.00 250.00 280.00

Turn Lane and HFST

$238.00

0365 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.51 0.00 27.00 50.00

Turn Lane and HFST

$375.50

0385 01057008 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY $38.75 0.00 240.00 577.78

HFST AND TURN LANE

$22,388.90

Category 001 SubTotal $596,435.90

Total Item earnings this contract $596,435.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01057008© RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY $38.75 240.00 577.78 $22,388.90

03447001© SP MIXES SP-B PG64-22 TON $270.00 301.00 300.62 $81,167.40

03447011 SP MIXES SP-C SAC-B PG64-22 TON $296.00 577.00 577.00 $170,792.00

03447077 TACK COAT GAL $2.50 628.00 400.00 $1,000.00

03547019 PLANE & TEXT ASPH CONC PAV(2") SY $15.50 4,625.00 4,625.88 $71,701.14

05007001 MOBILIZATION LS $20,000.00 1.00 0.90 $18,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 2.00 2.00 $24,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $200.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $25.00 30.00 7.00 $175.00

05057003 TMA (MOBILE OPERATION) DAY $25.00 40.00 12.00 $300.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $2.00 5,903.00 5,641.00 $11,282.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.30 205.00 204.00 $469.20

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.50 2,128.00 2,282.00 $3,423.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.50 42.00 38.00 $171.00

06667036© REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.51 27.00 50.00 $375.50

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $155.00 11.00 9.00 $1,395.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $190.00 11.00 9.00 $1,710.00

06667347 PAVEMENT SLER 6" LF $0.35 24,596.00 16,274.00 $5,695.90

06667348 PAVEMENT SLER 8" LF $0.45 2,083.00 1,443.00 $649.35

06667350 PAVEMENT SLER 12" LF $1.15 42.00 23.00 $26.45

06667353 PAVEMENT SLER (ARROW) EA $32.00 9.00 7.00 $224.00

06667354 PAVEMENT SLER (WORD) EA $39.00 9.00 7.00 $273.00

06667408© REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.85 250.00 280.00 $238.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.00 10,280.00 10,347.00 $10,347.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.95 16,776.00 14,285.00 $13,570.75

06727002 REFL PAV MRKR TY I-C EA $5.75 371.00 176.00 $1,012.00

06727004 REFL PAV MRKR TY II-A-A EA $5.75 549.00 697.00 $4,007.75

06777001 ELIM EXT PM & MRKS (4") LF $0.60 400.00 3,000.00 $1,800.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777002 ELIM EXT PM & MRKS (6") LF $0.75 7,444.00 600.00 $450.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.01 8,710.00 16,274.00 $162.74

06787004 PAV SURF PREP FOR MRK (8") LF $0.02 1,296.00 1,443.00 $28.86

06787009 PAV SURF PREP FOR MRK (ARROW) EA $6.00 4.00 0.00 $0.00

06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $6.00 4.00 0.00 $0.00

30097001© HIGH FRICTION SURFACE TREATMENT SY $56.10 2,668.00 2,666.67 $149,599.96

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $596,435.90
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