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648948001CONTRACT ID:

PROJECT: RMC - A00217441

CONTRACT:

10251602

PROJECTED AMOUNT: $348,000.00

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ALLIES LAND CLEARING

Nicholas K. Novosad, P.E.

KARNES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/14/2025

10/21/2025

ESTIMATE PAID:

 181

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/18/2026

$348,000.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $348,000.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.30

$32,875.00 $277,875.00 $310,750.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$32,875.00 $277,875.00 $310,750.00 

$0.00 $0.00 $0.00 

$32,875.00 $310,750.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $277,875.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648948001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0007

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 181

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/18/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217441 648948001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007008 PREP ROW (TREE REMOVE) (>61" DIA)000 EA  500.000 $5,500.00 11.000  80.00 85.00

0085 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  1,500.000 $27,375.00 18.250  180.50 185.00

$32,875.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648948001PROJECT CONTROLRMC - A00217441

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007008 000 PREP ROW (TREE REMOVE) (>61" DIA) EA  500.000  85.000  0.000  80.00  40,000.00

0065 05007003 000 MOBILIZATION (CALLOUT 1) EA  0.001  1.000  0.000  1.00  0.00

0070 05007004 000 MOBILIZATION (CALLOUT 2) EA  0.001  1.000  0.000  1.00  0.00

0075 05007005 000 MOBILIZATION (CALLOUT 3) EA  0.001  1.000  0.000  1.00  0.00

0085 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,500.000  185.000  0.000  180.50  270,750.00

Category Subtotal $310,750.00

648948001RMC - A00217441PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05057001 000 TMA (STATIONARY) DAY  2,000.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $310,750.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007008 000 EA  500.000PREP ROW (TREE REMOVE) (>61" DIA)  80.000  40,000.00 85.00

05007003 000 EA  0.000MOBILIZATION (CALLOUT 1)  1.000  0.00 1.00

05007004 000 EA  0.000MOBILIZATION (CALLOUT 2)  1.000  0.00 1.00

05007005 000 EA  0.000MOBILIZATION (CALLOUT 3)  1.000  0.00 1.00

07527001 000 MI  1,500.000TREE TRIMMING / BRUSH REMOVAL  180.500  270,750.00 185.00

$310,750.00TOTAL ITEM EARNINGS TO DATE


