
 545,100.00

648949001CONTRACT ID:

PROJECT: MMC - A00217442

CONTRACT:

09251503

PROJECTED AMOUNT: $452,700.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TOUCHSTONE RESOURCES, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

09/16/2025

ESTIMATE PAID:

 352
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/22/2025

$997,800.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $452,700.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.33

$0.00 $272,700.00 $272,700.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $272,700.00 $272,700.00 

$0.00 $0.00 $0.00 

$0.00 $272,700.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $272,700.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 352

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/22/2025

10/14/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648949001PROJECT CONTROLMMC - A00217442

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80147079 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) BAG  300.000  88.000  88.000  66.00  19,800.00

0080 80147081 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 4) BAG  300.000  22.000  22.000  134.00  40,200.00

0090 80147083 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 6) BAG  300.000  22.000  22.000  44.00  13,200.00

0105 80147534 000 CAT 8C-B BRINE SALT (DEL)(SITE 1) BAG  350.000  176.000  176.000  176.00  61,600.00

0110 80147535 000 CAT 8C-B BRINE SALT (DEL)(SITE 2) BAG  350.000  286.000  286.000  66.00  23,100.00

0115 80147536 000 CAT 8C-B BRINE SALT (DEL)(SITE 3) BAG  350.000  88.000  88.000  22.00  7,700.00

0120 80147537 000 CAT 8C-B BRINE SALT (DEL)(SITE 4) BAG  350.000  132.000  132.000  42.00  14,700.00

0130 80147554 000 CAT 8C-B BRINE SALT (DEL)(SITE 2)(EXP) BAG  350.000  44.000  44.000  88.00  30,800.00

0140 80147556 000 CAT 8C-B BRINE SALT (DEL)(SITE 4)(EXP) BAG  350.000  44.000  44.000  132.00  46,200.00

0155 80147538 CAT 8C-B BRINE SALT (DEL)(SITE 5) BAG  350.000  0.000  176.000  22.00  7,700.00

0160 80147557 CAT 8C-B BRINE SALT (DEL)(SITE 5)(EXP) BAG  350.000  0.000  88.000  22.00  7,700.00

Category Subtotal $272,700.00

648949001MMC - A00217442PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147009 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 8) TON  300.000  100.000  100.000  0.000  0.00

0065 80147078 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) BAG  300.000  88.000  88.000  0.000  0.00

0075 80147080 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 3) BAG  300.000  44.000  44.000  0.000  0.00

0085 80147082 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 5) BAG  300.000  22.000  22.000  0.000  0.00

0095 80147084 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 7) BAG  300.000  22.000  22.000  0.000  0.00

0100 80147481 000 CAT 8C-B BRINE SALT (DEL)(SITE 5)(EXP) TON  300.000  100.000  100.000  0.000  0.00

0125 80147553 000 CAT 8C-B BRINE SALT (DEL)(SITE 1)(EXP) BAG  350.000  44.000  44.000  0.000  0.00

0135 80147555 000 CAT 8C-B BRINE SALT (DEL)(SITE 3)(EXP) BAG  350.000  44.000  44.000  0.000  0.00

0145 96027010 DEMURRAGE DOL -1.000  10,000.000  10,000.000  0.000  0.00

0150 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  10,000.000  10,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $272,700.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147079 000 BAG  300.000CAT 4A SODIUM CHLORIDE (DEL)(SITE 2)  66.000  19,800.00 88.00

80147081 000 BAG  300.000CAT 4A SODIUM CHLORIDE (DEL)(SITE 4)  134.000  40,200.00 22.00

80147083 000 BAG  300.000CAT 4A SODIUM CHLORIDE (DEL)(SITE 6)  44.000  13,200.00 22.00

80147534 000 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 1)  176.000  61,600.00 176.00

80147535 000 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 2)  66.000  23,100.00 286.00

80147536 000 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 3)  22.000  7,700.00 88.00

80147537 000 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 4)  42.000  14,700.00 132.00

80147538 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 5)  22.000  7,700.00 0.00

80147554 000 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 2)(EXP)  88.000  30,800.00 44.00

80147556 000 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 4)(EXP)  132.000  46,200.00 44.00

80147557 BAG  350.000CAT 8C-B BRINE SALT (DEL)(SITE 5)(EXP)  22.000  7,700.00 0.00

$272,700.00TOTAL ITEM EARNINGS TO DATE


