
 159,500.00

648950001CONTRACT ID:

PROJECT: MMC - A00217443

CONTRACT:

09251502

PROJECTED AMOUNT: $159,500.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TOUCHSTONE RESOURCES, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

09/16/2025

ESTIMATE PAID:

 340
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/05/2026

$319,000.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $159,500.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.94

$0.00 $22,125.40 $22,125.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $22,125.40 $22,125.40 

$0.00 $0.00 $0.00 

$0.00 $22,125.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $22,125.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 340

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/05/2026

10/26/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648950001PROJECT CONTROLMMC - A00217443

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 80027463 000 TYPE 5 MOD AGG (DEL)(SITE 6) TON  55.000  100.000  100.000  103.13  5,672.15

0105 80027467 000 TYPE 5 MOD AGG (DEL)(SITE 10) TON  55.000  100.000  100.000  299.15  16,453.25

Category Subtotal $22,125.40

648950001MMC - A00217443PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027458 000 TYPE 5 MOD AGG (DEL)(SITE 1) TON  55.000  500.000  500.000  0.000  0.00

0065 80027459 000 TYPE 5 MOD AGG (DEL)(SITE 2) TON  55.000  500.000  500.000  0.000  0.00

0070 80027460 000 TYPE 5 MOD AGG (DEL)(SITE 3) TON  55.000  100.000  100.000  0.000  0.00

0075 80027461 000 TYPE 5 MOD AGG (DEL)(SITE 4) TON  55.000  300.000  300.000  0.000  0.00

0080 80027462 000 TYPE 5 MOD AGG (DEL)(SITE 5) TON  55.000  100.000  100.000  0.000  0.00

0090 80027464 000 TYPE 5 MOD AGG (DEL)(SITE 7) TON  55.000  300.000  300.000  0.000  0.00

0095 80027465 000 TYPE 5 MOD AGG (DEL)(SITE 8) TON  55.000  300.000  300.000  0.000  0.00

0100 80027466 000 TYPE 5 MOD AGG (DEL)(SITE 9) TON  55.000  100.000  100.000  0.000  0.00

0110 80027468 000 TYPE 5 MOD AGG (DEL)(SITE 11) TON  55.000  100.000  100.000  0.000  0.00

0115 80027469 000 TYPE 5 MOD AGG (DEL)(SITE 12) TON  55.000  300.000  300.000  0.000  0.00

0120 80027470 000 TYPE 5 MOD AGG (DEL)(SITE 13) TON  55.000  100.000  100.000  0.000  0.00

0125 96027010 DEMURRAGE DOL -1.000  10,000.000  10,000.000  0.000  0.00

0130 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  10,000.000  10,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $22,125.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027463 000 TON  55.000TYPE 5 MOD AGG (DEL)(SITE 6)  103.130  5,672.15 100.00

80027467 000 TON  55.000TYPE 5 MOD AGG (DEL)(SITE 10)  299.150  16,453.25 100.00

$22,125.40TOTAL ITEM EARNINGS TO DATE


