
 321,250.00

648951001CONTRACT ID:

PROJECT: MMC - A00217444

CONTRACT:

09251501

PROJECTED AMOUNT: $321,250.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TOUCHSTONE RESOURCES, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

09/16/2025

ESTIMATE PAID:

 359
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/13/2025

$642,500.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $321,250.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.63

$0.00 $222,505.00 $222,505.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $222,505.00 $222,505.00 

$0.00 $0.00 $0.00 

$0.00 $222,505.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $222,505.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 359

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/13/2025

10/07/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648951001PROJECT CONTROLMMC - A00217444

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027384 000 BRINE SOLUTION(DEL)(SITE 3) GAL  0.500  85,000.000  85,000.000  34,400.00  17,200.00

0065 80027385 000 BRINE SOLUTION(DEL)(SITE 4) GAL  0.550  60,000.000  60,000.000  46,800.00  25,740.00

0075 80027387 000 BRINE SOLUTION(DEL)(SITE 6) GAL  0.550  75,000.000  75,000.000  47,300.00  26,015.00

0080 80027388 000 BRINE SOLUTION(DEL)(SITE 7) GAL  0.550  30,000.000  30,000.000  8,600.00  4,730.00

0085 80027389 000 BRINE SOLUTION(DEL)(SITE 8) GAL  0.550  10,000.000  10,000.000  12,800.00  7,040.00

0090 80027390 000 BRINE SOLUTION(DEL)(SITE 9) GAL  0.650  130,000.000  130,000.000  140,900.00  91,585.00

0095 80027391 000 BRINE SOLUTION(DEL)(SITE 10) GAL  0.550  10,000.000  10,000.000  4,300.00  2,365.00

0100 80027393 000 BRINE SOLUTION(DEL)(SITE 12) GAL  0.550  5,000.000  5,000.000  21,200.00  11,660.00

0115 80027397 000 BRINE SOLUTION(DEL)(SITE 16) GAL  0.550  5,000.000  5,000.000  8,600.00  4,730.00

0135 80027406 000 BRINE SOLUTION(DEL)(SITE 6)(EXP) GAL  0.550  15,000.000  15,000.000  29,800.00  16,390.00

0140 80027407 000 BRINE SOLUTION(DEL)(SITE 7)(EXP) GAL  0.500  5,000.000  5,000.000  30,100.00  15,050.00

Category Subtotal $222,505.00

648951001MMC - A00217444PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80027386 000 BRINE SOLUTION(DEL)(SITE 5) GAL  0.550  20,000.000  20,000.000  0.000  0.00

0105 80027395 000 BRINE SOLUTION(DEL)(SITE 14) GAL  0.550  40,000.000  40,000.000  0.000  0.00

0110 80027396 000 BRINE SOLUTION(DEL)(SITE 15) GAL  0.550  20,000.000  20,000.000  0.000  0.00

0120 80027398 000 BRINE SOLUTION(DEL)(SITE 17) GAL  0.550  5,000.000  5,000.000  0.000  0.00

0125 80027404 000 BRINE SOLUTION(DEL)(SITE 4)(EXP) GAL  0.500  10,000.000  10,000.000  0.000  0.00

0130 80027405 000 BRINE SOLUTION(DEL)(SITE 5)(EXP) GAL  0.500  5,000.000  5,000.000  0.000  0.00

0145 80027409 000 BRINE SOLUTION(DEL)(SITE 9)(EXP) GAL  0.550  5,000.000  5,000.000  0.000  0.00

0150 80027410 000 BRINE SOLUTION(DEL)(SITE 10)(EXP) GAL  0.550  10,000.000  10,000.000  0.000  0.00

0155 80027414 000 BRINE SOLUTION(DEL)(SITE 14)(EXP) GAL  0.550  10,000.000  10,000.000  0.000  0.00

0160 80027415 000 BRINE SOLUTION(DEL)(SITE 15)(EXP) GAL  0.550  5,000.000  5,000.000  0.000  0.00

0165 80027416 000 BRINE SOLUTION(DEL)(SITE 16)(EXP) GAL  0.550  5,000.000  5,000.000  0.000  0.00

0170 80027417 000 BRINE SOLUTION(DEL)(SITE 17)(EXP) GAL  0.550  5,000.000  5,000.000  0.000  0.00

0175 96027010 DEMURRAGE DOL -1.000  10,000.000  10,000.000  0.000  0.00

0180 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  10,000.000  10,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $222,505.00



CONTRACT ID 648951001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027384 000 GAL  0.500BRINE SOLUTION(DEL)(SITE 3)  34,400.000  17,200.00 85,000.00

80027385 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 4)  46,800.000  25,740.00 60,000.00

80027387 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 6)  47,300.000  26,015.00 75,000.00

80027388 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 7)  8,600.000  4,730.00 30,000.00

80027389 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 8)  12,800.000  7,040.00 10,000.00

80027390 000 GAL  0.650BRINE SOLUTION(DEL)(SITE 9)  140,900.000  91,585.00 130,000.00

80027391 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 10)  4,300.000  2,365.00 10,000.00

80027393 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 12)  21,200.000  11,660.00 5,000.00

80027397 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 16)  8,600.000  4,730.00 5,000.00

80027406 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 6)(EXP)  29,800.000  16,390.00 15,000.00

80027407 000 GAL  0.500BRINE SOLUTION(DEL)(SITE 7)(EXP)  30,100.000  15,050.00 5,000.00

$222,505.00TOTAL ITEM EARNINGS TO DATE


