
 210,132.61

648960001CONTRACT ID:

PROJECT: RMC - A00217502

CONTRACT:

09252008

PROJECTED AMOUNT: $600,903.90

CONTRACTOR:

HIGHWAY: SH 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/01/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/21/2025

09/30/2025

ESTIMATE PAID:

 19

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/18/2025

$811,036.51

CONTRACT:

08/01/2026

AWARD AMOUNT: $596,903.90

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 86.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/24/2026

00/00/0000

 100.00

$810,544.51 $2,855.00 $813,399.51 

RECAPITULATION

PAID TO CONTRACTOR

($0.01)$0.00 ($0.01)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$810,544.52 $2,855.00 $813,399.52 

$0.00 $0.00 $0.00 

$810,544.52 $813,399.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,855.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-0.01

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 19

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/18/2025

00/00/0000

 22

 0

 22

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  14  17

AWAITING AE ACCEPTA 1

RAIN 1

SATURDAY 3

SUNDAY 3

WORK ACCEPTED 7

WORK COMPL &  ACCE 1

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 WORK COMPLETED

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 WORK ACCEPTED

08/25/2026  1 WORK ACCEPTED

08/26/2026  1 WORK ACCEPTED

08/27/2026  1 WORK ACCEPTED

08/28/2026  1 WORK ACCEPTED

08/29/2026  1 WORK ACCEPTED

08/30/2026  1 WORK ACCEPTED

08/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00217502 648960001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0091 03417045 D-GR HMA TY-D SAC-B PG64-22 TON  235.000 $58,308.44 248.121  248.12 248.12

ADDED BY CO#1SUPP DESCR

0096 03417082 TACK COAT GAL  8.500 $1,062.50 125.000  125.00 125.00

ADDED BY CO#1SUPP DESCR

0097 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  295.000 $608,523.05 2,062.790  2,062.79 2,062.79

ADDED BY CO#1SUPP DESCR

0098 03467028 TACK COAT GAL  5.000 $5,875.00 1,175.000  1,175.00 1,175.00

ADDED BY CO#1SUPP DESCR

0101 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  7.500 $10,790.78 1,438.770  1,438.77 1,438.77

ADDED BY CO#1SUPP DESCR

0120 05007001 MOBILIZATION000 LS  59,000.000 $59,000.00 1.000  1.00 1.00

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,855.000 $2,855.00 1.000  2.00 2.00

0131 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000 $1,800.00 30.000  30.00 30.00

ADDED BY CO#1SUPP DESCR

0136 05057001 TMA (STATIONARY) DAY  333.000 $1,665.00 5.000  5.00 5.00

ADDED BY CO#1SUPP DESCR

0141 05057003 TMA (MOBILE OPERATION) DAY  723.000 $3,615.00 5.000  5.00 5.00

ADDED BY CO#1SUPP DESCR

0150 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  1.500 $4,500.00 3,000.000  3,000.00 3,000.00

0155 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)000 LF  1.500 $2,971.50 1,981.000  1,981.00 1,981.00

0161 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000 $343.00 343.000  343.00 343.00

ADDED BY CO#1SUPP DESCR

0165 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.000 $376.00 376.000  376.00 376.00

0171 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.250 $330.75 147.000  147.00 147.00

ADDED BY CO#1SUPP DESCR

0172 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500 $1,149.00 766.000  766.00 766.00

ADDED BY CO#1SUPP DESCR

0173 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.750 $225.50 82.000  82.00 82.00

ADDED BY CO#1SUPP DESCR

0174 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750 $187.50 250.000  250.00 250.00

ADDED BY CO#1SUPP DESCR

0176 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000 $14,522.00 7,261.000  7,261.00 7,261.00

ADDED BY CO#1SUPP DESCR

0177 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750 $22.50 30.000  30.00 30.00

ADDED BY CO#1SUPP DESCR

0181 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000 $19,508.00 9,754.000  9,754.00 9,754.00

ADDED BY CO#1SUPP DESCR

0186 06687091 PREFAB PM TY C (W)(ARROW) EA  316.000 $632.00 2.000  2.00 2.00

ADDED BY CO#1SUPP DESCR

0191 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  450.000 $900.00 2.000  2.00 2.00

ADDED BY CO#1SUPP DESCR

0192 06687103 PREFAB PM TY C (W)(WORD) EA  370.000 $740.00 2.000  2.00 2.00

ADDED BY CO#1SUPP DESCR
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0193 06727002 REFL PAV MRKR TY I-C EA  11.000 $704.00 64.000  64.00 64.00

ADDED BY CO#1SUPP DESCR

0196 06727004 REFL PAV MRKR TY II-A-A EA  11.000 $3,575.00 325.000  325.00 325.00

ADDED BY CO#1SUPP DESCR

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $6,363.00 6,363.000  6,363.00 1,000.00

$810,544.52TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648960001PROJECT CONTROLRMC - A00217502

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0091 03417045 D-GR HMA TY-D SAC-B PG64-22 TON  235.000  0.000  248.121  248.12  58,308.44

ADDED BY CO#1

0096 03417082 TACK COAT GAL  8.500  0.000  125.000  125.00  1,062.50

ADDED BY CO#1

0097 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  295.000  0.000  2,062.790  2,062.79  608,523.05

ADDED BY CO#1

0098 03467028 TACK COAT GAL  5.000  0.000  1,175.000  1,175.00  5,875.00

ADDED BY CO#1

0101 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  7.500  0.000  1,438.770  1,438.77  10,790.78

ADDED BY CO#1

0120 05007001 000 MOBILIZATION LS  59,000.000  1.000  0.000  1.00  59,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,855.000  2.000  0.000  2.00  5,710.00

0131 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  0.000  30.000  30.00  1,800.00

ADDED BY CO#1

0136 05057001 TMA (STATIONARY) DAY  333.000  0.000  5.000  5.00  1,665.00

ADDED BY CO#1

0141 05057003 TMA (MOBILE OPERATION) DAY  723.000  0.000  5.000  5.00  3,615.00

ADDED BY CO#1

0150 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.500  3,000.000  0.000  3,000.00  4,500.00

0155 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  1.500  1,500.000  481.000  1,981.00  2,971.50

0161 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  0.000  343.000  343.00  343.00

ADDED BY CO#1

0165 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  178.000  198.000  376.00  376.00

0171 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.250  0.000  147.000  147.00  330.75

ADDED BY CO#1

0172 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  0.000  766.000  766.00  1,149.00

ADDED BY CO#1

0173 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.750  0.000  82.000  82.00  225.50

ADDED BY CO#1

0174 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  0.000  250.000  250.00  187.50

ADDED BY CO#1

0176 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  0.000  7,261.000  7,261.00  14,522.00

ADDED BY CO#1

0177 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  0.000  30.000  30.00  22.50

ADDED BY CO#1

0181 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  0.000  9,754.000  9,754.00  19,508.00

ADDED BY CO#1

0186 06687091 PREFAB PM TY C (W)(ARROW) EA  316.000  0.000  2.000  2.00  632.00

ADDED BY CO#1

0191 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  450.000  0.000  2.000  2.00  900.00

ADDED BY CO#1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0192 06687103 PREFAB PM TY C (W)(WORD) EA  370.000  0.000  2.000  2.00  740.00

ADDED BY CO#1

0193 06727002 REFL PAV MRKR TY I-C EA  11.000  0.000  64.000  64.00  704.00

ADDED BY CO#1

0196 06727004 REFL PAV MRKR TY II-A-A EA  11.000  0.000  325.000  325.00  3,575.00

ADDED BY CO#1

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  6,363.00  6,363.00

Category Subtotal $813,399.52

648960001RMC - A00217502PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347004 000 BACKFILL (TY A OR B) STA  1,070.000  16.000 -16.000  0.000  0.00

0065 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  1.500  2,140.000 -2,140.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  253.000  12.300 -12.300  0.000  0.00

0075 03107001 000 PRIME COAT (AE-P) GAL  47.000  65.000 -65.000  0.000  0.00

0080 03417001 000 D-GR HMA TY-B PG64-22 TON  290.000  152.000 -152.000  0.000  0.00

0085 03417023 000 D-GR HMA TY-C SAC-A PG70-22 TON  350.000  121.000 -121.000  0.000  0.00

0090 03417057 000 D-GR HMA TY-D SAC-A PG76-22 TON  237.000  800.000 -800.000  0.000  0.00

0095 03417082 000 TACK COAT GAL  8.250  1,050.000 -1,050.000  0.000  0.00

0100 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  23.000  1,200.000 -1,200.000  0.000  0.00

0105 04007001 000 STRUCT EXCAV CY  98.000  504.000 -504.000  0.000  0.00

0110 04007010 000 CEM STABIL BKFL CY  171.000  367.000 -367.000  0.000  0.00

0115 04037001 000 TEMPORARY SPL SHORING SF  310.000  48.000 -48.000  0.000  0.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  67.000  30.000 -30.000  0.000  0.00

0135 05057001 000 TMA (STATIONARY) DAY  372.000  30.000 -30.000  0.000  0.00

0140 05057003 000 TMA (MOBILE OPERATION) DAY  809.000  10.000 -10.000  0.000  0.00

0145 05307010 000 DRIVEWAYS (ACP) SY  46.500  87.000 -87.000  0.000  0.00

0160 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.500  3,200.000 -3,200.000  0.000  0.00

0170 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.500  530.000 -530.000  0.000  0.00

0175 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.250  3,200.000 -3,200.000  0.000  0.00

0180 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  3,200.000 -3,200.000  0.000  0.00

0185 06687091 000 PREFAB PM TY C (W)(ARROW) EA  354.000  2.000 -2.000  0.000  0.00

0190 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  503.000  2.000 -2.000  0.000  0.00

0195 06727004 000 REFL PAV MRKR TY II-A-A EA  12.500  40.000 -40.000  0.000  0.00

0200 07127002 000 JT / CRCK SEAL (HOT - POURED RUBBER) LF  9.500  824.000 -824.000  0.000  0.00

0205 50007002 000 GEOGRID REINFORCE EMBANKMENTS (TY B) SY  3.250  1,100.000 -1,100.000  0.000  0.00

0210 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0230 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0235 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $813,399.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417045 TON  235.000D-GR HMA TY-D SAC-B PG64-22  248.121  58,308.44 0.00

ADDED BY CO#1

03417082 GAL  8.500TACK COAT  125.000  1,062.50 0.00

ADDED BY CO#1

03467009 TON  295.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  2,062.790  608,523.05 0.00

ADDED BY CO#1

03467028 GAL  5.000TACK COAT  1,175.000  5,875.00 0.00

ADDED BY CO#1

03547002 SY  7.500PLANE & TEXT ASPH CONC PAV(0" TO 2")  1,438.770  10,790.78 0.00

ADDED BY CO#1

05007001 000 LS  59,000.000MOBILIZATION  1.000  59,000.00 1.00

05027001 000 MO  2,855.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  5,710.00 2.00

05037001 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  30.000  1,800.00 0.00

ADDED BY CO#1

05057001 DAY  333.000TMA (STATIONARY)  5.000  1,665.00 0.00

ADDED BY CO#1

05057003 DAY  723.000TMA (MOBILE OPERATION)  5.000  3,615.00 0.00

ADDED BY CO#1

05337001 000 LF  1.500MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  3,000.000  4,500.00 3,000.00

05337002 000 LF  1.500MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  1,981.000  2,971.50 1,500.00

06627112 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  343.000  343.00 0.00

ADDED BY CO#1

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  376.000  376.00 178.00

06667018 LF  2.250REFL PAV MRK TY I (W)8"(DOT)(100MIL)  147.000  330.75 0.00

ADDED BY CO#1

06667024 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  766.000  1,149.00 0.00

ADDED BY CO#1

06667117 LF  2.750REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  82.000  225.50 0.00

ADDED BY CO#1

06667408 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  250.000  187.50 0.00

ADDED BY CO#1

06667411 LF  2.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  7,261.000  14,522.00 0.00

ADDED BY CO#1

06667420 LF  0.750REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  30.000  22.50 0.00

ADDED BY CO#1

06667423 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  9,754.000  19,508.00 0.00

ADDED BY CO#1

06687091 EA  316.000PREFAB PM TY C (W)(ARROW)  2.000  632.00 0.00

ADDED BY CO#1

06687100 EA  450.000PREFAB PM TY C (W)(LN REDUCT ARROW)  2.000  900.00 0.00

ADDED BY CO#1

06687103 EA  370.000PREFAB PM TY C (W)(WORD)  2.000  740.00 0.00

ADDED BY CO#1

06727002 EA  11.000REFL PAV MRKR TY I-C  64.000  704.00 0.00

ADDED BY CO#1
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06727004 EA  11.000REFL PAV MRKR TY II-A-A  325.000  3,575.00 0.00

ADDED BY CO#1

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,363.000  6,363.00 1,000.00

$813,399.52TOTAL ITEM EARNINGS TO DATE


