
 19,674.00

648973001CONTRACT ID:

PROJECT: RMC - A00217524

CONTRACT:

12251204

PROJECTED AMOUNT: $284,743.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ABOVE ALL CONTRACTING LLC

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/09/2025

ESTIMATE PAID:

 237

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/24/2026

$304,417.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $284,740.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$29,796.00 $347,346.00 $377,142.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,796.00 $347,346.00 $377,142.00 

$0.00 $0.00 $0.00 

$29,796.00 $377,142.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $347,346.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 237

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/24/2026

02/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217524 648973001PROJECT CONTROL

CATEGORY 001 DESCRIPTION GUARDRAIL REPAIR WALLER

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  44.00 60.00

0090 05057001 TMA (STATIONARY)000 DAY  1.000 $5.00 5.000  68.00 70.00

0130 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  28.000 $2,100.00 75.000  400.00 1,000.00

0160 07707010 REALIGN POSTS000 EA  100.000 $300.00 3.000  8.00 80.00

0170 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  500.000 $3,000.00 6.000  36.00 25.00

0185 07707018 REPLACE BLOCKOUT000 EA  100.000 $6,100.00 61.000  341.00 130.00

0195 07707021 REPLACE SGT OBJECT MARKER000 EA  25.000 $150.00 6.000  36.00 25.00

0200 07707022 REPLACE SGT CABLE ANCHOR000 EA  50.000 $300.00 6.000  36.00 25.00

0205 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  50.000 $300.00 6.000  36.00 25.00

0210 07707024 REPLACE SGT STRUT000 EA  50.000 $300.00 6.000  36.00 25.00

1000 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  39.000 $11,700.00 300.000  1,480.00 600.00

CO #1 - add item with new quantity and priceSUPP DESCR

1025 07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000 $6,300.00 63.000  293.00 60.00

CO #1 - to add item with new quantity and priceSUPP DESCR

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$760.00 760.000  760.00 1.00

$29,796.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 648973001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0008

CONTRACT LINE ITEMS 

648973001PROJECT CONTROLRMC - A00217524

001 GUARDRAIL REPAIR WALLERCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  60.000  0.000  44.00  44.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  70.000  0.000  68.00  68.00

0110 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  2.00  6,000.00

0115 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  2.000  0.000  1.00  1,500.00

0130 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  28.000  1,000.000  0.000  400.00  11,200.00

0135 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  100.000  25.000  0.000  12.00  1,200.00

0140 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1,000.000  2.000  0.000  3.00  3,000.00

0150 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  150.000  0.000  11.00  550.00

0160 07707010 000 REALIGN POSTS EA  100.000  80.000  0.000  8.00  800.00

0170 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  500.000  25.000  0.000  36.00  18,000.00

0175 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  120.000  6.000 -6.000  200.00  24,000.00

0180 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  20.000  1,200.000 -1,200.000  61.00  1,220.00

0185 07707018 000 REPLACE BLOCKOUT EA  100.000  130.000  0.000  341.00  34,100.00

0190 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  25.000  100.000  0.000  2.00  50.00

0195 07707021 000 REPLACE SGT OBJECT MARKER EA  25.000  25.000  0.000  36.00  900.00

0200 07707022 000 REPLACE SGT CABLE ANCHOR EA  50.000  25.000  0.000  36.00  1,800.00

0205 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  50.000  25.000  0.000  36.00  1,800.00

0210 07707024 000 REPLACE SGT STRUT EA  50.000  25.000  0.000  36.00  1,800.00

0220 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  100.000  50.000  0.000  50.00  5,000.00

0230 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  500.000  2.000  0.000  15.00  7,500.00

0240 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  4,000.000  2.000  0.000  13.00  52,000.00

0250 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  100.000  70.000  0.000  61.00  6,100.00

0270 07767010 000 REPAIR (T4(S)) LF  150.000  25.000  0.000  100.00  15,000.00

0275 07767011 000 REPAIR (STL POST W/ BASE PLATE)(T4(S)) EA  300.000  5.000  0.000  5.00  1,500.00

1000 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  39.000  0.000  600.000  1,480.00  57,720.00

CO #1 - add item with new quantity and price

1025 07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  0.000  60.000  293.00  29,300.00

CO #1 - to add item with new quantity and price

1075 07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA  250.000  0.000  60.000  383.00  95,750.00

CO #1 - to add correct cable post

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  760.00 -760.00

Category Subtotal $377,142.00

648973001RMC - A00217524PROJECT CONTROL

001CATEGORY DESCRIPTION GUARDRAIL REPAIR WALLER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  10.000  450.000  0.000  0.000  0.00

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  10.000  40.000  0.000  0.000  0.00

0070 04297009 000 CONC STR REPAIR (STANDARD) SF  10.000  40.000  0.000  0.000  0.00
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0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  20.000  0.000  0.000  0.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  4.000  0.000  0.000  0.00

0095 05147041 000 PERM CTB (SGL SLOPE)(TY 1)(TRANSITION) LF  25.000  400.000  0.000  0.000  0.00

0100 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  500.000  0.000  0.000  0.00

0105 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  50.000  125.000  0.000  0.000  0.00

0120 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  500.000  0.000  0.000  0.00

0125 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1,600.000  50.000  0.000  0.000  0.00

0145 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  10.000  0.000  0.000  0.00

0155 07707009 000 REPLACE STEEL POST W/ CONC FND EA  30.000  150.000  0.000  0.000  0.00

0165 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  10.000  8.000  0.000  0.000  0.00

0215 07707025 000 RAISE RAIL LF  10.000  100.000  0.000  0.000  0.00

0225 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  0.100  60.000 -60.000  0.000  0.00

0235 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  500.000  2.000  0.000  0.000  0.00

0245 07717016 000 REPLACE CABLE (TL-4) LF  10.000  100.000  0.000  0.000  0.00

0255 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  100.000  10.000  0.000  0.000  0.00

0260 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  500.000  2.000  0.000  0.000  0.00

0265 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  25.000  25.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $377,142.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  44.000  44.00 60.00

05057001 000 DAY  1.000TMA (STATIONARY)  68.000  68.00 70.00

05407005 000 EA  3,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  6,000.00 2.00

05407015 000 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,500.00 2.00

07707001 000 LF  28.000REPLACE RAIL ELEMENT (W-BEAM)  400.000  11,200.00 1,000.00

07707002 000 LF  100.000REPLACE RAIL ELEMENT (THRIE-BEAM)  12.000  1,200.00 25.00

07707003 000 EA  1,000.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  3.000  3,000.00 2.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  11.000  550.00 150.00

07707010 000 EA  100.000REALIGN POSTS  8.000  800.00 80.00

07707015 000 EA  500.000REPL SINGLE GDRAIL TERM IMPACT HEAD  36.000  18,000.00 25.00

07707016 LF  39.000REPLACE SINGLE GDRAIL TERMINAL RAIL  1,480.000  57,720.00 6.00

CO #1 - add item with new quantity and price

07707016 000 LF  120.000REPLACE SINGLE GDRAIL TERMINAL RAIL  200.000  24,000.00 6.00

07707017 000 EA  20.000REPLACE SINGLE GDRAIL TERMINAL POST  61.000  1,220.00 1,200.00

07707017 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  293.000  29,300.00 1,200.00

CO #1 - to add item with new quantity and price

07707018 000 EA  100.000REPLACE BLOCKOUT  341.000  34,100.00 130.00

07707019 000 EA  25.000REPAIR STEEL POST WITH BASE PLATE  2.000  50.00 100.00

07707021 000 EA  25.000REPLACE SGT OBJECT MARKER  36.000  900.00 25.00

07707022 000 EA  50.000REPLACE SGT CABLE ANCHOR  36.000  1,800.00 25.00

07707023 000 EA  50.000REPLACE SGT CABLE ASSEMBLY  36.000  1,800.00 25.00

07707024 000 EA  50.000REPLACE SGT STRUT  36.000  1,800.00 25.00

07707027 000 LF  100.000REPAIR RAIL ELEMENT (CURVED RAIL)  50.000  5,000.00 50.00

07717005 EA  250.000REPLACE POSTS (TL-4)(GIBRALTAR)  383.000  95,750.00 0.00

CO #1 - to add correct cable post

07717010 000 EA  500.000CABLE SPLICE / TURNBUCKLE (TL-4)  15.000  7,500.00 2.00

07717014 000 EA  4,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  13.000  52,000.00 2.00

07717018 000 EA  100.000CHECK / RE-TENSION CABLE (TL-4)  61.000  6,100.00 70.00

07767010 000 LF  150.000REPAIR (T4(S))  100.000  15,000.00 25.00

07767011 000 EA  300.000REPAIR (STL POST W/ BASE PLATE)(T4(S))  5.000  1,500.00 5.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  760.000 -760.00 1.00

$377,142.00TOTAL ITEM EARNINGS TO DATE


