
 114,100.00

648988001CONTRACT ID:

PROJECT: RMC - A00217543

CONTRACT:

10251702

PROJECTED AMOUNT: $113,343.00

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TRP INFRASTRUCTURE SERVICES, LLC

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/14/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/30/2025

10/14/2025

ESTIMATE PAID:

 276
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/29/2025

$227,443.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $114,100.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.04

$90,006.85 $112,518.00 $202,524.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$90,006.85 $112,518.00 $202,524.85 

$0.00 $0.00 $0.00 

$90,006.85 $202,524.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $112,518.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648988001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 276

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/29/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217543 648988001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  500.000 $500.00 1.000  3.00 6.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  50.000 $1,350.00 27.000  58.00 80.00

0070 06727002 REFL PAV MRKR TY I-C000 EA  3.950 $6,786.10 1,718.000  5,713.00 4,000.00

0075 06727004 REFL PAV MRKR TY II-A-A000 EA  3.950 $63,835.95 16,161.000  35,445.00 40,000.00

0080 06727006 REFL PAV MRKR TY II-C-R000 EA  3.950 $19,054.80 4,824.000  9,385.00 12,000.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000 -$1,520.00 2.000  2.00 1.00

$90,006.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648988001PROJECT CONTROLRMC - A00217543

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  3.000  3.000  3.00  1,500.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  40.000  40.000  58.00  2,900.00

0070 06727002 000 REFL PAV MRKR TY I-C EA  3.950  2,000.000  2,000.000  5,713.00  22,566.35

0075 06727004 000 REFL PAV MRKR TY II-A-A EA  3.950  20,000.000  20,000.000  35,445.00  140,007.75

0080 06727006 000 REFL PAV MRKR TY II-C-R EA  3.950  6,000.000  6,000.000  9,385.00  37,070.75

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  2.00 -1,520.00

Category Subtotal $202,524.85

648988001RMC - A00217543PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $202,524.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  3.000  1,500.00 3.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  58.000  2,900.00 40.00

06727002 000 EA  3.950REFL PAV MRKR TY I-C  5,713.000  22,566.35 2,000.00

06727004 000 EA  3.950REFL PAV MRKR TY II-A-A  35,445.000  140,007.75 20,000.00

06727006 000 EA  3.950REFL PAV MRKR TY II-C-R  9,385.000  37,070.75 6,000.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  2.000 -1,520.00 1.00

$202,524.85TOTAL ITEM EARNINGS TO DATE


