
648989001CONTRACT ID:

PROJECT: MMC - A00217544

CONTRACT:

11250203

PROJECTED AMOUNT: $910,250.00

CONTRACTOR:

HIGHWAY: IH0035W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

NORTHEASTERN PAVERS, LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/19/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/22/2025

11/19/2025

ESTIMATE PAID:

 223
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2026

$910,250.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $910,250.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 59.89

$0.00 $545,128.70 $545,128.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $545,128.70 $545,128.70 

$0.00 $0.00 $0.00 

$0.00 $545,128.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $545,128.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 223

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

01/21/2026

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648989001PROJECT CONTROLMMC - A00217544

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  70.000  400.000  0.000  20.10  1,407.00

0075 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  95.000  400.000  0.000  5,667.61  538,422.95

0095 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  225.000  100.000  0.000  23.55  5,298.75

Category Subtotal $545,128.70

648989001MMC - A00217544PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  60.000  300.000  0.000  0.000  0.00

0065 80117020 000 D-GR HMA TY B PG 64-22 SAC B (DEL) ST1 TON  85.000  1,000.000  0.000  0.000  0.00

0080 80117181 000 D-GR HMA TY C PG70-28 SAC A (PICKUP) TON  95.000  3,250.000  0.000  0.000  0.00

0085 80117182 000 D-GR HMA TY C PG70-28 SAC A (DEL) ST1 TON  120.000  3,250.000  0.000  0.000  0.00

0090 80127039 000 ASPH CONC PATCH MAT (PICKUP) TON  200.000  100.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $545,128.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  70.000D-GR HMA TY D PG 64-22 (PICKUP)  20.100  1,407.00 400.00

80117056 000 TON  95.000D-GR HMA TY D PG 64-22 (DEL) SITE 1  5,667.610  538,422.95 400.00

80127040 000 TON  225.000ASPH CONC PATCH MAT (DEL)(ST1)  23.550  5,298.75 100.00

$545,128.70TOTAL ITEM EARNINGS TO DATE


