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CONTRACT ID: 648991001 HIGHWAY: 1H0010
PROJECT: RMC - A00217548 DISTRICT NAME: SAN ANTONIO
CONTRACT: 09251505 COUNTY: KERR
AWARD AMOUNT: $524,272.00 AREA ENGINEER: Roberto Madrigal, P.E.
PROJECTED AMOUNT: $504,272.00 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $504,272.00
CONTRACTOR: BK FIELD OPERATIONS LLC
ESTIMATE NUMBER: 0010 LETTING DATE: 09/17/2025
ESTIMATE PAID: Z AWARD DATE: 09/19/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 10/17/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025
% COMPLETE: 38.55 ACCEPTED DATE: 00/00/0000
% TIME USED: 41.64 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $194,383.00 $186,383.00 $8,000.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $194,383.00 $186,383.00 $8,000.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $194,383.00 $186,383.00 $8,000.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648991001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

12/01/2025
12/01/2025
730
0
730
304
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648991001 ESTIMATE 0010

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00217548 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0075 07457040 000 JANITORIAL MAINT (PICNIC AREAS)

CONTRACTOR'S ESTIMATE PACKAGE

648991001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
cYc 1,000.000 8.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$8,000.00

$8,000.00
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Total Bid QTY Paid
Quantity To Date
208.00 86.00




CONTRACT ID

648991001

CONTRACT LINE ITEMS

PROJECT RMC - A00217548 CONTROL 648991001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 07347001 000 LITTER REMOVAL

0070 07457017 000 GROUNDS MAINT (MOWING / TRIMMING)

0075 07457040 000 JANITORIAL MAINT (PICNIC AREAS)

PROJECT RMC - A00217548 CONTROL 648991001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 96027001 PAYMENT ADJUSTMENT-POS

0085 96027002 PAYMENT ADJUSTMENT-NEG

0090 96057006 WORK ORDER LIQUIDATED DAMAGES

0095 96067019 SPECIAL DEDUCTION

ESTIMATE 0010

UNIT

EA
AC
CcYC
CYC

UNIT

DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
13.500
1.000
1,000.000

UNIT
PRICE

1.000
-1.000
-1.000
-1.000

BID
QUANTITY

24.000
23,424.000
24.000
208.000

BID
QUANTITY

1,000.000
1,000.000
10,000.000
10,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 8,028.00
0.000 4.00
0.000 86.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

1.00
108,378.00
4.00
86,000.00

$194,383.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

$194,383.00



CONTRACT ID

648991001 ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07347001
07457017
07457040

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

LITTER REMOVAL

GROUNDS MAINT (MOWING / TRIMMING)
JANITORIAL MAINT (PICNIC AREAS)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
CyC
Cyc

UNIT
PRICE

1.000
13.500
1.000
1,000.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

24.00
23,424.00
24.00
208.00

QTY PAID
TO DATE

1.000
8,028.000
4.000
86.000

AMOUNT
$)

1.00
108,378.00
4.00
86,000.00

$194,383.00
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