
648992001CONTRACT ID:

PROJECT: RMC - A00217549

CONTRACT:

09251508

PROJECTED AMOUNT: $399,960.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

E-Z BEL CONSTRUCTION, LLC

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

09/19/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

09/17/2025

ESTIMATE PAID:

 274

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/12/2025

$399,960.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $399,960.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$11,453.75 $464,610.24 $476,063.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,453.75 $464,610.24 $476,063.99 

$0.00 $0.00 $0.00 

$11,453.75 $476,063.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $464,610.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 274

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2025

11/12/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217549 648992001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05057001 TMA (STATIONARY)000 DAY  550.000 $550.00 1.000  15.00 10.00

0100 06907002 INSTALL OF CONDUIT BY TRENCHING000 LF  60.000 $5,400.00 90.000  280.00 100.00

0120 06907011 INSTALL OF CABLES000 LF  14.000 $883.75 63.125  21,268.13 7,000.00

0325 06907071 INS OF TRF SIG PL FND (30" DRIL SHFT)000 LF  385.000 $4,620.00 12.000  36.00 12.00

$11,453.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648992001PROJECT CONTROLRMC - A00217549

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  240.000  10.000  0.000  10.00  2,400.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  3,900.000  8.000  0.000  1.00  3,900.00

0080 05007033 000 MOBILIZATION (EMERGENCY) EA  3,900.000  8.000  0.000  11.80  46,000.50

0085 05057001 000 TMA (STATIONARY) DAY  550.000  10.000  0.000  15.00  8,250.00

0100 06907002 000 INSTALL OF CONDUIT BY TRENCHING LF  60.000  100.000  0.000  280.00  16,800.00

0105 06907004 000 INSTALL OF CONDUIT BY BORING LF  60.000  200.000  0.000  300.00  18,000.00

0115 06907010 000 REPLACE OF CABLES LF  14.000  500.000  0.000  235.00  3,290.00

0120 06907011 000 INSTALL OF CABLES LF  14.000  7,000.000  0.000  21,268.13  297,753.75

0125 06907016 000 REMOVAL OF SPAN CABLE ASSM LF  2.000  800.000  0.000  155.00  310.00

0135 06907018 000 INSTALL OF SPAN CABLE ASSM LF  5.000  800.000  0.000  581.25  2,906.25

0140 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  5,500.000  2.000  0.000  1.00  5,500.00

0165 06907025 000 REPLACE OF SIGNAL HEAD ASSM EA  1,700.000  20.000  0.000  6.00  10,200.00

0170 06907026 000 INSTALL OF SIGNAL HEAD ASSM EA  1,700.000  8.000  0.000  4.00  6,800.00

0175 06907028 000 REPLACE OF SIGNAL RELATED SIGNS EA  650.000  10.000  0.000  4.00  2,600.00

0180 06907029 000 INSTALL OF SIGNAL RELATED SIGNS EA  650.000  10.000  0.000  2.00  1,300.00

0190 06907032 000 INSTALL OF PEDESTRIAN PUSH BUTTONS EA  600.000  4.000  0.000  1.00  600.00

0200 06907036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  2,250.000  2.000  0.000  0.75  1,687.50

0205 06907038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  1,000.000  2.000  0.000  2.00  2,000.00

0210 06907040 000 INSTALL OF CONTROL CABINET(GRND MNT) EA  2,500.000  2.000  0.000  3.00  7,500.00

0250 06907052 000 REPLACE OF SIGNAL POLE ASSM EA  2,500.000  4.000  0.000  1.00  2,500.00

0275 06907057 000 REMOVAL OF PEDESTRIAN RAMPS EA  895.000  1.000  0.000  1.00  895.00

0285 06907060 000 REMOVAL OF SIDEWALKS SF  15.000  50.000  0.000  36.00  540.00

0290 06907062 000 INSTALL OF SIDEWALKS SF  30.000  20.000  0.000  96.00  2,880.00

0325 06907071 000 INS OF TRF SIG PL FND (30" DRIL SHFT) LF  385.000  12.000  0.000  36.00  13,860.00

0405 06907194 000 INSTALL GROUND BOX W/APRON EA  1,000.000  2.000  0.000  3.00  3,000.00

0410 06907196 000 REMOVE FOUNDATION EA  200.000  2.000  0.000  1.00  200.00

0435 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  14,390.99  14,390.99

Category Subtotal $476,063.99

648992001RMC - A00217549PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047047 000 REMOV CONC (MISC) CY  30.000  5.000  0.000  0.000  0.00

0065 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  100.000  10.000  0.000  0.000  0.00

0090 05367004 000 CONC DIRECTIONAL ISLAND SY  100.000  50.000  0.000  0.000  0.00

0095 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  7.000  750.000  0.000  0.000  0.00

0110 06907006 000 REMOVAL OF GROUND BOXES EA  150.000  2.000  0.000  0.000  0.00

0130 06907017 000 REPLACE OF SPAN CABLE ASSM LF  5.000  800.000  0.000  0.000  0.00

0145 06907020 000 INSTALL OF ELECTRICAL SERVICE EA  5,500.000  2.000  0.000  0.000  0.00

0150 06907021 000 REMOVAL OF TIMBER POLES EA  500.000  2.000  0.000  0.000  0.00
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0155 06907022 000 REPLACE OF TIMBER POLES EA  1,500.000  2.000  0.000  0.000  0.00

0160 06907023 000 INSTALL OF TIMBER POLES EA  1,500.000  2.000  0.000  0.000  0.00

0185 06907031 000 REPLACE OF PEDESTRIAN PUSH BUTTONS EA  600.000  10.000  0.000  0.000  0.00

0195 06907033 000 REMOVAL OF TRAFFIC SIGNAL POLE FND LF  120.000  8.000  0.000  0.000  0.00

0215 06907044 000 REMOVAL OF FLASHER CABINET EA  100.000  2.000  0.000  0.000  0.00

0220 06907045 000 REPLACE OF FLASHER CABINET EA  250.000  2.000  0.000  0.000  0.00

0225 06907046 000 INSTALL OF FLASHER CABINET EA  250.000  2.000  0.000  0.000  0.00

0230 06907047 000 INSTALL OF FND FOR RDSD FLSH BEA ASSM EA  650.000  4.000  0.000  0.000  0.00

0235 06907048 000 REMOVAL OF RDSD FLSH BEACON ASSM EA  100.000  2.000  0.000  0.000  0.00

0240 06907049 000 REPLACE OF RDSD FLSH BEACON ASSM EA  550.000  2.000  0.000  0.000  0.00

0245 06907050 000 INSTALL OF RDSD FLSH BEACON ASSM EA  550.000  4.000  0.000  0.000  0.00

0255 06907053 000 INSTALL OF SIGNAL POLE ASSM EA  2,500.000  1.000  0.000  0.000  0.00

0260 06907054 000 REMOVAL OF CURBS LF  10.000  25.000  0.000  0.000  0.00

0265 06907055 000 REPLACE OF CURBS LF  25.000  50.000  0.000  0.000  0.00

0270 06907056 000 INSTALL OF CURBS LF  25.000  50.000  0.000  0.000  0.00

0280 06907059 000 INSTALL OF PEDESTRIAN RAMPS EA  2,000.000  1.000  0.000  0.000  0.00

0295 06907063 000 REMOVAL OF CONCRETE FOUNDATIONS EA  250.000  2.000  0.000  0.000  0.00

0300 06907065 000 REPLACE OF LUMINAIRE HEAD EA  150.000  2.000  0.000  0.000  0.00

0305 06907066 000 INSTALL OF LUMINAIRE HEAD EA  150.000  3.000  0.000  0.000  0.00

0310 06907068 000 REPLACE OF LUMINAIRE MAST ARMS EA  150.000  3.000  0.000  0.000  0.00

0315 06907069 000 INSTALL OF LUMINAIRE MAST ARMS EA  150.000  3.000  0.000  0.000  0.00

0320 06907070 000 INS OF TRF SIG PL FND (24" DRIL SHFT) LF  150.000  10.000  0.000  0.000  0.00

0330 06907072 000 INS OF TRF SIG PL FND (36" DRIL SHFT) LF  385.000  15.000  0.000  0.000  0.00

0335 06907073 000 INS OF TRF SIG PL FND (42" DRIL SHFT) LF  150.000  12.000  0.000  0.000  0.00

0340 06907074 000 INS OF TRF SIG PL FND (48" DRIL SHFT) LF  385.000  12.000  0.000  0.000  0.00

0345 06907081 000 INSTL DOWN GUY AND ANCHOR W/GUARD EA  720.000  1.000  0.000  0.000  0.00

0350 06907082 000 REPLACE DOWN GUY AND ANCHOR W/GUARD EA  720.000  1.000  0.000  0.000  0.00

0355 06907084 000 INSTL VID IMAGE VEH DET SYS (VIVDS) EA  400.000  10.000  0.000  0.000  0.00

0360 06907085 000 REPLACE VID IMAGE VEH DET SYS (VIVDS) EA  400.000  4.000  0.000  0.000  0.00

0365 06907087 000 INSTL PED POLE ASSM EA  300.000  2.000  0.000  0.000  0.00

0370 06907088 000 REPLACE PED POLE ASSM EA  300.000  2.000  0.000  0.000  0.00

0375 06907100 000 REMOVE TRAFFIC SIGNAL EA  3,000.000  1.000  0.000  0.000  0.00

0380 06907126 000 REPLACE LUMINAIRE POLE EA  1,300.000  2.000  0.000  0.000  0.00

0385 06907134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  550.000  10.000  0.000  0.000  0.00

0390 06907135 000 REPLACE RADAR VEHICLE DETECTION SYSTEM EA  550.000  4.000  0.000  0.000  0.00

0395 06907136 000 REMOVE RADAR VEHICLE DETECTION SYSTEM EA  200.000  1.000  0.000  0.000  0.00

0400 06907137 000 VIVDS CABLE (INSTALL) LF  7.000  500.000  0.000  0.000  0.00

0415 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0420 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0430 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0445 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $476,063.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  240.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  10.000  2,400.00 10.00

05007002 000 EA  3,900.000MOBILIZATION (CALLOUT)  1.000  3,900.00 8.00

05007033 000 EA  3,900.000MOBILIZATION (EMERGENCY)  11.795  46,000.50 8.00

05057001 000 DAY  550.000TMA (STATIONARY)  15.000  8,250.00 10.00

06907002 000 LF  60.000INSTALL OF CONDUIT BY TRENCHING  280.000  16,800.00 100.00

06907004 000 LF  60.000INSTALL OF CONDUIT BY BORING  300.000  18,000.00 200.00

06907010 000 LF  14.000REPLACE OF CABLES  235.000  3,290.00 500.00

06907011 000 LF  14.000INSTALL OF CABLES  21,268.125  297,753.75 7,000.00

06907016 000 LF  2.000REMOVAL OF SPAN CABLE ASSM  155.000  310.00 800.00

06907018 000 LF  5.000INSTALL OF SPAN CABLE ASSM  581.250  2,906.25 800.00

06907019 000 EA  5,500.000REPLACE OF ELECTRICAL SERVICE  1.000  5,500.00 2.00

06907025 000 EA  1,700.000REPLACE OF SIGNAL HEAD ASSM  6.000  10,200.00 20.00

06907026 000 EA  1,700.000INSTALL OF SIGNAL HEAD ASSM  4.000  6,800.00 8.00

06907028 000 EA  650.000REPLACE OF SIGNAL RELATED SIGNS  4.000  2,600.00 10.00

06907029 000 EA  650.000INSTALL OF SIGNAL RELATED SIGNS  2.000  1,300.00 10.00

06907032 000 EA  600.000INSTALL OF PEDESTRIAN PUSH BUTTONS  1.000  600.00 4.00

06907036 000 EA  2,250.000INSTALL OF FND FOR GROUND MNT CABINETS  0.750  1,687.50 2.00

06907038 000 EA  1,000.000REMOVAL OF CONTROL CABINET(GRND MNT)  2.000  2,000.00 2.00

06907040 000 EA  2,500.000INSTALL OF CONTROL CABINET(GRND MNT)  3.000  7,500.00 2.00

06907052 000 EA  2,500.000REPLACE OF SIGNAL POLE ASSM  1.000  2,500.00 4.00

06907057 000 EA  895.000REMOVAL OF PEDESTRIAN RAMPS  1.000  895.00 1.00

06907060 000 SF  15.000REMOVAL OF SIDEWALKS  36.000  540.00 50.00

06907062 000 SF  30.000INSTALL OF SIDEWALKS  96.000  2,880.00 20.00

06907071 000 LF  385.000INS OF TRF SIG PL FND (30" DRIL SHFT)  36.000  13,860.00 12.00

06907194 000 EA  1,000.000INSTALL GROUND BOX W/APRON  3.000  3,000.00 2.00

06907196 000 EA  200.000REMOVE FOUNDATION  1.000  200.00 2.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  14,390.990  14,390.99 20,000.00

$476,063.99TOTAL ITEM EARNINGS TO DATE


