
648995001CONTRACT ID:

PROJECT: SUP - A00217552

CONTRACT:

09252616

PROJECTED AMOUNT: $133,520.96

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

WORKQUEST

Joseph Lanoue

NAVARRO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/15/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/15/2025

09/15/2025

ESTIMATE PAID:

 117

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$133,520.96

CONTRACT:

12/26/2025

AWARD AMOUNT: $134,280.96

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.01

$14,503.44 $14,878.44 $29,381.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,503.44 $14,878.44 $29,381.88 

$0.00 $0.00 $0.00 

$14,503.44 $29,381.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,878.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 117

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00217552 648995001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 07347054 LITTER REMOVAL - TRACT (1)000 CYC  3,389.120 $3,389.12 1.000  2.00 9.00

0070 07347055 LITTER REMOVAL - TRACT (2)000 CYC  4,336.080 $4,336.08 1.000  2.00 9.00

0075 07347056 LITTER REMOVAL - TRACT (3)000 CYC  4,336.080 $4,336.08 1.000  2.00 9.00

0080 07347057 LITTER REMOVAL - TRACT (4)000 CYC  2,442.160 $2,442.16 1.000  2.00 9.00

$14,503.44TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648995001PROJECT CONTROLSUP - A00217552

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  75.000  50.000  0.000  5.00  375.00

0065 07347054 000 LITTER REMOVAL - TRACT (1) CYC  3,389.120  9.000  0.000  2.00  6,778.24

0070 07347055 000 LITTER REMOVAL - TRACT (2) CYC  4,336.080  9.000  0.000  2.00  8,672.16

0075 07347056 000 LITTER REMOVAL - TRACT (3) CYC  4,336.080  9.000  0.000  2.00  8,672.16

0080 07347057 000 LITTER REMOVAL - TRACT (4) CYC  2,442.160  9.000  0.000  2.00  4,884.32

Category Subtotal $29,381.88

648995001SUP - A00217552PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $29,381.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347003 000 AC  75.000LITTER REMOVAL (SPOT)  5.000  375.00 50.00

07347054 000 CYC  3,389.120LITTER REMOVAL - TRACT (1)  2.000  6,778.24 9.00

07347055 000 CYC  4,336.080LITTER REMOVAL - TRACT (2)  2.000  8,672.16 9.00

07347056 000 CYC  4,336.080LITTER REMOVAL - TRACT (3)  2.000  8,672.16 9.00

07347057 000 CYC  2,442.160LITTER REMOVAL - TRACT (4)  2.000  4,884.32 9.00

$29,381.88TOTAL ITEM EARNINGS TO DATE


