
 21,983.22

648997001CONTRACT ID:

PROJECT: MMC - A00217554

CONTRACT:

09250603

PROJECTED AMOUNT: $26,800.00

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/09/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/19/2025

09/09/2025

ESTIMATE PAID:

 239

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025

$48,783.22

CONTRACT:

07/01/2026

AWARD AMOUNT: $26,800.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/09/2026

00/00/0000

 100.00

$0.00 $39,794.82 $39,794.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $39,794.82 $39,794.82 

$0.00 $0.00 $0.00 

$0.00 $39,794.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $39,794.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 239

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

10/13/2025

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 30

WORK COMPL &  ACCE 1

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 AWAITING FINAL DOCUMENTATION

07/19/2026  1 AWAITING FINAL DOCUMENTATION

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 AWAITING FINAL DOCUMENTATION

07/26/2026  1 AWAITING FINAL DOCUMENTATION

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648997001PROJECT CONTROLMMC - A00217554

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027381 000 BRINE SOLUTION(PICKUP) GAL  0.130  100,000.000  90,194.000  190,194.00  24,725.22

0085 80027386 000 BRINE SOLUTION(DEL)(SITE 5) GAL  0.230  10,000.000  0.000  10,920.00  2,511.60

0090 80027387 000 BRINE SOLUTION(DEL)(SITE 6) GAL  0.230  10,000.000  44,600.000  54,600.00  12,558.00

Category Subtotal $39,794.82

648997001MMC - A00217554PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80027382 000 BRINE SOLUTION(DEL)(SITE 1) GAL  0.230  10,000.000  0.000  0.000  0.00

0070 80027383 000 BRINE SOLUTION(DEL)(SITE 2) GAL  0.230  10,000.000  0.000  0.000  0.00

0075 80027384 000 BRINE SOLUTION(DEL)(SITE 3) GAL  0.230  10,000.000  0.000  0.000  0.00

0080 80027385 000 BRINE SOLUTION(DEL)(SITE 4) GAL  0.230  10,000.000  0.000  0.000  0.00

0100 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $39,794.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027381 000 GAL  0.130BRINE SOLUTION(PICKUP)  190,194.000  24,725.22 100,000.00

80027386 000 GAL  0.230BRINE SOLUTION(DEL)(SITE 5)  10,920.000  2,511.60 10,000.00

80027387 000 GAL  0.230BRINE SOLUTION(DEL)(SITE 6)  54,600.000  12,558.00 10,000.00

$39,794.82TOTAL ITEM EARNINGS TO DATE


