
649001001CONTRACT ID:

PROJECT: MMC - A00217558

CONTRACT:

09250607

PROJECTED AMOUNT: $77,400.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

WRIGHT ASPHALT PRODUCTS COMPANY LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/09/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/23/2025

09/09/2025

ESTIMATE PAID:

 111
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$77,400.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $77,400.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.30

$11,981.82 $13,019.57 $25,001.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,981.82 $13,019.57 $25,001.39 

$0.00 $0.00 $0.00 

$11,981.82 $25,001.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,019.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 111

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

10/13/2025

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1



CONTRACT ID 649001001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0004

WORK PERFORMED THIS PERIOD

MMC - A00217558 649001001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80037089 CSS-1H (DEL)(SITE 3)000 GAL  2.150 $11,981.82 5,572.940  5,572.94 12,000.00

$11,981.82TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649001001PROJECT CONTROLMMC - A00217558

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80037089 000 CSS-1H (DEL)(SITE 3) GAL  2.150  12,000.000  0.000  5,572.94  11,981.82

0075 80037090 000 CSS-1H (DEL)(SITE 4) GAL  2.150  6,000.000  0.000  6,009.10  12,919.57

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  100.00  100.00

Category Subtotal $25,001.39

649001001MMC - A00217558PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037087 000 CSS-1H (DEL)(SITE 1) GAL  2.150  6,000.000  0.000  0.000  0.00

0065 80037088 000 CSS-1H (DEL)(SITE 2) GAL  2.150  6,000.000  0.000  0.000  0.00

0080 80037138 000 CHFRS-2P (DEL)(SITE 1) GAL  2.150  6,000.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $25,001.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037089 000 GAL  2.150CSS-1H (DEL)(SITE 3)  5,572.940  11,981.82 12,000.00

80037090 000 GAL  2.150CSS-1H (DEL)(SITE 4)  6,009.100  12,919.57 6,000.00

96027010 DOL  1.000DEMURRAGE  100.000  100.00 1.00

$25,001.39TOTAL ITEM EARNINGS TO DATE


