
649020001CONTRACT ID:

PROJECT: MMC - A00217577

CONTRACT:

10250601

PROJECTED AMOUNT: $222,750.00

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

VALUE DRILLING COMPANY INC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0004

03/16/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/14/2025

10/14/2025

ESTIMATE PAID:

 105

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025

$222,750.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $222,750.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 43.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/16/2026

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 105

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  15  1

WORK COMPL &  ACCE 1

03/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1

03/10/2026  1

03/11/2026  1

03/12/2026  1

03/13/2026  1

03/14/2026  1

03/15/2026  1

03/16/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649020001MMC - A00217577PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147002 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) TON  355.000  75.000  0.000  0.000  0.00

0065 80147003 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) TON  355.000  75.000  0.000  0.000  0.00

0070 80147004 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 3) TON  355.000  75.000  0.000  0.000  0.00

0075 80147005 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 4) TON  355.000  75.000  0.000  0.000  0.00

0080 80147006 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 5) TON  355.000  75.000  0.000  0.000  0.00

0085 80147007 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 6) TON  355.000  75.000  0.000  0.000  0.00

0090 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  140.000  75.000  0.000  0.000  0.00

0095 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  140.000  75.000  0.000  0.000  0.00

0100 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  140.000  75.000  0.000  0.000  0.00

0105 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  140.000  75.000  0.000  0.000  0.00

0110 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  140.000  75.000  0.000  0.000  0.00

0115 80147349 000 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  140.000  75.000  0.000  0.000  0.00

0125 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0130 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


