
 829,036.53

649022001CONTRACT ID:

PROJECT: MMC - A00217579

CONTRACT:

10250603

PROJECTED AMOUNT: $153,412.50

CONTRACTOR:

HIGHWAY: SL0338

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

NSG LOGISTICS, LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

10/14/2025

ESTIMATE PAID:

 240

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/24/2026

$982,449.03

CONTRACT:

08/01/2026

AWARD AMOUNT: $153,412.50

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/01/2026

00/00/0000

 100.00

$0.00 $1,111,002.49 $1,111,002.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,111,002.49 $1,111,002.49 

$0.00 $0.00 $0.00 

$0.00 $1,111,002.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,111,002.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 240

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/24/2026

11/04/2025

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

08/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649022001PROJECT CONTROLMMC - A00217579

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147002 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) TON  426.340  75.000  0.000  23.63  10,074.41

0065 80147003 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) TON  423.280  75.000  0.000  247.10  104,592.49

0075 80147005 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 4) TON  413.760  75.000  0.000  149.05  61,670.93

0080 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  178.230  75.000  0.000  200.55  35,744.03

0105 80147006 CAT 4A SODIUM CHLORIDE (DEL)(SITE 5) TON  337.460  0.000  200.000  193.63  65,342.38

Order by bulk

0110 80147007 CAT 4A SODIUM CHLORIDE (DEL)(SITE 6) TON  342.900  0.000  150.000  228.40  78,318.36

Order by bulk

0120 80147009 CAT 4A SODIUM CHLORIDE (DEL)(SITE 8) TON  443.880  0.000  45.000  45.00  19,974.60

Order by supersacks

0125 80147010 CAT 4A SODIUM CHLORIDE (DEL)(SITE 9) TON  447.460  0.000  50.000  46.83  20,954.55

Order by supersack

0130 80147011 CAT 4A SODIUM CHLORIDE (DEL)(SITE 10) TON  358.670  0.000  250.000  504.16  180,827.06

Order by bulk

0135 80147012 CAT 4A SODIUM CHLORIDE (DEL)(SITE 11) TON  350.170  0.000  250.000  251.81  88,176.31

Order by bulk

0140 80147348 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  211.510  0.000  240.000  250.04  52,885.96

Order by bulk

0145 80147013 CAT 4A SODIUM CHLORIDE (DEL)(SITE 12) TON  376.690  0.000  200.000  200.32  75,458.54

Order by bulk

0150 80147349 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  219.580  0.000  400.000  399.88  87,805.66

Order by bulk

0155 80147350 CAT 8A-R ROAD SALT (DEL)(SITE 7) TON  214.910  0.000  900.000  904.07  194,293.68

Order by bulk

0160 80147014 CAT 4A SODIUM CHLORIDE (DEL)(SITE 13) TON  435.490  0.000  22.500  24.09  10,490.95

Order by supersack

0165 80147351 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  242.110  0.000  100.000  100.75  24,392.58

Order by bulk

Category Subtotal $1,111,002.49

649022001MMC - A00217579PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80147004 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 3) TON  428.720  75.000  0.000  0.000  0.00

0085 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  175.170  75.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 80147008 CAT 4A SODIUM CHLORIDE (DEL)(SITE 7) TON  327.940  0.000  150.000  0.000  0.00
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Order by bulk

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,111,002.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147002 000 TON  426.340CAT 4A SODIUM CHLORIDE (DEL)(SITE 1)  23.630  10,074.41 75.00

80147003 000 TON  423.280CAT 4A SODIUM CHLORIDE (DEL)(SITE 2)  247.100  104,592.49 75.00

80147005 000 TON  413.760CAT 4A SODIUM CHLORIDE (DEL)(SITE 4)  149.050  61,670.93 75.00

80147006 TON  337.460CAT 4A SODIUM CHLORIDE (DEL)(SITE 5)  193.630  65,342.38 0.00

Order by bulk

80147007 TON  342.900CAT 4A SODIUM CHLORIDE (DEL)(SITE 6)  228.400  78,318.36 0.00

Order by bulk

80147009 TON  443.880CAT 4A SODIUM CHLORIDE (DEL)(SITE 8)  45.000  19,974.60 0.00

Order by supersacks

80147010 TON  447.460CAT 4A SODIUM CHLORIDE (DEL)(SITE 9)  46.830  20,954.55 0.00

Order by supersack

80147011 TON  358.670CAT 4A SODIUM CHLORIDE (DEL)(SITE 10)  504.160  180,827.06 0.00

Order by bulk

80147012 TON  350.170CAT 4A SODIUM CHLORIDE (DEL)(SITE 11)  251.810  88,176.31 0.00

Order by bulk

80147013 TON  376.690CAT 4A SODIUM CHLORIDE (DEL)(SITE 12)  200.320  75,458.54 0.00

Order by bulk

80147014 TON  435.490CAT 4A SODIUM CHLORIDE (DEL)(SITE 13)  24.090  10,490.95 0.00

Order by supersack

80147344 000 TON  178.230CAT 8A-R ROAD SALT (DEL)(SITE 1)  200.550  35,744.03 75.00

80147348 TON  211.510CAT 8A-R ROAD SALT (DEL)(SITE 5)  250.040  52,885.96 0.00

Order by bulk

80147349 TON  219.580CAT 8A-R ROAD SALT (DEL)(SITE 6)  399.880  87,805.66 0.00

Order by bulk

80147350 TON  214.910CAT 8A-R ROAD SALT (DEL)(SITE 7)  904.070  194,293.68 0.00

Order by bulk

80147351 TON  242.110CAT 8A-R ROAD SALT (DEL)(SITE 8)  100.750  24,392.58 0.00

Order by bulk

$1,111,002.49TOTAL ITEM EARNINGS TO DATE


