
649025001CONTRACT ID:

PROJECT: BPM - A00217584

CONTRACT:

12252501

PROJECTED AMOUNT: $554,445.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/05/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/05/2026

12/05/2025

ESTIMATE PAID:

 102

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/16/2026

$554,445.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $554,446.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$108,381.00 $552,585.00 $660,966.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$108,381.00 $552,585.00 $660,966.00 

$0.00 $0.00 $0.00 

$108,381.00 $660,966.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $552,585.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 102

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/16/2026

01/16/2026

 102

 0

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  16  15

AWAIT FINAL ACCEPT 3

SATURDAY 5

SUNDAY 5

WORK COMPL &  ACCE 1

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1 WORK COMPLETED

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 AWAIT FINAL ACCEPT

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00217584 649025001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04207060 CL C CONC (PILE ENCASEMENT)000 CY  3,500.000 $49,000.00 14.000  28.00 22.40

0065 04227020 SHEAR KEY000 CY  7,000.000 $39,200.00 5.600  5.60 5.60

0075 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  80.000 $17,680.00 221.000  5,314.50 4,318.00

0085 05007001 MOBILIZATION000 LS  25,000.000 $2,500.00 0.100  1.00 1.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  6.00 6.00

$108,381.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649025001PROJECT CONTROLBPM - A00217584

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04207060 000 CL C CONC (PILE ENCASEMENT) CY  3,500.000  22.400  0.000  28.00  98,000.00

0065 04227020 000 SHEAR KEY CY  7,000.000  5.600  0.000  5.60  39,200.00

0070 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  60.000  140.000  0.000  260.00  15,600.00

0075 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  80.000  4,318.000  0.000  5,314.50  425,160.00

0080 04467007 000 CLEAN & PAINT EXIST PILING (SYSTEM I) LS  58,000.000  1.000  0.000  1.00  58,000.00

0085 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  6.000  0.000  6.00  6.00

Category Subtotal $660,966.00

649025001BPM - A00217584PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $660,966.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04207060 000 CY  3,500.000CL C CONC (PILE ENCASEMENT)  28.000  98,000.00 22.40

04227020 000 CY  7,000.000SHEAR KEY  5.600  39,200.00 5.60

04297001 000 SF  60.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  260.000  15,600.00 140.00

04297007 000 SF  80.000CONC STR REPAIR (VERTICAL & OVERHEAD)  5,314.500  425,160.00 4,318.00

04467007 000 LS  58,000.000CLEAN & PAINT EXIST PILING (SYSTEM I)  1.000  58,000.00 1.00

05007001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  6.00 6.00

$660,966.00TOTAL ITEM EARNINGS TO DATE


