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Vo Depuviment of Transportas

e " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  09/08/26
SiteManager
i
CONTRACT ID: 649026001 HIGHWAY: US0062
PROJECT: RMC - A00217586 DISTRICT NAME: CHILDRESS
CONTRACT: 10252501 COUNTY: CHILDRESS
AWARD AMOUNT: $757,663.00 AREA ENGINEER: Matthew Herbstritt P.E.
PROJECTED AMOUNT: $757,662.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $757,662.00
CONTRACTOR: GREENPAK SOLUTIONS, LIMITED LIABILITY COMPANY
ESTIMATE NUMBER: 0005 LETTING DATE: 10/14/2025
ESTIMATE PAID: Z AWARD DATE: 10/14/2025
ESTIMATE PERIOD: 03/01/2026 to  03/10/2026 NOTICE TO PROCEED DATE: 10/31/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/13/2026
% COMPLETE: 100.00 ACCEPTED DATE: 03/10/2026
% TIME USED: 100.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $702,681.00 $701,681.00 $1,000.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $702,681.00 $701,681.00 $1,000.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $702,681.00 $701,681.00 $1,000.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

649026001

ESTIMATE 0005

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026

01/13/2026
01/13/2026
16
0
16
16
00/00/0000

DAILY BREAKDOWN

Days
Charged

Days

Credited

AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
WORK ACCEPTED

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
10 0

AWAIT FINAL ACCEPT
WORKACCEPTED

Days
Credited
10
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CONTRACT ID

649026001

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT
CATEGORY

ITEM
CODE

05007001

SP
NBR

000

RMC - A00217586

001

DESCRIPTION

MOBILIZATION

0005

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649026001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 10,000.000 0.100

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1,000.00

$1,000.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID 649026001 ESTIMATE 0005

CONTRACT LINE ITEMS

PROJECT RMC - A00217586 CONTROL 649026001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS
0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0070 05057001 000 TMA (STATIONARY) DAY
0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI
PROJECT RMC - A00217586 CONTROL 649026001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

1005 96027002 PAYMENT ADJUSTMENT-NEG DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

10,000.000
1.000
1.000

1,170.000

UNIT
PRICE

-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 1.00
1.000 0.000 1.00
32.000 0.000 40.00
639.000 0.000 592.00
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

1.000 0.000 0.000

Category Subtotal
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AMOUNT
$

10,000.00
1.00

40.00
692,640.00

$702,681.00

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$702,681.00



CONTRACT ID

649026001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
05057001
07127001

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TMA (STATIONARY)

JT/ CRCK SEAL (RUBBER - ASPHALT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
DAY
LMI

UNIT BID
PRICE QUANTITY
10,000.000 1.00
1.000 1.00
1.000 32.00
1,170.000 639.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
1.000
40.000
592.000

AMOUNT
$)

10,000.00
1.00

40.00
692,640.00

$702,681.00
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