
 175,575.00

649030001CONTRACT ID:

PROJECT: RMC - A00217599

CONTRACT:

10251603

PROJECTED AMOUNT: $158,575.10

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ALLIES LAND CLEARING

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/21/2025

ESTIMATE PAID:

 174

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$334,150.10

CONTRACT:

06/01/2026

AWARD AMOUNT: $158,575.10

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.87

$0.00 $183,350.00 $183,350.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $183,350.00 $183,350.00 

$0.00 $0.00 $0.00 

$0.00 $183,350.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $183,350.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 174

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649030001PROJECT CONTROLRMC - A00217599

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  0.001  1.000  0.000  1.00  0.00

0080 07347001 000 LITTER REMOVAL AC  800.000  2.000  0.000  2.00  1,600.00

0085 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,750.000  78.900  29.500  80.40  140,700.00

0090 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  150.000  48.000  304.000  156.00  23,400.00

0095 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  200.000  21.000  255.000  46.00  9,200.00

0100 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  200.000  29.000  133.000  34.00  6,800.00

0105 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  250.000  2.000  3.000  5.00  1,250.00

0115 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  400.000  1.000  0.000  1.00  400.00

Category Subtotal $183,350.00

649030001RMC - A00217599PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007004 000 MOBILIZATION (CALLOUT 2) EA  0.001  1.000  0.000  0.000  0.00

0070 05007005 000 MOBILIZATION (CALLOUT 3) EA  0.001  1.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  0.001  102.000  0.000  0.000  0.00

0110 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  300.000  1.000  0.000  0.000  0.00

0120 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $183,350.00



CONTRACT ID 649030001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  0.000MOBILIZATION (CALLOUT 1)  1.000  0.00 1.00

07347001 000 AC  800.000LITTER REMOVAL  2.000  1,600.00 2.00

07527001 000 MI  1,750.000TREE TRIMMING / BRUSH REMOVAL  80.400  140,700.00 78.90

07527005 000 EA  150.000TREE REMOVAL (4" - 12" DIA)  156.000  23,400.00 48.00

07527006 000 EA  200.000TREE REMOVAL (12" - 18" DIA)  46.000  9,200.00 21.00

07527007 000 EA  200.000TREE REMOVAL (18" - 24" DIA)  34.000  6,800.00 29.00

07527008 000 EA  250.000TREE REMOVAL (24" - 30" DIA)  5.000  1,250.00 2.00

07527010 000 EA  400.000TREE REMOVAL (36" - 42" DIA)  1.000  400.00 1.00

$183,350.00TOTAL ITEM EARNINGS TO DATE


