
649031001CONTRACT ID:

PROJECT: RMC - A00217600

CONTRACT:

10250501

PROJECTED AMOUNT: $466,962.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

ROSS SA ENTERPRISE LLC

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

10/14/2025

ESTIMATE PAID:

 295

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/10/2025

$466,962.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $467,721.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$72,992.75 $820,315.25 $893,308.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$72,992.75 $820,315.25 $893,308.00 

$0.00 $0.00 $0.00 

$72,992.75 $893,308.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $820,315.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 295

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217600 649031001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $11.00 11.000  78.00 12.00

0080 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $2.00 2.000  10.00 12.00

0085 05057001 TMA (STATIONARY)000 DAY  1.000 $4.00 4.000  35.00 200.00

0090 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  15.000 $1,125.00 75.000  975.00 5,000.00

0140 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  0.010 $0.75 75.000  1,400.00 5,000.00

0155 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,500.000 $2,500.00 1.000  15.00 10.00

0165 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  100.000 $100.00 1.000  14.00 10.00

0210 07707009 REPLACE STEEL POST W/ CONC FND000 EA  5.000 $50.00 10.000  10.00 250.00

0220 07707018 REPLACE BLOCKOUT000 EA  20.000 $200.00 10.000  82.00 100.00

0240 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  750.000 $50,250.00 67.000  767.00 250.00

0245 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  500.000 $6,000.00 12.000  378.00 100.00

0260 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  6,000.000 $12,000.00 2.000  10.00 5.00

0270 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  250.000 $750.00 3.000  12.00 25.00

$72,992.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649031001PROJECT CONTROLRMC - A00217600

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  78.00  78.00

0080 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  12.000  0.000  10.00  10.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  200.000  0.000  35.00  35.00

0090 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  15.000  5,000.000  0.000  975.00  14,625.00

0105 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  680.000  10.000  0.000  1.00  680.00

0120 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  100.000  20.000  0.000  2.00  200.00

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  5,000.000  0.000  1,400.00  14.00

0145 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  10.000  0.000  1.00  1.00

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,500.000  10.000  0.000  15.00  37,500.00

0165 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  10.000  0.000  14.00  1,400.00

0190 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  10.000  5,000.000  0.000  425.00  4,250.00

0195 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  5.000  250.000  0.000  65.00  325.00

0200 07707007 000 REPLACE STEEL POST W/O CONC FND EA  5.000  250.000  0.000  82.00  410.00

0210 07707009 000 REPLACE STEEL POST W/ CONC FND EA  5.000  250.000  0.000  10.00  50.00

0220 07707018 000 REPLACE BLOCKOUT EA  20.000  100.000  0.000  82.00  1,640.00

0235 07707021 000 REPLACE SGT OBJECT MARKER EA  20.000  10.000  0.000  3.00  60.00

0240 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  750.000  250.000  0.000  767.00  575,250.00

0245 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  500.000  100.000  0.000  378.00  189,000.00

0250 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  5.000  0.000  8.00  800.00

0260 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  6,000.000  5.000  0.000  10.00  60,000.00

0265 07717016 000 REPLACE CABLE (TL-4) LF  3.000  1,000.000  0.000  300.00  900.00

0270 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  250.000  25.000  0.000  12.00  3,000.00

0275 07717020 000 REPLACE POST HARDWARE (TL-4) EA  280.000  25.000  0.000  11.00  3,080.00

Category Subtotal $893,308.00

649031001RMC - A00217600PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  1.000  28.000  0.000  0.000  0.00

0065 01347006 000 BACKFILL (TY A) LF  10.000  80.000  0.000  0.000  0.00

0070 04327009 000 RIPRAP (CONC) (CL B) (6 IN) CY  155.000  12.000  0.000  0.000  0.00

0095 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  800.000  10.000  0.000  0.000  0.00

0100 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1.000  4.000  0.000  0.000  0.00

0110 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1.000  20.000  0.000  0.000  0.00

0115 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  10.000  50.000  0.000  0.000  0.00

0125 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  100.000  10.000  0.000  0.000  0.00

0130 05407038 000 MTL W-BEAM GD FEN (NESTED)(STEEL POST) LF  20.000  75.000  0.000  0.000  0.00

0135 05407040 000 MBGF (W-BEAM) (MED BAR) LF  1.000  500.000  0.000  0.000  0.00

0150 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1.000  10.000  0.000  0.000  0.00

0160 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  10.000  0.000  0.000  0.00



CONTRACT ID 649031001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0010

0170 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  450.000  0.000  0.000  0.00

0175 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  600.000  0.000  0.000  0.00

0180 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  300.000  0.000  0.000  0.00

0185 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  1.000  100.000  0.000  0.000  0.00

0205 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  5.000  250.000  0.000  0.000  0.00

0215 07707010 000 REALIGN POSTS EA  1.000  100.000  0.000  0.000  0.00

0225 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  20.000  10.000  0.000  0.000  0.00

0230 07707020 000 RESET SGT IMPACT HEAD EA  20.000  10.000  0.000  0.000  0.00

0255 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  5.000  0.000  0.000  0.00

0280 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0285 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $893,308.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  78.000  78.00 12.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  10.000  10.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  35.000  35.00 200.00

05407002 000 LF  15.000MTL W-BEAM GD FEN (STEEL POST)  975.000  14,625.00 5,000.00

05407015 000 EA  680.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  680.00 10.00

05407028 000 EA  100.000MTL BM GD FEN TRANS (31"-28")  2.000  200.00 20.00

05427001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  1,400.000  14.00 5,000.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  1.000  1.00 10.00

05447001 000 EA  2,500.000GUARDRAIL END TREATMENT (INSTALL)  15.000  37,500.00 10.00

05447003 000 EA  100.000GUARDRAIL END TREATMENT (REMOVE)  14.000  1,400.00 10.00

07707001 000 LF  10.000REPLACE RAIL ELEMENT (W-BEAM)  425.000  4,250.00 5,000.00

07707006 000 EA  5.000REPLACE TIMBER POST W/O CONC FND  65.000  325.00 250.00

07707007 000 EA  5.000REPLACE STEEL POST W/O CONC FND  82.000  410.00 250.00

07707009 000 EA  5.000REPLACE STEEL POST W/ CONC FND  10.000  50.00 250.00

07707018 000 EA  20.000REPLACE BLOCKOUT  82.000  1,640.00 100.00

07707021 000 EA  20.000REPLACE SGT OBJECT MARKER  3.000  60.00 10.00

07717005 000 EA  750.000REPLACE POSTS (TL-4)(GIBRALTAR)  767.000  575,250.00 250.00

07717007 000 EA  500.000REPLACE POSTS (TL-4)(TRINITY)  378.000  189,000.00 100.00

07717010 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-4)  8.000  800.00 5.00

07717014 000 EA  6,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  10.000  60,000.00 5.00

07717016 000 LF  3.000REPLACE CABLE (TL-4)  300.000  900.00 1,000.00

07717018 000 EA  250.000CHECK / RE-TENSION CABLE (TL-4)  12.000  3,000.00 25.00

07717020 000 EA  280.000REPLACE POST HARDWARE (TL-4)  11.000  3,080.00 25.00

$893,308.00TOTAL ITEM EARNINGS TO DATE


