
649032001CONTRACT ID:

PROJECT: RMC - A00217601

CONTRACT:

11254006

PROJECTED AMOUNT: $2,146,871.72

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

ROSS SA ENTERPRISE LLC

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/05/2025

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$2,146,871.72

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,146,870.72

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.96

$16,202.00 $989,122.57 $1,005,324.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($2,904.00)$0.00 ($2,904.00)

$0.00 $0.00 $0.00 

$19,106.00 $989,122.57 $1,008,228.57 

$0.00 $0.00 $0.00 

$19,106.00 $1,008,228.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $989,122.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$2,904.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 145

 0

 145

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  9  21

HOLIDAY 1

SATURDAY 4

SUNDAY 4

WEATHER 12

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 WEATHER

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1 WEATHER

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 WEATHER

09/15/2026  1 WEATHER

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 WEATHER

09/22/2026  1 WEATHER

09/23/2026  1 WEATHER

09/24/2026  1 WEATHER

09/25/2026  1 WEATHER

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 WEATHER

09/29/2026  1 WEATHER

09/30/2026  1 WEATHER
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WORK PERFORMED THIS PERIOD

RMC - A00217601 649032001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05057001 TMA (STATIONARY)000 DAY  1.000 $2.00 2.000  65.00 200.00

0090 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  25.000 $10,000.00 400.000  23,077.00 40,812.50

0105 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,350.000 $2,700.00 2.000  24.00 35.00

0145 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  0.010 $4.00 400.000  23,856.88 42,321.88

0150 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  100.000 $200.00 2.000  25.00 45.00

0160 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,900.000 $5,800.00 2.000  80.00 197.00

0170 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  100.000 $200.00 2.000  84.00 201.00

0185 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  25.000 $200.00 8.000  104.00 262.00

$19,106.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649032001PROJECT CONTROLRMC - A00217601

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  200.000  0.000  65.00  65.00

0090 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  25.000  40,812.500  0.000  23,077.00  576,925.00

0095 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,700.000  108.000  0.000  43.00  73,100.00

0105 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,350.000  35.000  0.000  24.00  32,400.00

0110 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,000.000  10.000  0.000  5.00  5,000.00

0120 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  500.000  8.000  0.000  3.00  1,500.00

0125 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  250.000  30.000  0.000  8.00  2,000.00

0130 05407038 000 MTL W-BEAM GD FEN (NESTED)(STEEL POST) LF  65.000  75.000  0.000  75.00  4,875.00

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  42,321.875  0.000  23,856.88  238.57

0150 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  100.000  45.000  0.000  25.00  2,500.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  197.000  0.000  80.00  232,000.00

0165 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,000.000  20.000  0.000  12.00  12,000.00

0170 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  201.000  0.000  84.00  8,400.00

0185 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  25.000  262.000  0.000  104.00  2,600.00

0190 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  528.000  0.000  311.00  7,775.00

0195 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  25.000  172.000  0.000  74.00  1,850.00

Category Subtotal $1,008,228.57

649032001RMC - A00217601PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  100.000  34.000  0.000  0.000  0.00

0065 01347005 000 BACKFILL (TY A)(VEH) CY  100.000  78.000  0.000  0.000  0.00

0070 04327009 000 RIPRAP (CONC) (CL B) (6 IN) CY  880.000  12.000  0.000  0.000  0.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  9.000  0.000  0.000  0.00

0100 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,000.000  4.000  0.000  0.000  0.00

0115 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  25.000  0.000  0.000  0.00

0135 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  5,000.000  4.000  0.000  0.000  0.00

0140 05407040 000 MBGF (W-BEAM) (MED BAR) LF  40.000  1,425.000  0.000  0.000  0.00

0155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1,000.000  2.000  0.000  0.000  0.00

0175 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  2.000  0.000  0.000  0.00

0180 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  28,000.000  2.000  0.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,008,228.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  65.000  65.00 200.00

05407002 000 LF  25.000MTL W-BEAM GD FEN (STEEL POST)  23,077.000  576,925.00 40,812.50

05407005 000 EA  1,700.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  43.000  73,100.00 108.00

05407015 000 EA  1,350.000DOWNSTREAM ANCHOR TERMINAL SECTION  24.000  32,400.00 35.00

05407016 000 EA  1,000.000MTL BM GD FEN TRANS (NON - SYM)  5.000  5,000.00 10.00

05407027 000 EA  500.000MTL BM GD FEN (LONG SPAN SYSTEM)  3.000  1,500.00 8.00

05407029 000 EA  250.000MTL BM GD FEN TRANS (ANCHOR PLATE)  8.000  2,000.00 30.00

05407038 000 LF  65.000MTL W-BEAM GD FEN (NESTED)(STEEL POST)  75.000  4,875.00 75.00

05427001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  23,856.875  238.57 42,321.88

05427002 000 EA  100.000REMOVE TERMINAL ANCHOR SECTION  25.000  2,500.00 45.00

05447001 000 EA  2,900.000GUARDRAIL END TREATMENT (INSTALL)  80.000  232,000.00 197.00

05447002 000 EA  1,000.000GUARDRAIL END TREATMENT (MOVE & RESET)  12.000  12,000.00 20.00

05447003 000 EA  100.000GUARDRAIL END TREATMENT (REMOVE)  84.000  8,400.00 201.00

06587018 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  104.000  2,600.00 262.00

06587019 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  311.000  7,775.00 528.00

06587036 000 EA  25.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  74.000  1,850.00 172.00

$1,008,228.57TOTAL ITEM EARNINGS TO DATE


