
649034001CONTRACT ID:

PROJECT: MMC - A00217610

CONTRACT:

09250701

PROJECTED AMOUNT: $631,351.08

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

NSG LOGISTICS, LLC

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0008

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/18/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 10/15/2025

$631,351.08

CONTRACT:

05/01/2026

AWARD AMOUNT: $631,352.08

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/13/2026

00/00/0000

 36.28

$2,800.00 $229,076.97 $231,876.97 

RECAPITULATION

PAID TO CONTRACTOR

$2,800.00 $0.00 $2,800.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $229,076.97 $229,076.97 

$0.00 $0.00 $0.00 

$0.00 $229,076.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $229,076.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/15/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649034001PROJECT CONTROLMMC - A00217610

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027002 000 TYPE I ROAD SALT(DEL)(SITE 1) TON  177.250  200.000  0.000  110.24  19,540.04

0065 80027003 000 TYPE I ROAD SALT(DEL)(SITE 2) TON  183.780  200.000  0.000  207.52  38,138.03

0085 80027007 000 TYPE I ROAD SALT(DEL)(SITE 6) TON  206.350  200.000  0.000  52.97  10,930.36

0090 80027008 000 TYPE I ROAD SALT(DEL)(SITE 7) TON  165.830  200.000  0.000  52.45  8,697.78

0095 80027078 000 TYPE I ROAD SALT(DEL)(SITE 1) BAG  258.700  72.000  0.000  54.00  13,969.80

0110 80027081 000 TYPE I ROAD SALT(DEL)(SITE 4) BAG  266.510  72.000  0.000  36.00  9,594.36

0130 80027231 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2) TON  206.960  100.000  0.000  22.50  4,656.60

0145 80027384 000 BRINE SOLUTION(DEL)(SITE 3) GAL  0.490  30,000.000  0.000  55,000.00  26,950.00

0150 80027385 000 BRINE SOLUTION(DEL)(SITE 4) GAL  0.550  30,000.000  0.000  15,000.00  8,250.00

0155 80027386 000 BRINE SOLUTION(DEL)(SITE 5) GAL  0.590  30,000.000  0.000  15,000.00  8,850.00

0160 80027387 000 BRINE SOLUTION(DEL)(SITE 6) GAL  0.470  30,000.000  0.000  5,000.00  2,350.00

0165 80027388 000 BRINE SOLUTION(DEL)(SITE 7) GAL  0.500  30,000.000  0.000  25,000.00  12,500.00

0170 80027389 000 BRINE SOLUTION(DEL)(SITE 8) GAL  0.480  30,000.000  0.000  20,000.00  9,600.00

0180 80027391 000 BRINE SOLUTION(DEL)(SITE 10) GAL  0.600  30,000.000  0.000  20,000.00  12,000.00

0185 80027392 000 BRINE SOLUTION(DEL)(SITE 11) GAL  0.510  30,000.000  0.000  35,000.00  17,850.00

0190 80027393 000 BRINE SOLUTION(DEL)(SITE 12) GAL  0.560  30,000.000  0.000  20,000.00  11,200.00

0195 80027394 000 BRINE SOLUTION(DEL)(SITE 13) GAL  0.540  30,000.000  0.000  15,000.00  8,100.00

0205 80027396 000 BRINE SOLUTION(DEL)(SITE 15) GAL  0.590  30,000.000  0.000  10,000.00  5,900.00

Category Subtotal $229,076.97

649034001MMC - A00217610PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80027004 000 TYPE I ROAD SALT(DEL)(SITE 3) TON  184.870  200.000  0.000  0.000  0.00

0075 80027005 000 TYPE I ROAD SALT(DEL)(SITE 4) TON  189.490  200.000  0.000  0.000  0.00

0080 80027006 000 TYPE I ROAD SALT(DEL)(SITE 5) TON  200.370  200.000  0.000  0.000  0.00

0100 80027079 000 TYPE I ROAD SALT(DEL)(SITE 2) BAG  262.100  36.000  0.000  0.000  0.00

0105 80027080 000 TYPE I ROAD SALT(DEL)(SITE 3) BAG  270.940  36.000  0.000  0.000  0.00

0115 80027082 000 TYPE I ROAD SALT(DEL)(SITE 5) BAG  269.240  72.000  0.000  0.000  0.00

0120 80027083 000 TYPE I ROAD SALT(DEL)(SITE 6) BAG  282.840  36.000  0.000  0.000  0.00

0125 80027230 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 1) TON  206.960  100.000  0.000  0.000  0.00

0135 80027382 000 BRINE SOLUTION(DEL)(SITE 1) GAL  0.580  30,000.000  0.000  0.000  0.00

0140 80027383 000 BRINE SOLUTION(DEL)(SITE 2) GAL  0.550  30,000.000  0.000  0.000  0.00

0175 80027390 000 BRINE SOLUTION(DEL)(SITE 9) GAL  0.480  30,000.000  0.000  0.000  0.00

0200 80027395 000 BRINE SOLUTION(DEL)(SITE 14) GAL  0.570  30,000.000  0.000  0.000  0.00

0210 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0215 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0220 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $229,076.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027002 000 TON  177.250TYPE I ROAD SALT(DEL)(SITE 1)  110.240  19,540.04 200.00

80027003 000 TON  183.780TYPE I ROAD SALT(DEL)(SITE 2)  207.520  38,138.03 200.00

80027007 000 TON  206.350TYPE I ROAD SALT(DEL)(SITE 6)  52.970  10,930.36 200.00

80027008 000 TON  165.830TYPE I ROAD SALT(DEL)(SITE 7)  52.450  8,697.78 200.00

80027078 000 BAG  258.700TYPE I ROAD SALT(DEL)(SITE 1)  54.000  13,969.80 72.00

80027081 000 BAG  266.510TYPE I ROAD SALT(DEL)(SITE 4)  36.000  9,594.36 72.00

80027231 000 TON  206.960COMPLEX CHLORIDE(SLD)(DEL)(SITE 2)  22.500  4,656.60 100.00

80027384 000 GAL  0.490BRINE SOLUTION(DEL)(SITE 3)  55,000.000  26,950.00 30,000.00

80027385 000 GAL  0.550BRINE SOLUTION(DEL)(SITE 4)  15,000.000  8,250.00 30,000.00

80027386 000 GAL  0.590BRINE SOLUTION(DEL)(SITE 5)  15,000.000  8,850.00 30,000.00

80027387 000 GAL  0.470BRINE SOLUTION(DEL)(SITE 6)  5,000.000  2,350.00 30,000.00

80027388 000 GAL  0.500BRINE SOLUTION(DEL)(SITE 7)  25,000.000  12,500.00 30,000.00

80027389 000 GAL  0.480BRINE SOLUTION(DEL)(SITE 8)  20,000.000  9,600.00 30,000.00

80027391 000 GAL  0.600BRINE SOLUTION(DEL)(SITE 10)  20,000.000  12,000.00 30,000.00

80027392 000 GAL  0.510BRINE SOLUTION(DEL)(SITE 11)  35,000.000  17,850.00 30,000.00

80027393 000 GAL  0.560BRINE SOLUTION(DEL)(SITE 12)  20,000.000  11,200.00 30,000.00

80027394 000 GAL  0.540BRINE SOLUTION(DEL)(SITE 13)  15,000.000  8,100.00 30,000.00

80027396 000 GAL  0.590BRINE SOLUTION(DEL)(SITE 15)  10,000.000  5,900.00 30,000.00

$229,076.97TOTAL ITEM EARNINGS TO DATE


