
649035001CONTRACT ID:

PROJECT: MMC - A00217612

CONTRACT:

09250702

PROJECTED AMOUNT: $79,199.00

CONTRACTOR:

HIGHWAY: US0067

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TOUCHSTONE RESOURCES, LLC

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0007

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

09/18/2025

ESTIMATE PAID:

 181

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/15/2025

$79,199.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $79,200.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/13/2026

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 181

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/15/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 13  13  004/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649035001MMC - A00217612PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027192 000 TYPE II BRINE SALT(DEL)(SITE 1) BAG  220.000  72.000  0.000  0.000  0.00

0065 80027193 000 TYPE II BRINE SALT(DEL)(SITE 2) BAG  220.000  72.000  0.000  0.000  0.00

0070 80027194 000 TYPE II BRINE SALT(DEL)(SITE 3) BAG  220.000  72.000  0.000  0.000  0.00

0075 80027195 000 TYPE II BRINE SALT (DEL)(SITE 4) BAG  220.000  72.000  0.000  0.000  0.00

0080 80027196 000 TYPE II BRINE SALT(DEL)(SITE 5) BAG  220.000  72.000  0.000  0.000  0.00

0085 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


