
 92,180.00

649044001CONTRACT ID:

PROJECT: BPM - A00217632

CONTRACT:

09251107

PROJECTED AMOUNT: $589,536.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Randal Cooper, P.E.

SHELBY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/24/2025AWARD DATE:

ESTIMATE PERIOD:

0007

05/11/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/07/2025

09/24/2025

ESTIMATE PAID:

 65
 25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/10/2025

$681,716.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $589,785.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 61.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/11/2026

00/00/0000

 100.00

$2,500.00 $604,760.00 $607,260.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,500.00 $604,760.00 $607,260.00 

$0.00 $0.00 $0.00 

$2,500.00 $607,260.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $604,760.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

11/10/2025

 80

 25

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 10

WORK COMPL &  ACCE 1

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 AWAITING FINAL DOCUMENTATION

05/03/2026  1 AWAITING FINAL DOCUMENTATION

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00217632 649044001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  25,000.000 $2,500.00 0.100  1.00 1.00

$2,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649044001PROJECT CONTROLBPM - A00217632

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.000  1,802.000  0.000  1,260.00  50,400.00

0065 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  6,885.000  0.000  6,728.00  235,480.00

0070 04387011 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  40.000  954.000  0.000  969.00  38,760.00

0075 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  40.000  3,078.000  0.000  3,495.00  139,800.00

0080 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  4.000  0.000  4.00  4,000.00

0090 05057001 000 TMA (STATIONARY) DAY  100.000  80.000  0.000  61.00  6,100.00

0095 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  793.000  0.000  232.00  11,600.00

0100 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  200.000  194.000  0.000  175.00  35,000.00

0305 04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  0.000  732.000  124.00  4,340.00

CHANGE ORDER 001

0310 04387011 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  40.000  0.000  294.000  234.00  9,360.00

CHANGE ORDER 001

0315 04387012 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  40.000  0.000  186.000  950.00  38,000.00

CHANGE ORDER 001

0320 04387013 CLEANING & SEALING EXISTING JOINT (SEJ) LF  65.000  0.000  68.000  68.00  4,420.00

CHANGE ORDER 001

0325 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  0.000  150.000  20.00  1,000.00

CHANGE ORDER 001

0330 70017002 BENT CAP/ABUTMENT CAP CLEANING EA  200.000  0.000  15.000  20.00  4,000.00

CHANGE ORDER 001

Category Subtotal $607,260.00

649044001BPM - A00217632PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0300 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.000  0.000  811.000  0.000  0.00

CHANGE ORDER 001

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $607,260.00



CONTRACT ID 649044001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387004 000 LF  40.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,260.000  50,400.00 1,802.00

04387007 000 LF  35.000CLEANING AND SEALING EXIST JOINTS (CL7)  6,852.000  239,820.00 6,885.00

04387011 000 LF  40.000CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3)  1,203.000  48,120.00 954.00

04387012 000 LF  40.000CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7)  4,445.000  177,800.00 3,078.00

04387013 LF  65.000CLEANING & SEALING EXISTING JOINT (SEJ)  68.000  4,420.00 0.00

05007001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,000.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  61.000  6,100.00 80.00

07807002 000 LF  50.000CNC CRACK REPAIR (DISCRETE)(INJECT)  252.000  12,600.00 793.00

70017002 000 EA  200.000BENT CAP/ABUTMENT CAP CLEANING  195.000  39,000.00 194.00

$607,260.00TOTAL ITEM EARNINGS TO DATE


