
649045001CONTRACT ID:

PROJECT: RMC - A00217633

CONTRACT:

12254207

PROJECTED AMOUNT: $875,862.00

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

AWP SAFETY

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/22/2026

12/03/2025

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$875,862.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $875,862.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.50

$45,583.75 $151,450.90 $197,034.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,583.75 $151,450.90 $197,034.65 

$0.00 $0.00 $0.00 

$45,583.75 $197,034.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $151,450.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217633 649045001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  395.000 $12,640.00 32.000  149.50 300.00

0070 05057002 TMA (MOBILE OPERATION)000 HR  72.500 $11,563.75 159.500  472.50 2,400.00

0085 07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1)000 HR  80.000 $14,920.00 186.500  567.25 960.00

0090 07907040 LANE CLOSURE(HOURLY ONLY)(TYP 2)000 HR  80.000 $5,440.00 68.000  639.00 960.00

0125 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20)000 HR  30.000 $1,020.00 34.000  159.50 1,000.00

$45,583.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649045001PROJECT CONTROLRMC - A00217633

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.90  0.90

0065 05057001 000 TMA (STATIONARY) DAY  395.000  300.000  0.000  149.50  59,052.50

0070 05057002 000 TMA (MOBILE OPERATION) HR  72.500  2,400.000  0.000  472.50  34,256.25

0085 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  80.000  960.000  0.000  567.25  45,380.00

0090 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  80.000  960.000  0.000  639.00  51,120.00

0095 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  80.000  56.000  0.000  5.00  400.00

0105 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  90.000  56.000  0.000  12.00  1,080.00

0120 07907052 000 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR  80.000  104.000  0.000  12.00  960.00

0125 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  30.000  1,000.000  0.000  159.50  4,785.00

Category Subtotal $197,034.65

649045001RMC - A00217633PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  30.000  1,000.000  0.000  0.000  0.00

0080 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  2,504.000  0.000  0.000  0.00

0100 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR  125.000  56.000  0.000  0.000  0.00

0110 07907050 000 LANE CLOSURE(HOURLY ONLY)(TYP 12) HR  75.000  56.000  0.000  0.000  0.00

0115 07907051 000 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR  140.000  24.000  0.000  0.000  0.00

0130 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  38.000  2,272.000  0.000  0.000  0.00

0135 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  25.000  25.000  0.000  0.000  0.00

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $197,034.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.900  0.90 1.00

05057001 000 DAY  395.000TMA (STATIONARY)  149.500  59,052.50 300.00

05057002 000 HR  72.500TMA (MOBILE OPERATION)  472.500  34,256.25 2,400.00

07907039 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  567.250  45,380.00 960.00

07907040 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 2)  639.000  51,120.00 960.00

07907043 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  5.000  400.00 56.00

07907049 000 HR  90.000LANE CLOSURE(HOURLY ONLY)(TYP 11)  12.000  1,080.00 56.00

07907052 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 14)  12.000  960.00 104.00

07907058 000 HR  30.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  159.500  4,785.00 1,000.00

$197,034.65TOTAL ITEM EARNINGS TO DATE


