
 118,603.76

649050001CONTRACT ID:

PROJECT: SUP - A00217640

CONTRACT:

02262632

PROJECTED AMOUNT: $29,258,197.20

CONTRACTOR:

HIGHWAY: US0081

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

WORKQUEST

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/25/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/25/2026

02/25/2026

ESTIMATE PAID:

 214

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$29,376,800.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $29,258,197.20

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.48

$804,147.63 $5,213,610.33 $6,017,757.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$804,147.63 $5,213,610.33 $6,017,757.96 

$0.00 $0.00 $0.00 

$804,147.63 $6,017,757.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,213,610.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 1,095

 0

 1,095

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00217640 649050001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70717001 SRA MNT O&M WISE US281 NB000 MO  19,425.000 $19,425.00 1.000  7.00 36.00

0065 70717002 SRA MNT O&M HASKELL US277000 MO  16,650.000 $16,650.00 1.000  7.00 36.00

0070 70717003 SRA MNT O&M HOWARD IH20 EB000 MO  23,439.060 $23,439.06 1.000  7.00 36.00

0072 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$4,687.81 4,687.810  4,687.81 1.00

HOWARD DISINCENTIVE PAYMENTSUPP DESCR

0075 70717004 SRA MNT O&M MITCHELL IH20 WB000 MO  23,573.800 $23,573.80 1.000  7.00 36.00

0077 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$4,714.76 4,714.760  14,144.28 1.00

MITCHELL DISINCENTIVE PAYMENTSUPP DESCR

0080 70717005 SRA MNT O&M NOLAN IH20 EB000 MO  23,521.990 $23,521.99 1.000  7.00 36.00

0085 70717006 SRA MNT O&M NOLAN IH20 WB000 MO  23,521.990 $23,521.99 1.000  7.00 36.00

0090 70717007 SRA MNT O&M CALLAHAN IH20 EB000 MO  22,100.000 $22,100.00 1.000  7.00 36.00

0095 70717008 SRA MNT O&M CALLAHAN IH20 WB000 MO  22,100.000 $22,100.00 1.000  7.00 36.00

0100 70717009 SRA MNT O&M CROSBY US82 EB000 MO  28,034.810 $28,034.81 1.000  7.00 36.00

0105 70717010 SRA MNT O&M HALE IH27 NB000 MO  31,050.000 $31,050.00 1.000  7.00 36.00

0110 70717011 SRA MNT O&M HALE IH27 SB000 MO  31,050.000 $31,050.00 1.000  7.00 36.00

0115 70717012 SRA MNT O&M DONLEY IH40 EB000 MO  33,350.000 $33,350.00 1.000  7.00 36.00

0120 70717013 SRA MNT O&M GRAY IH40 WB000 MO  33,350.000 $33,350.00 1.000  7.00 36.00

0122 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$6,670.00 6,670.000  6,670.00 1.00

GRAY DISINCENTIVE PAYMENTSUPP DESCR

0125 70717014 SRA MNT O&M DONLEY US287 NB000 MO  32,775.000 $32,775.00 1.000  7.00 36.00

0130 70717015 SRA MNT O&M DONLEY US287 SB000 MO  32,775.000 $32,775.00 1.000  7.00 36.00

0135 70717016 SRA MNT O&M COLLINGSWORTH US83 SB000 MO  17,037.050 $17,037.05 1.000  7.00 36.00

0140 70717017 SRA MNT O&M HARDEMAN US287 NB000 MO  32,775.000 $32,775.00 1.000  7.00 36.00

0145 70717018 SRA MNT O&M HARDEMAN US287 SB000 MO  32,775.000 $32,775.00 1.000  7.00 36.00

0150 70717019 SRA MNT O&M KNOX US82000 MO  25,308.000 $25,308.00 1.000  7.00 36.00

0155 70717020 SRA MNT O&M WICHITA US287 NB000 MO  25,308.000 $25,308.00 1.000  7.00 36.00

0160 70717021 SRA MNT O&M WICHITA US287 SB000 MO  25,308.000 $25,308.00 1.000  7.00 36.00

0165 70717022 SRA MNT O&M EASTLAND IH20 EB000 MO  32,200.000 $32,200.00 1.000  7.00 36.00

0170 70717023 SRA MNT O&M EASTLAND IH20 WB000 MO  32,200.000 $32,200.00 1.000  7.00 36.00

0175 70717024 SRA MNT O&M PECOS WEST IH10 EB000 MO  32,775.000 $32,775.00 1.000  7.00 36.00

0180 70717025 SRA MNT O&M PECOS WEST IH10 WB000 MO  32,775.000 $32,775.00 1.000  7.00 36.00

0185 70717026 SRA MNT O&M PECOS EAST IH10 EB000 MO  22,100.000 $22,100.00 1.000  7.00 36.00

0190 70717027 SRA MNT O&M PECOS EAST IH10 WB000 MO  22,100.000 $22,100.00 1.000  7.00 36.00

0195 70717028 SRA MNT O&M WARD IH20 EB000 MO  33,350.000 $33,350.00 1.000  7.00 36.00

0200 70717029 SRA MNT O&M WARD IH20 WB000 MO  33,350.000 $33,350.00 1.000  7.00 36.00

0205 70717030 SRA MNT O&M ANDREWS US385000 MO  16,650.000 $16,650.00 1.000  7.00 36.00

0206 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $7,492.50 7,492.500  19,980.00 1.00

ANDREW INCENTIVE PAYMENTSUPP DESCR

$804,147.63TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649050001PROJECT CONTROLSUP - A00217640

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70717001 000 SRA MNT O&M WISE US281 NB MO  19,425.000  36.000  0.000  7.00  135,975.00

0061 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  13,111.89  13,111.89

WISE INCENTIVE PAYMENT

0065 70717002 000 SRA MNT O&M HASKELL US277 MO  16,650.000  36.000  0.000  7.00  116,550.00

0066 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  14,985.00  14,985.00

HASKELL INCENTIVE PAYMENT

0070 70717003 000 SRA MNT O&M HOWARD IH20 EB MO  23,439.060  36.000  0.000  7.00  164,073.42

0072 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  4,687.81 -4,687.81

HOWARD DISINCENTIVE PAYMENT

0075 70717004 000 SRA MNT O&M MITCHELL IH20 WB MO  23,573.800  36.000  0.000  7.00  165,016.60

0077 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  14,144.28 -14,144.28

MITCHELL DISINCENTIVE PAYMENT

0080 70717005 000 SRA MNT O&M NOLAN IH20 EB MO  23,521.990  36.000  0.000  7.00  164,653.93

0081 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  21,169.80  21,169.80

NOLAN EB INCENTIVE PAYMENT

0085 70717006 000 SRA MNT O&M NOLAN IH20 WB MO  23,521.990  36.000  0.000  7.00  164,653.93

0086 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  21,169.80  21,169.80

NOLAN WB INCENTIVE PAYMENT

0090 70717007 000 SRA MNT O&M CALLAHAN IH20 EB MO  22,100.000  36.000  0.000  7.00  154,700.00

0091 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  19,890.00  19,890.00

CALLAHAN EB INCENTIVE PAYMENT

0095 70717008 000 SRA MNT O&M CALLAHAN IH20 WB MO  22,100.000  36.000  0.000  7.00  154,700.00

0096 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  19,890.00  19,890.00

CALLAHAN WB INCENTIVE PAYMENT

0100 70717009 000 SRA MNT O&M CROSBY US82 EB MO  28,034.810  36.000  0.000  7.00  196,243.67

0101 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  25,231.32  25,231.32

CROSBY INCENTIVE PAYMENT

0105 70717010 000 SRA MNT O&M HALE IH27 NB MO  31,050.000  36.000  0.000  7.00  217,350.00

0107 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  15,525.00 -15,525.00

HALE NB DISINCENTIVE PAYMENT

0110 70717011 000 SRA MNT O&M HALE IH27 SB MO  31,050.000  36.000  0.000  7.00  217,350.00

0112 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  3,105.00 -3,105.00

HALE SB DISINCENTIVE PAYMENT

0115 70717012 000 SRA MNT O&M DONLEY IH40 EB MO  33,350.000  36.000  0.000  7.00  233,450.00

0120 70717013 000 SRA MNT O&M GRAY IH40 WB MO  33,350.000  36.000  0.000  7.00  233,450.00

0122 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  6,670.00 -6,670.00

GRAY DISINCENTIVE PAYMENT

0125 70717014 000 SRA MNT O&M DONLEY US287 NB MO  32,775.000  36.000  0.000  7.00  229,425.00

0130 70717015 000 SRA MNT O&M DONLEY US287 SB MO  32,775.000  36.000  0.000  7.00  229,425.00

0135 70717016 000 SRA MNT O&M COLLINGSWORTH US83 SB MO  17,037.050  36.000  0.000  7.00  119,259.35

0136 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  15,333.36  15,333.36

COLLINGSWORTH INCENTIVE PAYMENT

0140 70717017 000 SRA MNT O&M HARDEMAN US287 NB MO  32,775.000  36.000  0.000  7.00  229,425.00

0145 70717018 000 SRA MNT O&M HARDEMAN US287 SB MO  32,775.000  36.000  0.000  7.00  229,425.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0150 70717019 000 SRA MNT O&M KNOX US82 MO  25,308.000  36.000  0.000  7.00  177,156.00

0151 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  5,694.30  5,694.30

KNOX INCENTIVE PAYMENT

0155 70717020 000 SRA MNT O&M WICHITA US287 NB MO  25,308.000  36.000  0.000  7.00  177,156.00

0156 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  22,777.20  22,777.20

WICHITA NB INCENTIVE PAYMENT

0160 70717021 000 SRA MNT O&M WICHITA US287 SB MO  25,308.000  36.000  0.000  7.00  177,156.00

0161 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  22,777.20  22,777.20

WICHITA SB INCENTIVE PAYMENT

0165 70717022 000 SRA MNT O&M EASTLAND IH20 EB MO  32,200.000  36.000  0.000  7.00  225,400.00

0170 70717023 000 SRA MNT O&M EASTLAND IH20 WB MO  32,200.000  36.000  0.000  7.00  225,400.00

0171 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  28,980.00  28,980.00

EASTLAND WB INCENTIVE PAYMENT

0175 70717024 000 SRA MNT O&M PECOS WEST IH10 EB MO  32,775.000  36.000  0.000  7.00  229,425.00

0176 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  9,832.52  9,832.52

PECOS WEST EB (FT S) INCENTIVE PAYMENT

0180 70717025 000 SRA MNT O&M PECOS WEST IH10 WB MO  32,775.000  36.000  0.000  7.00  229,425.00

0185 70717026 000 SRA MNT O&M PECOS EAST IH10 EB MO  22,100.000  36.000  0.000  7.00  154,700.00

0186 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  6,630.00  6,630.00

PECOS EAST EB (SHEF) INCENTIVE PAYMENT

0190 70717027 000 SRA MNT O&M PECOS EAST IH10 WB MO  22,100.000  36.000  0.000  7.00  154,700.00

0192 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  13,260.00 -13,260.00

PECOS EAST WB (SHEF) DISINCENTIVE PAYMENT

0195 70717028 000 SRA MNT O&M WARD IH20 EB MO  33,350.000  36.000  0.000  7.00  233,450.00

0200 70717029 000 SRA MNT O&M WARD IH20 WB MO  33,350.000  36.000  0.000  7.00  233,450.00

0205 70717030 000 SRA MNT O&M ANDREWS US385 MO  16,650.000  36.000  0.000  7.00  116,550.00

0206 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  19,980.00  19,980.00

ANDREW INCENTIVE PAYMENT

0208 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  13,756.390  0.000  1.000  1.00  13,756.39

Andrews Co. SRA (WB): Portable Rental - Jan-May 2026

0209 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  2,078.220  0.000  1.000  1.00  2,078.22

Wichita Co. SRA (NB): Lighting Improvement - Install new

0210 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  2,078.220  0.000  1.000  1.00  2,078.22

Wichita Co. SRA (SB): Lighting Improvement - Install new

0211 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  1,937.760  0.000  1.000  1.00  1,937.76

Donley Co. SRA (I40): Hand Dryer Repair - Install new hand

0212 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  1,631.570  0.000  1.000  1.00  1,631.57

Gray Co. SRA: Retrieve Camera Footage - TxDOT requested

0213 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  1,602.430  0.000  1.000  1.00  1,602.43

Callahan Co. SRA (EB): Lighting Inprovement - Install new

0214 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  1,602.430  0.000  1.000  1.00  1,602.43

Callahan Co. SRA (EB): Lighting Inprovement - Install new

0215 96087008 UNIQUE CHANGE ORDER ITEM 8 DOL  1,968.330  0.000  1.000  1.00  1,968.33

Callahan Co. SRA (EB): Pipe Repair - Frozen pipe

0216 96087009 UNIQUE CHANGE ORDER ITEM 9 DOL  20,108.400  0.000  1.000  1.00  20,108.40

Ward Co. SRA (EB): Arbor and Bench Improvement
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0217 96087010 UNIQUE CHANGE ORDER ITEM 10 DOL  20,108.400  0.000  1.000  1.00  20,108.40

Ward Co. SRA (WB): Arbor and Bench Improvement

0218 96087011 UNIQUE CHANGE ORDER ITEM 11 DOL  4,109.930  0.000  1.000  1.00  4,109.93

Ward Co. SRA (WB): Plumbing Repair - Flush out system.

0219 96087012 UNIQUE CHANGE ORDER ITEM 12 DOL  1,011.630  0.000  1.000  1.00  1,011.63

Eastland Co. SRA (EB): Kiosk Repair

0220 96087013 UNIQUE CHANGE ORDER ITEM 13 DOL  891.360  0.000  1.000  1.00  891.36

Eastland Co. SRA (WB): Kiosk Repair

0221 96087014 UNIQUE CHANGE ORDER ITEM 14 DOL  1,433.200  0.000  1.000  1.00  1,433.20

Eastland Co. SRA (WB): Stall Door Repair - Repair stall

0222 96087015 UNIQUE CHANGE ORDER ITEM 15 DOL  8,220.870  0.000  1.000  1.00  8,220.87

Pecos Co. East SRA (EB): Skylight Repair

0223 96087016 UNIQUE CHANGE ORDER ITEM 16 DOL  1,068.210  0.000  1.000  1.00  1,068.21

Pecos Co. East SRA (WB): Curb Repair

0224 96087017 UNIQUE CHANGE ORDER ITEM 17 DOL  6,811.800  0.000  1.000  1.00  6,811.80

Knox Co. SRA: Storm Shelter Improvement

0225 96087018 UNIQUE CHANGE ORDER ITEM 18 DOL  1,365.970  0.000  1.000  1.00  1,365.97

Hale Co. SRA (NB): Display Improvement

0226 96087019 UNIQUE CHANGE ORDER ITEM 19 DOL  1,365.970  0.000  1.000  1.00  1,365.97

Hale Co. SRA (SB): Display Improvement

0227 96087020 UNIQUE CHANGE ORDER ITEM 20 DOL  973.270  0.000  1.000  1.00  973.27

Hale Co. SRA (SB): Monitor Repair

0228 96087021 UNIQUE CHANGE ORDER ITEM 21 DOL  835.810  0.000  1.000  1.00  835.81

Hale Co. SRA (SB): Toilet Repair

0229 96087022 UNIQUE CHANGE ORDER ITEM 22 DOL  9,391.310  0.000  1.000  1.00  9,391.31

Nolan Co. SRA (EB): Lighting Conduit Improvement -Replace

0230 96087023 UNIQUE CHANGE ORDER ITEM 23 DOL  4,511.780  0.000  1.000  1.00  4,511.78

Nolan Co. SRA (EB): Luminaire Repair

0231 96087024 UNIQUE CHANGE ORDER ITEM 24 DOL  7,114.020  0.000  1.000  1.00  7,114.02

Nolan Co. SRA (EB): Electrical Improvement

0232 96087025 UNIQUE CHANGE ORDER ITEM 25 DOL  2,626.480  0.000  1.000  1.00  2,626.48

Nolan Co. SRA (EB): Skylight Repair

Category Subtotal $6,017,757.96

649050001SUP - A00217640PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0062 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

WISE DISINCENTIVE PAYMENT

0067 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

HASKELL DISINCENTIVE PAYMENT

0071 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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HOWARD INCENTIVE PAYMENT

0076 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

MITCHELL INCENTIVE PAYMENT

0082 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

NOLAN EB DISINCENTIVE PAYMENT

0087 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

NOLAN WB DISINCENTIVE PAYMENT

0092 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

CALLAHAN EB DISINCENTIVE PAYMENT

0097 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

CALLAHAN WB DISINCENTIVE PAYMENT

0102 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

CROSBY DISINCENTIVE PAYMENT

0106 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

HALE NB INCENTIVE PAYMENT

0111 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

HALE SB INCENTIVE PAYMENT

0116 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

DONLEY EB INCENTIVE PAYMENT

0117 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

DONLEY EB DISINCENTIVE PAYMENT

0121 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

GRAY INCENTIVE PAYMENT

0126 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

DONLEY NB INCENTIVE PAYMENT

0127 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

DONLEY NB DISINCENTIVE PAYMENT

0131 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

DONLEY SB INCENTIVE PAYMENT

0132 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

DONLEY SB DISINCENTIVE PAYMENT

0137 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

COLLINGSWORTH DISINCENTIVE PAYMENT

0141 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

HARDEMAN NB INCENTIVE PAYMENT

0142 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

HARDEMAN NB DISINCENTIVE PAYMENT

0146 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

HARDEMAN SB INCENTIVE PAYMENT

0147 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

HARDEMAN SB DISINCENTIVE PAYMENT

0152 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

KNOX DISINCENTIVE PAYMENT

0157 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

WICHITA NB DISINCENTIVE PAYMENT

0162 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

WICHITA SB DISINCENTIVE PAYMENT

0166 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

EASTLAND EB INCENTIVE PAYMENT

0167 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

EASTLAND EB DISINCENTIVE PAYMENT

0172 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00
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EASTLAND WB DISINCENTIVE PAYMENT

0177 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

PECOS WEST EB (FT S) DISINCENTIVE PAYMENT

0181 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

PECOS WEST WB (FT S) INCENTIVE PAYMENT

0182 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

PECOS WEST WB (FT S) DISINCENTIVE PAYMENT

0187 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

PECOS EAST EB (SHEF) DISINCENTIVE PAYMENT

0191 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

PECOS EAST WB (SHEF) INCENTIVE PAYMENT

0196 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

WARD EB INCENTIVE PAYMENT

0197 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

WARD EB DISINCENTIVE PAYMENT

0201 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

WARD WB INCENTIVE PAYMENT

0202 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

WARD WB DISINCENTIVE PAYMENT

0207 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

ANDREW DISINCENTIVE PAYMENT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,017,757.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70717001 000 MO  19,425.000SRA MNT O&M WISE US281 NB  7.000  135,975.00 36.00

70717002 000 MO  16,650.000SRA MNT O&M HASKELL US277  7.000  116,550.00 36.00

70717003 000 MO  23,439.060SRA MNT O&M HOWARD IH20 EB  7.000  164,073.42 36.00

70717004 000 MO  23,573.800SRA MNT O&M MITCHELL IH20 WB  7.000  165,016.60 36.00

70717005 000 MO  23,521.990SRA MNT O&M NOLAN IH20 EB  7.000  164,653.93 36.00

70717006 000 MO  23,521.990SRA MNT O&M NOLAN IH20 WB  7.000  164,653.93 36.00

70717007 000 MO  22,100.000SRA MNT O&M CALLAHAN IH20 EB  7.000  154,700.00 36.00

70717008 000 MO  22,100.000SRA MNT O&M CALLAHAN IH20 WB  7.000  154,700.00 36.00

70717009 000 MO  28,034.810SRA MNT O&M CROSBY US82 EB  7.000  196,243.67 36.00

70717010 000 MO  31,050.000SRA MNT O&M HALE IH27 NB  7.000  217,350.00 36.00

70717011 000 MO  31,050.000SRA MNT O&M HALE IH27 SB  7.000  217,350.00 36.00

70717012 000 MO  33,350.000SRA MNT O&M DONLEY IH40 EB  7.000  233,450.00 36.00

70717013 000 MO  33,350.000SRA MNT O&M GRAY IH40 WB  7.000  233,450.00 36.00

70717014 000 MO  32,775.000SRA MNT O&M DONLEY US287 NB  7.000  229,425.00 36.00

70717015 000 MO  32,775.000SRA MNT O&M DONLEY US287 SB  7.000  229,425.00 36.00

70717016 000 MO  17,037.050SRA MNT O&M COLLINGSWORTH US83 SB  7.000  119,259.35 36.00

70717017 000 MO  32,775.000SRA MNT O&M HARDEMAN US287 NB  7.000  229,425.00 36.00

70717018 000 MO  32,775.000SRA MNT O&M HARDEMAN US287 SB  7.000  229,425.00 36.00

70717019 000 MO  25,308.000SRA MNT O&M KNOX US82  7.000  177,156.00 36.00

70717020 000 MO  25,308.000SRA MNT O&M WICHITA US287 NB  7.000  177,156.00 36.00

70717021 000 MO  25,308.000SRA MNT O&M WICHITA US287 SB  7.000  177,156.00 36.00

70717022 000 MO  32,200.000SRA MNT O&M EASTLAND IH20 EB  7.000  225,400.00 36.00

70717023 000 MO  32,200.000SRA MNT O&M EASTLAND IH20 WB  7.000  225,400.00 36.00

70717024 000 MO  32,775.000SRA MNT O&M PECOS WEST IH10 EB  7.000  229,425.00 36.00

70717025 000 MO  32,775.000SRA MNT O&M PECOS WEST IH10 WB  7.000  229,425.00 36.00

70717026 000 MO  22,100.000SRA MNT O&M PECOS EAST IH10 EB  7.000  154,700.00 36.00

70717027 000 MO  22,100.000SRA MNT O&M PECOS EAST IH10 WB  7.000  154,700.00 36.00

70717028 000 MO  33,350.000SRA MNT O&M WARD IH20 EB  7.000  233,450.00 36.00

70717029 000 MO  33,350.000SRA MNT O&M WARD IH20 WB  7.000  233,450.00 36.00

70717030 000 MO  16,650.000SRA MNT O&M ANDREWS US385  7.000  116,550.00 36.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  267,452.390  267,452.39 15.00

COLLINGSWORTH INCENTIVE PAYMENT

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  57,392.090 -57,392.09 6.00

HOWARD DISINCENTIVE PAYMENT

96087001 DOL  13,756.390UNIQUE CHANGE ORDER ITEM 1  1.000  13,756.39 0.00

Andrews Co. SRA (WB): Portable Rental - Jan-May 2026

96087002 DOL  2,078.220UNIQUE CHANGE ORDER ITEM 2  1.000  2,078.22 0.00

Wichita Co. SRA (NB): Lighting Improvement - Install new

96087003 DOL  2,078.220UNIQUE CHANGE ORDER ITEM 3  1.000  2,078.22 0.00

Wichita Co. SRA (SB): Lighting Improvement - Install new

96087004 DOL  1,937.760UNIQUE CHANGE ORDER ITEM 4  1.000  1,937.76 0.00

Donley Co. SRA (I40): Hand Dryer Repair - Install new hand

96087005 DOL  1,631.570UNIQUE CHANGE ORDER ITEM 5  1.000  1,631.57 0.00

Gray Co. SRA: Retrieve Camera Footage - TxDOT requested
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96087006 DOL  1,602.430UNIQUE CHANGE ORDER ITEM 6  1.000  1,602.43 0.00

Callahan Co. SRA (EB): Lighting Inprovement - Install new

96087007 DOL  1,602.430UNIQUE CHANGE ORDER ITEM 7  1.000  1,602.43 0.00

Callahan Co. SRA (EB): Lighting Inprovement - Install new

96087008 DOL  1,968.330UNIQUE CHANGE ORDER ITEM 8  1.000  1,968.33 0.00

Callahan Co. SRA (EB): Pipe Repair - Frozen pipe

96087009 DOL  20,108.400UNIQUE CHANGE ORDER ITEM 9  1.000  20,108.40 0.00

Ward Co. SRA (EB): Arbor and Bench Improvement

96087010 DOL  20,108.400UNIQUE CHANGE ORDER ITEM 10  1.000  20,108.40 0.00

Ward Co. SRA (WB): Arbor and Bench Improvement

96087011 DOL  4,109.930UNIQUE CHANGE ORDER ITEM 11  1.000  4,109.93 0.00

Ward Co. SRA (WB): Plumbing Repair - Flush out system.

96087012 DOL  1,011.630UNIQUE CHANGE ORDER ITEM 12  1.000  1,011.63 0.00

Eastland Co. SRA (EB): Kiosk Repair

96087013 DOL  891.360UNIQUE CHANGE ORDER ITEM 13  1.000  891.36 0.00

Eastland Co. SRA (WB): Kiosk Repair

96087014 DOL  1,433.200UNIQUE CHANGE ORDER ITEM 14  1.000  1,433.20 0.00

Eastland Co. SRA (WB): Stall Door Repair - Repair stall

96087015 DOL  8,220.870UNIQUE CHANGE ORDER ITEM 15  1.000  8,220.87 0.00

Pecos Co. East SRA (EB): Skylight Repair

96087016 DOL  1,068.210UNIQUE CHANGE ORDER ITEM 16  1.000  1,068.21 0.00

Pecos Co. East SRA (WB): Curb Repair

96087017 DOL  6,811.800UNIQUE CHANGE ORDER ITEM 17  1.000  6,811.80 0.00

Knox Co. SRA: Storm Shelter Improvement

96087018 DOL  1,365.970UNIQUE CHANGE ORDER ITEM 18  1.000  1,365.97 0.00

Hale Co. SRA (NB): Display Improvement

96087019 DOL  1,365.970UNIQUE CHANGE ORDER ITEM 19  1.000  1,365.97 0.00

Hale Co. SRA (SB): Display Improvement

96087020 DOL  973.270UNIQUE CHANGE ORDER ITEM 20  1.000  973.27 0.00

Hale Co. SRA (SB): Monitor Repair

96087021 DOL  835.810UNIQUE CHANGE ORDER ITEM 21  1.000  835.81 0.00

Hale Co. SRA (SB): Toilet Repair

96087022 DOL  9,391.310UNIQUE CHANGE ORDER ITEM 22  1.000  9,391.31 0.00

Nolan Co. SRA (EB): Lighting Conduit Improvement -Replace

96087023 DOL  4,511.780UNIQUE CHANGE ORDER ITEM 23  1.000  4,511.78 0.00

Nolan Co. SRA (EB): Luminaire Repair

96087024 DOL  7,114.020UNIQUE CHANGE ORDER ITEM 24  1.000  7,114.02 0.00

Nolan Co. SRA (EB): Electrical Improvement

96087025 DOL  2,626.480UNIQUE CHANGE ORDER ITEM 25  1.000  2,626.48 0.00

Nolan Co. SRA (EB): Skylight Repair

$6,017,757.96TOTAL ITEM EARNINGS TO DATE


