
649051001CONTRACT ID:

PROJECT: RMC - A00217643

CONTRACT:

12251205

PROJECTED AMOUNT: $233,686.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JACKSON EXCAVATION, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/09/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/09/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$233,686.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $233,685.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.09

$7,070.00 $49,230.00 $56,300.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,070.00 $49,230.00 $56,300.00 

$0.00 $0.00 $0.00 

$7,070.00 $56,300.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $49,230.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217643 649051001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  10.000 $50.00 5.000  26.00 5.00

0105 07527005 TREE REMOVAL (4" - 12" DIA)000 EA  60.000 $6,480.00 108.000  407.00 100.00

0110 07527006 TREE REMOVAL (12" - 18" DIA)000 EA  60.000 $540.00 9.000  151.00 60.00

$7,070.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649051001PROJECT CONTROLRMC - A00217643

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  6.000  0.000  2.00  20.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  5.000  0.000  14.00  140.00

0080 07357060 000 DRIFTWOOD REMOVAL CY  20.000  100.000  0.000  304.00  6,080.00

0090 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  10.000  500.000  0.000  920.00  9,200.00

0095 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,400.000  50.000  0.000  4.00  5,600.00

0105 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  60.000  100.000  0.000  407.00  24,420.00

0110 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  60.000  60.000  0.000  151.00  9,060.00

0115 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  50.000  60.000  0.000  26.00  1,300.00

0125 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  50.000  30.000  0.000  6.00  300.00

0130 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  30.000  40.000  0.000  2.00  60.00

0135 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  30.000  20.000  0.000  4.00  120.00

Category Subtotal $56,300.00

649051001RMC - A00217643PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  100.000  1.000  0.000  0.000  0.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  5.000  0.000  0.000  0.00

0085 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,400.000  100.000  0.000  0.000  0.00

0100 07527004 000 STUMP REMOVAL EA  1.000  25.000  0.000  0.000  0.00

0120 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  10.000  50.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0150 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0155 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0160 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0170 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $56,300.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  2.000  20.00 6.00

05057001 000 DAY  10.000TMA (STATIONARY)  14.000  140.00 5.00

07357060 000 CY  20.000DRIFTWOOD REMOVAL  304.000  6,080.00 100.00

07527002 000 LF  10.000SPOT TREE TRIMMING / BRUSH REMOVAL  920.000  9,200.00 500.00

07527003 000 AC  1,400.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  4.000  5,600.00 50.00

07527005 000 EA  60.000TREE REMOVAL (4" - 12" DIA)  407.000  24,420.00 100.00

07527006 000 EA  60.000TREE REMOVAL (12" - 18" DIA)  151.000  9,060.00 60.00

07527007 000 EA  50.000TREE REMOVAL (18" - 24" DIA)  26.000  1,300.00 60.00

07527009 000 EA  50.000TREE REMOVAL (30" - 36" DIA)  6.000  300.00 30.00

07527010 000 EA  30.000TREE REMOVAL (36" - 42" DIA)  2.000  60.00 40.00

07527011 000 EA  30.000TREE REMOVAL (42" - 48" DIA)  4.000  120.00 20.00

$56,300.00TOTAL ITEM EARNINGS TO DATE


