
649054001CONTRACT ID:

PROJECT: RMC - A00217649

CONTRACT:

10250502

PROJECTED AMOUNT: $788,294.75

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS PANHANDLE CONSTRUCTION, INC.

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

10/14/2025

ESTIMATE PAID:

 214

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$788,294.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $789,053.75

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.15

$0.00 $718,557.97 $718,557.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $718,557.97 $718,557.97 

$0.00 $0.00 $0.00 

$0.00 $718,557.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $718,557.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

03/01/2026

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649054001PROJECT CONTROLRMC - A00217649

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  21.000  0.000  3.00  3.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  450.000  0.000  34.00  34.00

0075 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.800  300.000  0.000  34.00  27.20

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  10,000.000  0.000  1,055.00  791.25

0115 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.230  200,000.000  0.000  482,704.00  111,021.92

0150 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.230  200,000.000  0.000  96,120.00  22,107.60

0155 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.250  200,000.000  0.000  159,208.00  39,802.00

0165 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  250,000.000  0.000  549,732.00  274,866.00

0170 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  200,000.000  0.000  158,140.00  79,070.00

0175 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  375,000.000  0.000  330,872.00  165,436.00

0315 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  400.000  0.000  1,077.00  18,309.00

0325 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  10.000  0.000  2.00  450.00

0385 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  5.000  0.000  6.00  3,150.00

0395 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  34.000  50.000  0.000  27.00  918.00

0405 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  100.000  0.000  624.00  312.00

0430 06777008 000 ELIM EXT PM & MRKS (24") LF  2.500  235.000  0.000  712.00  1,780.00

0460 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  90.000  6.000  0.000  3.00  270.00

0475 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  50.000  0.000  21.00  210.00

Category Subtotal $718,557.97

649054001RMC - A00217649PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  300.000  0.000  0.000  0.00

0080 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  0.550  200.000  0.000  0.000  0.00

0090 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  1.500  70.000  0.000  0.000  0.00

0095 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  200.000  0.000  0.000  0.00

0100 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  1.000  0.000  0.000  0.00

0105 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  30,000.000  0.000  0.000  0.00

0110 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.200  1,500.000  0.000  0.000  0.00

0120 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.300  300.000  0.000  0.000  0.00

0125 06667178 000 RE PM TY II (W) 8" (LNDP) LF  0.300  150.000  0.000  0.000  0.00

0130 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.280  20,000.000  0.000  0.000  0.00

0135 06667180 000 RE PM TY II (W) 12" (DOT) LF  0.500  50.000  0.000  0.000  0.00

0140 06667181 000 RE PM TY II (W) 12" (LNDP) LF  0.500  50.000  0.000  0.000  0.00

0145 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.950  50.000  0.000  0.000  0.00

0160 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.450  300,000.000  0.000  0.000  0.00

0180 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.000  50.000  0.000  0.000  0.00

0185 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  9.900  30.000  0.000  0.000  0.00

0190 06687008 000 PREFAB PM TY B (W)(6")(BRK) LF  10.250  75.000  0.000  0.000  0.00
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0195 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.750  50.000  0.000  0.000  0.00

0200 06687010 000 PREFAB PM TY B (W)(6")(DOT) LF  9.000  200.000  0.000  0.000  0.00

0205 06687011 000 PREFAB PM TY B (W)(6")(LNDP) LF  9.000  100.000  0.000  0.000  0.00

0210 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  8.750  100.000  0.000  0.000  0.00

0215 06687014 000 PREFAB PM TY B (W)(8")(SLD) LF  9.900  200.000  0.000  0.000  0.00

0220 06687015 000 PREFAB PM TY B (W)(8")(DOT) LF  9.900  100.000  0.000  0.000  0.00

0225 06687016 000 PREFAB PM TY B (W)(8")(LNDP) LF  9.900  100.000  0.000  0.000  0.00

0230 06687017 000 PREFAB PM TY B (W)(12")(SLD) LF  16.000  100.000  0.000  0.000  0.00

0235 06687018 000 PREFAB PM TY B (W)(12")(DOT) LF  16.000  100.000  0.000  0.000  0.00

0240 06687019 000 PREFAB PM TY B (W)(12")(LNDP) LF  16.000  125.000  0.000  0.000  0.00

0245 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  20.250  70.000  0.000  0.000  0.00

0250 06687022 000 PREFAB PM TY B (W)(24")(SLD)CONTRAST LF  27.750  10.000  0.000  0.000  0.00

0255 06687035 000 PREFAB PM TY B (W)(RR XING) EA  720.000  1.000  0.000  0.000  0.00

0260 06687049 000 PREFAB PM TY B (Y)(6")(BRK) LF  6.500  30.000  0.000  0.000  0.00

0265 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  6.750  10.000  0.000  0.000  0.00

0270 06687053 000 PREFAB PM TY B (Y)(8")(SLD) LF  9.000  10.000  0.000  0.000  0.00

0275 06687054 000 PREFAB PM TY B (Y)(12")(SLD) LF  12.000  30.000  0.000  0.000  0.00

0280 06687060 000 PREFAB PM TY B (W)(WORD)CONTRAST EA  1,000.000  3.000  0.000  0.000  0.00

0285 06687061 000 PREFAB PM TY B (W)(ARROW)CONTRAST EA  1,000.000  5.000  0.000  0.000  0.00

0290 06687062 000 PREFAB PM TY B(W)(LN REDUCT ARRW)CNTST EA  1,000.000  5.000  0.000  0.000  0.00

0295 06687063 000 PREFAB PM TY B (W)(DBL ARRW)CNTST EA  1,000.000  5.000  0.000  0.000  0.00

0300 06687064 000 PREFAB PM TY B (W)(UTURN ARROW)CNTST EA  1,000.000  2.000  0.000  0.000  0.00

0305 06687065 000 PREFAB PM TY B (W)(NUMBER)CONTRAST EA  325.000  1.000  0.000  0.000  0.00

0310 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  14.000  100.000  0.000  0.000  0.00

0320 06687090 000 PREFAB PM TY C (W)(24")(SLD)CONTRAST LF  27.780  200.000  0.000  0.000  0.00

0330 06687092 000 PREFAB PM TY C (W)(ARROW)CONTRAST EA  290.000  10.000  0.000  0.000  0.00

0335 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  310.000  15.000  0.000  0.000  0.00

0340 06687094 000 PREFAB PM TY C (W)(DBL ARROW)CONTRAST EA  395.000  10.000  0.000  0.000  0.00

0345 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  325.000  1.000  0.000  0.000  0.00

0350 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  325.000  1.000  0.000  0.000  0.00

0355 06687097 000 PREFAB PM TY C (W)(UTURN ARROW)CNTST EA  395.000  1.000  0.000  0.000  0.00

0360 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  400.000  2.000  0.000  0.000  0.00

0365 06687101 000 PREFAB PM TY C (W)(LN RDCT ARRW)CNTST EA  450.000  2.000  0.000  0.000  0.00

0370 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  175.000  3.000  0.000  0.000  0.00

0375 06687103 000 PREFAB PM TY C (W)(WORD) EA  325.000  1.000  0.000  0.000  0.00

0380 06687104 000 PREFAB PM TY C (W)(WORD)CNTST EA  390.000  1.000  0.000  0.000  0.00

0390 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  20.000  5.000  0.000  0.000  0.00

0400 06777001 000 ELIM EXT PM & MRKS (4") LF  0.310  100.000  0.000  0.000  0.00

0410 06777004 000 ELIM EXT PM & MRKS (8") LF  0.900  100.000  0.000  0.000  0.00

0415 06777005 000 ELIM EXT PM & MRKS (10") LF  0.500  100.000  0.000  0.000  0.00

0420 06777006 000 ELIM EXT PM & MRKS (12") LF  1.100  100.000  0.000  0.000  0.00

0425 06777007 000 ELIM EXT PM & MRKS (18") LF  1.500  100.000  0.000  0.000  0.00

0435 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  25.000  10.000  0.000  0.000  0.00

0440 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  20.000  5.000  0.000  0.000  0.00

0445 06777011 000 ELIM EXT PM & MRKS (TPL ARROW) EA  20.000  1.000  0.000  0.000  0.00

0450 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  20.000  2.000  0.000  0.000  0.00

0455 06777015 000 ELIM EXT PM & MRKS (WORD) EA  25.000  4.000  0.000  0.000  0.00

0465 06777021 000 ELIM EXT PM & MRKS (MED NOSE) EA  20.000  1.000  0.000  0.000  0.00

0470 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  1.000  5.000  0.000  0.000  0.00

0480 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  1.500  30.000  0.000  0.000  0.00

0490 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0495 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $718,557.97



CONTRACT ID 649054001 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 21.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  34.000  34.00 450.00

06667018 000 LF  0.800REFL PAV MRK TY I (W)8"(DOT)(100MIL)  34.000  27.20 300.00

06667024 000 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,055.000  791.25 10,000.00

06667175 000 LF  0.230RE PM TY II (W) 6" (SLD)  482,704.000  111,021.92 200,000.00

06667211 000 LF  0.230RE PM TY II (Y) 6" (BRK)  96,120.000  22,107.60 200,000.00

06667213 000 LF  0.250RE PM TY II (Y) 6" (SLD)  159,208.000  39,802.00 200,000.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  549,732.000  274,866.00 250,000.00

06667420 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  158,140.000  79,070.00 200,000.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  330,872.000  165,436.00 375,000.00

06687089 000 LF  17.000PREFAB PM TY C (W)(24")(SLD)  1,077.000  18,309.00 400.00

06687091 000 EA  225.000PREFAB PM TY C (W)(ARROW)  2.000  450.00 10.00

06687108 000 EA  525.000PREFAB PM TY C (W)(RR XING)  6.000  3,150.00 5.00

06687111 000 EA  34.000PREFAB PM TY C (W)(36")(YLD TRI)  27.000  918.00 50.00

06777002 000 LF  0.500ELIM EXT PM & MRKS (6")  624.000  312.00 100.00

06777008 000 LF  2.500ELIM EXT PM & MRKS (24")  712.000  1,780.00 235.00

06777019 000 EA  90.000ELIM EXT PM & MRKS (RR XING)  3.000  270.00 6.00

06777024 000 EA  10.000ELIM EXT PM & MRKS (36")(YLD TRI)  21.000  210.00 50.00

$718,557.97TOTAL ITEM EARNINGS TO DATE


