
649055001CONTRACT ID:

PROJECT: RMC - A00217650

CONTRACT:

10250801

PROJECTED AMOUNT: $885,782.99

CONTRACTOR:

HIGHWAY: FM0600

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

J. H. STRAIN & SONS, INC.

HASKELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/14/2025

10/14/2025

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$885,782.99

CONTRACT:

07/01/2026

AWARD AMOUNT: $885,782.99

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,557,189.65 $1,557,189.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,557,189.65 $1,557,189.65 

$0.00 $0.00 $0.00 

$0.00 $1,557,189.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,557,189.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649055001PROJECT CONTROLRMC - A00217650

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  48.500  9,000.000  0.000  31,178.31  1,512,148.05

0075 05007002 000 MOBILIZATION (CALLOUT) EA  12,500.000  5.000  0.000  3.00  37,500.00

0080 05057001 000 TMA (STATIONARY) DAY  275.000  27.000  0.000  21.00  5,775.00

0085 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.200  1,320.000  0.000  803.00  1,766.60

Category Subtotal $1,557,189.65

649055001RMC - A00217650PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03447019 000 SP MIXES SP-C PG70-22 TON  134.090  2,711.000  0.000  0.000  0.00

0065 03447077 000 TACK COAT GAL  3.500  3,696.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

0110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,557,189.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517005 000 SY  48.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  31,178.310  1,512,148.05 9,000.00

05007002 000 EA  12,500.000MOBILIZATION (CALLOUT)  3.000  37,500.00 5.00

05057001 000 DAY  275.000TMA (STATIONARY)  21.000  5,775.00 27.00

06627114 000 EA  2.200WK ZN PAV MRK SHT TERM (TAB)TY Y-2  803.000  1,766.60 1,320.00

$1,557,189.65TOTAL ITEM EARNINGS TO DATE


