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W
CONTRACT ID: 649056001
PROJECT: RMC - A00217651
CONTRACT: 11250101
AWARD AMOUNT: $167,950.00
PROJECTED AMOUNT: $167,952.00
ADJ. PROJECTED AMOUNT: $167,952.00
CONTRACTOR: TEXAS DRAINAGE INC.

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0005

%|

07/01/2026 to 07/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 48.45

% TIME USED: 41.92

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $81,369.15
PARTICIPATING $0.00
NON-PARTICIPATING $81,369.15
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $81,369.15

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: UsS0082
DISTRICT NAME: PARIS
COUNTY: LAMAR

AREA ENGINEER: Daniel Taylor, P.E.

AREA NUMBER: 054

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$42.710.05 $38,659.10
$0.00 $0.00
$42,710.05 $38,659.10
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$42,710.05 $38,659.10

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 08/09/26

11/20/2025
11/20/2025
12/15/2025
03/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649056001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/01/2026
00/00/0000
365
0
365
153
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649056001 ESTIMATE 0005

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00217651 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 05007002 000 MOBILIZATION (CALLOUT)
0070 05057001 000 TMA (STATIONARY)
0075 07607001 000 DITCH CLEANING AND RESHAPING (FOOT)

CONTRACTOR'S ESTIMATE PACKAGE

649056001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
EA 100.000 1.000
DAY 10.000 7.000
LF 1.950 19,738.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$100.00
$70.00
$38,489.10

$38,659.10
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Total Bid QTY Paid
Quantity To Date
12.00 2.00
50.00 13.00
75,000.00 39,097.00




CONTRACT ID

649056001

CONTRACT LINE ITEMS

PROJECT RMC - A00217651 CONTROL 649056001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 04807001 000 CLEAN EXIST CULVERTS

0065 05007002 000 MOBILIZATION (CALLOUT)

0070 05057001 000 TMA (STATIONARY)

0075 07607001 000 DITCH CLEANING AND RESHAPING (FOOT)
PROJECT RMC - A00217651 CONTROL 649056001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 96017001 MATERIAL ON HAND

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0090 96067019 SPECIAL DEDUCTION

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC

ESTIMATE 0005

UNIT

EA
EA
DAY
LF

UNIT

DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

200.000
100.000
10.000
1.950

UNIT
PRICE

1.000
1.000
-1.000
1.000

BID
QUANTITY

100.000
12.000
50.000

75,000.000

BID
QUANTITY

1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO
QUANTITY

0.000
0.000
0.000
0.000

QTY PAID
TO DATE

24.00
2.00
13.00
39,097.00

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000

Category Subtotal

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
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AMOUNT
$
4,800.00
200.00
130.00
76,239.15

$81,369.15

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

$81,369.15



CONTRACT ID

649056001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

04807001
05007002
05057001
07607001

SP
NBR

000
000
000
000

DESCRIPTION

CLEAN EXIST CULVERTS

MOBILIZATION (CALLOUT)

TMA (STATIONARY)

DITCH CLEANING AND RESHAPING (FOOT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
EA
DAY
LF

UNIT
PRICE

200.000
100.000
10.000
1.950

BID QTY PAID

QUANTITY TO DATE
100.00 24.000
12.00 2.000
50.00 13.000
75,000.00 39,097.000

TOTAL ITEM EARNINGS TO DATE

AMOUNT
$)

4,800.00
200.00
130.00

76,239.15

$81,369.15
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