
649059001CONTRACT ID:

PROJECT: RMC - A00217656

CONTRACT:

10250203

PROJECTED AMOUNT: $169,495.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AUSTIN BARRICADE COMPANY, L.L.C.

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/06/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2025

10/31/2025

ESTIMATE PAID:

 218

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/05/2026

$169,495.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $170,112.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 59.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/11/2026

08/11/2026

 100.00

$0.00 $257,717.00 $257,717.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $257,717.00 $257,717.00 

$0.00 $0.00 $0.00 

$0.00 $257,717.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $257,717.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 218

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/11/2026

01/05/2026

12/29/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 24

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649059001PROJECT CONTROLRMC - A00217656

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  5.00  5.00

0065 05057001 000 TMA (STATIONARY) DAY  2,000.000  36.000  0.000  100.00  200,000.00

0070 07357060 000 DRIFTWOOD REMOVAL CY  35.000  105.000  0.000  8.00  280.00

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,000.000  87.750  0.000  50.25  50,250.00

0080 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  300.000  14.250  0.000  7.50  2,250.00

0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  1.000  938.000  0.000  846.00  846.00

0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  1.000  362.000  0.000  296.00  296.00

0095 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  10.000  87.000  0.000  196.00  1,960.00

0100 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  10.000  16.000  0.000  99.00  990.00

0105 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  10.000  7.000  0.000  84.00  840.00

Category Subtotal $257,717.00

649059001RMC - A00217656PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $257,717.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 12.00

05057001 000 DAY  2,000.000TMA (STATIONARY)  100.000  200,000.00 36.00

07357060 000 CY  35.000DRIFTWOOD REMOVAL  8.000  280.00 105.00

07527001 000 MI  1,000.000TREE TRIMMING / BRUSH REMOVAL  50.250  50,250.00 87.75

07527003 000 AC  300.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  7.500  2,250.00 14.25

07527005 000 EA  1.000TREE REMOVAL (4" - 12" DIA)  846.000  846.00 938.00

07527006 000 EA  1.000TREE REMOVAL (12" - 18" DIA)  296.000  296.00 362.00

07527007 000 EA  10.000TREE REMOVAL (18" - 24" DIA)  196.000  1,960.00 87.00

07527008 000 EA  10.000TREE REMOVAL (24" - 30" DIA)  99.000  990.00 16.00

07527009 000 EA  10.000TREE REMOVAL (30" - 36" DIA)  84.000  840.00 7.00

$257,717.00TOTAL ITEM EARNINGS TO DATE


